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1.0 INTRODUCTION

The Clark Fork River Operable Unit (CFROU) is part of the Milltown Reservoir/Clark Fork River Superfund
Site (“Clark Fork Site” or “Site”) and includes the uppermost 120 miles of the Clark Fork River (CFR)
between Warm Springs Ponds and Missoula, Montana. The Operable Unit is divided into three Reaches
(A, B, and C) as shown on Figure 1-1.

The Montana Department of Environmental Quality (DEQ), as lead agency, oversees, manages,
coordinates, designs and implements the remedial actions for the Clark Fork Site in consultation with the
U.S. Environmental Protection Agency (EPA). For activities affecting Grant-Kohrs Ranch National
Historic Site (hereinafter, GKR) DEQ also works in consultation with the U.S. National Park Service
(NPS). DEQ coordinates with the State of Montana Natural Resource Damage Program (NRDP; State
restoration) and the NPS (federal restoration) for the implementation and integration of restoration
components into the Work. “Agency” or “the Agencies” referred to in subsequent text collectively refers
to the above entities.

Figure 1-1. Clark Fork River Operable Unit of Milltown Reservoir/Clark
Fork River Superfund Site.
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Four primary functions of consultation and coordination among the agencies for the Clark Fork Site are
to:

1. Understand and receive the information to be collected;

2. Understand how that information is to be analyzed;

3. Provide review and comment; and,

4. Maximize the use of the resources available for, and the environmental benefits to, the Clark
Fork Site in the successful and cost-effective implementation and completion of the Work.

This Preliminary Design Plan (PDP) has been prepared for the DEQ) by the design consultants Tetra
Tech Inc., Applied Geomorphology, Inc., (AGI) and Geum Environmental Consulting, Inc. (Geum). This
PDP presents the scope of the Agencies’ intended activities for CFR Reach A, Phases 15 and 16 of the
Clark Fork Site. Phases 15 and 16 are located just downstream of the town of Deer Lodge and cover
approximately 2.6 river miles of stream channel and floodplain primarily located on the GKR.

1.1 GRANT-KOHRS RANCH BACKGROUND

The Grant-Kohrs Ranch was founded in 1862 by pioneer stockgrower John Grant, succeeded in 1866 by
cattle baron Conrad Kohrs, and operated/preserved 1940-1972 by his grandson, Hereford rancher
Conrad Kohrs Warren. Grant-Kohrs Ranch joined the National Park System on August 25, 1972.
Congress authorized this site’s establishment to:

“…provide an understanding of the frontier cattle era of the Nation’s history, to preserve the Grant-
Kohrs Ranch, and to interpret the nationally significant values thereof for the benefit and
inspiration of present and future generations.”

The Park Mission is to commemorate the Nation’s frontier cattle era, whose timeless old West values
and vestiges are preserved, unimpaired for the enjoyment and inspiration of this and future generations.
Grant-Kohrs Ranch NHS is significant because it is

 the only unit of the national park system designated to commemorate the frontier cattle era and
its role in American history;

 one of the nation’s best surviving examples of a successful economic strategy based on the cattle
industry prevailing from 1850-1972, evident in its original buildings, features, objects, and records;

 provides an authentic historic setting to experience the cattle industry as it matured and
contributed to Western cultural. The Home Ranch’s integrity is illustrated by its original structures,
family furnishings, personal papers, ranching equipment and its continued use of land and
heritage skills for livestock production.

The GKR is a unit of the NPS and was designated a National Historic Landmark in 1960. This designation
is reserved for only those sites that possess a high level of integrity and national significance. The GKR
is significant in the NPS-defined areas of Agriculture and Developing the American Economy. It has been
the headquarters for cattle ranching for more than 150 years and has a rich, well documented history.
See Cultural Landscape Report: http://www.nps.gov/history/online_books/grko_cir_1.pdf.

The majority of the ranch property has been used for forage and hay production for livestock grazing
(USDI, 2007). Remedial action on GKR (and any restoration activities) will take into consideration the
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unique values and significance of the area and work in cooperation with the National Park Service to
preserve and/or document cultural resources and archeological sites within its boundaries.

The Record of Decision (ROD; EPA 2004a) for the Clark Fork Site identifies certain location-specific
requirements with respect to hazardous substance releases within or potentially affecting Grant-Kohrs
Ranch (EPA 2004b). These requirements are in addition to other remedy requirements and are derived
from the NPS Organic Act, 16 U.S.C. §§ I et seq. (the Organic Act), and the enabling legislation for Grant-
Kohrs Ranch (Pub L. 92-406, 86 Stat 7632 [1972]; Grant-Kohrs Act). The goal of these location-specific
requirements is to re-establish self-producing and sustaining native riparian vegetative communities and
species on the GKR so to ensure the historic ranch landscape of the late nineteenth century is re-
established, preserved and sustained for future generations in a condition unimpaired by hazardous
substances.

This PDP applies design-level factors (or considerations) to property-specific conditions, outlining the
scope of DEQ’s intended remedial activities on the GKR for Agency review and comment (prior to
development of a draft Remedial Action Work Plan). The PDP will also identify any specific design
information likely to be necessary in evaluating and designing these activities. Considerations include
groundwater, riparian vegetation, geomorphic stability, contaminant sampling, ownership, infrastructure,
land use and certain site-specific remedy requirements. The PDP will present pertinent information on
site-specific conditions, the basis of the design approach (design components), and the desired outcomes
for the proposed design. This PDP is accompanied by a preliminary design drawing set showing, among
other things, property specific floodplain grading and proposed streambank treatments.

DEQ, EPA and NPS are parties to a Site-Specific Memorandum of Agreement (“SMOA”) outlining roles
and responsibilities for conducting Remedy and Federal Restoration on the GKR. The State and EPA,
their employees and contractors are granted access to the GKR at all reasonable times upon reasonable
notice (which generally consists of two business days prior to field work). NPS’s general parameters for
access are:

 Use the Outer Loop Road for vehicle traffic and avoid vehicle traffic in the historical district of GKR

to the extent practicable;

 Leave gates open or closed, as they are found;

 Ensure that livestock and wildlife are not harassed or unduly disturbed;

 Do not exceed load limits on bridges within GKR; and

 Vehicles shall not leave existing roads, unless specified in approved remedial action work plans.

Actions to implement the Remedy or Federal Restoration will be done during operating hours for the GKR
to the extent practicable. NPS will use best efforts to adjust operating hours when necessary for Remedy
or Federal Restoration actions in cooperation with DEQ.

During NPS review of any property-specific remedial design plan for GKR or any design plan that includes
components of the Work or Federal Restoration on GKR, NPS shall identify any specific operations or
management criteria, requirements, or plans specific to GKR that may affect the State’s implementation
of the Remedy or Federal Restoration at the GKR. NPS agrees that if it does not identify any such
specific operations or management criteria, requirements, or plans within the time frames identified in
Paragraph 19 of Part 1 of the SMOA during the remedial design process, DEQ is not required to
incorporate such considerations into the Work or into Federal Restoration.
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1.2 SITE BACKGROUND

Heavy metals originating from historic mining activities, milling and smelting processes associated with
the Anaconda Company operations in Butte and Anaconda have accumulated on the CFR stream banks
and floodplain over a period of at least 100 years. The primary sources of contamination are tailings and
contaminated sediments mixed with soils in the stream banks and floodplains, which erode during high
flow events and enter the river and other surface waters. In addition to erosion, heavy metals are leached
from the contaminated sediments and tailings directly into the groundwater and eventually to surface
water. These contaminant transport pathways result in impacts to terrestrial and aquatic life along the
CFR as described in the ROD for the CFROU (EPA, 2004a).

The primary sources of contamination in Reach A are tailings / impacted soil in stream banks and the
historic floodplain. These sources directly impact plant and animal life through uptake and ingestion, and
also impact humans who come in contact with the soils. Contaminants move from tailings / impacted
soils directly into the river through the process of erosion, increasing impacts on aquatic life. Metals also
leach directly from the tailings into groundwater and surface water.

Because tailings / impacted soils have accumulated on the historic floodplain surface, this has caused
the floodplain to be artificially elevated relative to the river, resulting in a lack of hydrologic connection
between the river and floodplain. While remnant riparian plant communities are present, they lack access
to natural processes such as frequent floods which are necessary to sustain and rejuvenate riparian plant
communities. As a result, many existing plant communities are on a decay trajectory, meaning shrub
patches are dominated by older age classes because they have a diminished ability to reproduce. Where
shrubs are present, they have understories dominated by upland plant species which are not adapted to
providing stability during floods. Because the elevated surface is made up of contaminated sediments,
varying degrees of phytotoxic effects are present depending on several factors, including soil pH; degree
and duration of saturation during the growing season; soil texture and length of time since sediments
were deposited. Particularly within the channel migration zone (CMZ), large, infrequent floods can still
access the elevated surface, and these floods are capable of causing mass erosion of tailings / impacted
soils and delivering contaminated sediments directly to the aquatic ecosystem.

The lack of typical floodplain vegetation in Phases 15 and 16 is caused primarily by acid generation,
metals uptake, and disconnection between the aggraded floodplain and underlying groundwater. These
factors prevent existing vegetation from maintaining the stability of streambanks and the floodplain.

1.3 GEOLOGIC SETTING

Reach A, Phases 15 and 16 are located within the northern portion of the Deer Lodge Valley. The Deer
Lodge Valley is a north-south trending half-graben with front range faults on its west side, and no major
faults on its east side (Berg, 2004). On the west side of the valley, the Flint Creek Range forms a distinct
series of high peaks and glaciated valleys. This range is part of the Sapphire Block, a large mass of
sedimentary rock that was thrust eastward from Idaho about 70 million years ago. Granites have intruded
into the sedimentary rocks, forming the high peaks of the Flint Creek Range such as Mount Powell. Gold
Creek, on the northern end of the Flint Creek Range, was the location of the first gold discovery in
Montana in 1852. The eastern side of the valley consists of granites of the Boulder Batholith that are
overlain by volcanic rocks. Dissected Pleistocene-age pediments overly the volcanics, and typically lie
hundreds of feet above the river corridor.

The sedimentary fill of the Deer Lodge Valley consists of an extremely thick sequence of Tertiary basin
fill that is overlain by a thin veneer of Quaternary alluvium. The depth of the basin fill was recorded about
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7 miles south of Phase 15, where a well drilled through 10,052 feet of Tertiary sediments before reaching
Eocene volcanic rocks (Berg, 2004).

Approximately 10,000 years ago, alpine glaciers scoured the high valleys of the Flint Creek Range and
extended down into the Deer Lodge Valley. Large glacial outwash deposits, which consist of coarse
braided stream gravels, extend into the core of the Deer Lodge Valley, and can be found on both the east
and west sides of the CFR (Figure 1-2). Till distributions suggest that on the east side of the valley,
alpine glaciers were present in the drainages of Cottonwood Creek and Baggs Creek east of Deer Lodge
(Derkey, et. al, 1993).

Reworking of the outwash gravels by the CFR has created a series of terraces that border the river
bottom; these terraces range in height from 3 to 30 feet above the modern floodplain. Derkey and others
(1993) suggest that the Holocene terraces that bound the CFR corridor record a continual narrowing of
the CFR floodplain as the river reworked and down-cut into the glacial outwash. This was driven by a
dramatic reduction in sediment loading and streamflow from the mountains as the alpine glaciers
receded, and conversion of the CFR from a broad, glacially-fed braided stream system to the single-
thread meandering condition of today.

Within the Phases 15 and 16 project reach, the river flows through recent alluvial floodplain deposits,
although course hillslope colluvium intersects the river on the left bank just upstream of the historic Cattle
Drive Road Bridge at Station 100+00, and downstream near Station 66+00. On the right bank, a low
terrace extends into the river corridor near Station 34+00. These surfaces tend to be several feet above
the modern floodplain, and test pits show them to be free of tailings contamination.
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Geologic units that are proximal to the CFR in Phases 15 and 16 include the following:

 Qal: Alluvium -- Gravel, sand, silt, and clay along active channels of rivers, creeks, and
intermittent streams.

 Qat1: Alluvial terrace deposit, youngest -- Poorly sorted alluvial deposits on irregularly shaped,
unpaired terraces 3-6 feet above the modern floodplain.

Figure 1-2. Geologic Map of Grant Kohrs Ranch (Berg, 2004)
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 Qat2: Alluvial terrace deposit, second youngest -- Poorly sorted alluvial deposits on irregularly
shaped, unpaired terraces 6-16 feet above the modern floodplain.

 Qat3: Alluvial terrace deposit, third youngest -- Poorly sorted alluvial deposits on irregularly
shaped, unpaired terraces 20-30 feet above the modern floodplain.

 Qac: Colluvium and alluvium – Colluvial (hillslope deposits) and alluvium (river deposits) that are
combined where indistinguishable.

 Qgo: Glacial outwash deposit – Extensive glacial deposits found on both sides of the valley.

 Qpg: Pediment gravels ranging in thickness from 1-20 feet.

 Ts: Undivided sedimentary rocks, predominantly massive sandy or silty mudstone.

 Sg: Sand and gravel pit.

1.4 CONTAMINATE PROCESSES

Section 2.0 provides information on groundwater, riparian vegetation, geomorphic stability, contaminant
sampling, ownership, infrastructure, land use, and site-specific remedy requirements. As the information
makes clear, CFR Reach A, Phases 15 and 16 exhibit extensive contamination within the CMZ,
dominating the floodplain system. Phases 15 and 16 polygons within the CMZ meet the classification of
slickens / severely impacted areas. In addition, certain areas outside the CMZ exhibit extensive
contamination:

 Such as those areas where tailings and impacted soils extend deeper than 2 feet or are below
the 2-year water surface elevation. These tailings / impacted soils are too wet to effectively treat.
These outside the CMZ polygons also meet the classification of severely impacted areas

 Certain discrete areas demonstrate arsenic levels above 620 milligrams per kilogram (mg/kg),
and are also in the 2-year water surface elevation, and therefore meet the classification of
severely impacted areas.

The primary sources of contamination in Reach A are concentrated tailings deposits and tailings mixed
with soil along the river banks and on the floodplain. These contaminant sources directly impact plants,
terrestrial wildlife, aquatic organisms, and humans through uptake and ingestion. Effects of tailings
deposition include but are not limited to degraded vegetation communities, stands of dead willows, and
areas devoid of vegetation. These impacts are caused by acid generating potential of tailings during
oxidation and phytotoxicity of metals in the soil. In addition to these geochemical impacts, tailings
aggraded on the floodplain have physically perched the floodplain above the normal hydrologic regime
of the river, causing reduced floodplain inundation frequency and duration, reduced riparian vegetation
access to groundwater, and concentrated in-stream flows.

Contaminants have also been physically recruited into the channel by bank erosion, and some of those
reworked contaminants have been deposited within in-channel depositional features such as point bars
and low bank-attached bars. In addition to these processes, metals also move through the soil column
or are dissolved in the water during fluctuating periods of oxidizing and reducing conditions and can be
taken up by plants. Until the contaminants are removed, these conditions will persist within the river
system and metals will be available for biologic uptake.

Therefore, to meet the ROD requirements this design for CFR Reach A, Phases 15 and 16 will:
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1. Remove severely impacted areas,

2. Provide geomorphic stability during reestablishment of riparian vegetation after construction,
and, ultimately,

3. Revegetate through the establishment of plant communities capable of stabilizing soils
against wind and water erosion, reducing transport of contaminants of concern (COCs) to
groundwater and surface water. Success in revegetation shall be measured against these
revegetation performance standards set out in the ROD. Revegetation on GKR will also be
evaluated against the location-specific requirements and goals derived from the Grant-Kohrs
Act and the NPS National Organic Act.

1.5 DESIRED POST REMEDIAL CONDITION

The desired post-remedial condition includes a lowered floodplain surface that will improve hydrologic
connectivity with the CFR and thus sustain riparian plant communities. Microtopography will be
developed and coarse woody debris will be imbedded in the floodplain to provide erosion resistance,
sediment and seed trapping, micro-sites for plant establishment and a source of organic material. Passive
margins on meander bends will be redeveloped as point bars, and existing in-stream geomorphic features
will be preserved to the extent possible.

Actively eroding stream banks will be rebuilt after removal of contaminated material while banks with
existing robust, woody vegetation will be preserved to the extent possible. A suite of bank treatments
and revegetation treatments will be applied that correspond to these different bank conditions. Bank
treatments will use a combination of locally salvaged wood, biodegradable materials, and live plant
material such as willow cuttings, transplanted shrubs, and containerized nursery stock.

Revegetation is closely integrated with floodplain and bank designs. Floodplain surfaces will be
constructed to support natural recruitment of willows and other riparian and wetland plant species by
using gravel and sand substrate and building surfaces at elevations close to the water table. Active
revegetation, such as planting and vegetation associated with bank construction, will be done in places
where plants have a high likelihood of survival. These locations include micro-depressions in the areas
where groundwater is especially shallow, and within bank structures that have high water-holding
capacity. Plant communities are designed to correspond closely with geomorphic surfaces; for example,
different plant communities will develop on point bar surfaces vs. wetlands due to difference in substrate,
shear stress, groundwater elevation, and ground surface elevation.

1.6 DESIGN CONCEPTS

This section outlines the general remedial approach for the remedial action in CFR Reach A Phases 15
and 16. Components of the design are described in detail in later sections of this document. The design
in CFR Reach A, Phases 15 and 16 relies on machine excavation to remove tailings / impacted soil
materials from streambanks and the floodplain in the project area.

These contaminated materials will be hauled by truck to the B2.12 cell at Opportunity Ponds for disposal.
The lateral and vertical extents of excavation is determined by the extent of contamination as well as the
CMZ, locations of impacted vegetation, and topography. Clean substrates consisting of vegetative
backfill and alluvial materials will be used to rebuild streambanks and the floodplain.
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The method of floodplain reconstruction shall be consistent with the intended future uses for the GKR
which is re-establishing, preserving and sustaining the historic ranch landscape of the late nineteenth
century for future generations unimpaired by hazardous substances.

Pasture, riparian floodplain and hay fields, may be included land uses. In places, the reconstructed
floodplain will be lower than the existing floodplain to allow for reconnection with the river. Some bends
will be redeveloped as point bars and existing depositional features will be preserved to the extent
possible. Microtopography will be developed and coarse woody debris will be imbedded in the floodplain
to provide erosion resistance, sediment and seed trapping, micro-sites for plant establishment and a
source of organic material. Microtopography is small scale variation in topography of 3 to 10 feet
horizontally and about one-foot vertically. For pasture or hay field end uses on the privately owned
properties, a largely planar floodplain surface will be built and pasture grasses will be established and
interspersed with native woody vegetation. Where riparian areas will be used as pasture, a combination
of riparian and pasture vegetation will be established.

Eroding, contaminated stream banks will be rebuilt after removal of contaminated material. Banks with
existing robust, woody vegetation will be preserved to the extent possible. Passive margins, which border
the stream and are generally not subject to high water velocity, will be preserved or redeveloped as point
bars. A suite of bank reconstruction and revegetation treatments will be applied that correspond to the
range of bank conditions. Bank treatments will use a combination of locally salvaged wood, purchased
biodegradable materials such as coir logs and coir fabrics, and live plant material such as willow cuttings,
and containerized nursery stock.

Revegetation is closely integrated with floodplain and streambank designs. In areas designed to re-
establish native habitats, floodplain surfaces will be constructed to support natural recruitment of willows
and other riparian and wetland plants species by using gravel and sand substrate and building surfaces
at elevations close to the water table. The entire floodplain will be seeded. Active revegetation, such as
planting and placement of vegetation associated with bank construction, will be done in places where
plants have a high likelihood of survival. These locations include micro-depressions in the areas where
groundwater is near the surface, and within bank structures that have high water-holding capacity due to
the absorbent properties of coconut fiber (coir).

Plant communities are designed to correspond closely with geomorphic surfaces; for example, different
plant communities will develop on point bar surfaces versus wetlands due to differences in substrate,
shear stress, groundwater elevation, and ground surface elevation. Other activities will be conducted in
support of the remedial action including dewatering, road construction, borrow area development, and
reclamation. Dewatering is needed to facilitate removal of tailings from the floodplain.

Temporary roads will be constructed for hauling tailings and borrow materials within CFR Reach A
Phases 15 and 16. Unless otherwise mutually agreed these temporary roads will be reclaimed at the end
of the project. Borrow areas will also need to be reclaimed and revegetated after removal of the borrow
materials. Borrow areas will be seeded and planted in conformance with the final land use. Best
Management Practices (BMPs) will be implemented to control erosion and minimize increased river
turbidity during construction.

Further information on CFR Reach A, Phases 15 and 16 remedial design is found in the following
Sections. Section 2, Existing Conditions Investigation, Analysis and Data Collection, summarizes design
investigations which were conducted to support the design. Section 3, Basis of Design, outlines key
technical components of the design.
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2.0 EXISTING CONDITIONS INVESTIGATION, ANALYSIS AND DATA
COLLECTION

2.1 GEOMORPHIC INVESTIGATION

A field inventory was undertaken in late July and early August 2012 to assess project reach
geomorphology. This consisted of walking the entire reach, recording observed geomorphic patterns and
conditions, inventorying pool habitat features, and describing eroding banks in terms of erosion severity,
bank height, presence/absence of tailings, and vegetation density. This information has been
supplemented with historic and recent air photo analysis, pebble count data, and available literature.

Within Phases 15 and 16 through GKR, the CFR is a single thread meandering stream that is largely
entrenched below at least the 2-year water surface elevation (Figure 2-1). Phase 15 is approximately
1.2 river miles long, and Phase 16 is 1.4 river miles long. The riverbed consists primarily of well-sorted
gravels and cobbles that support the formation of discreet riffles, pools and long run features. Bank
erosion is concentrated on demonstrably migrating cutbanks on meander bends. These cutbanks are
commonly associated with lateral scour pools, and the deepest pools tend to form against relatively slowly
migrating cutbanks. In general, the channel is a C3/C4 channel type (Rosgen, 1996), with a gravel/cobble
bed, width to depth ratios on the order of 28 at the 2-year event, a 0.2 percent slope, and moderate
sinuosity. Table 2-1 contains a summary of basic planform and pool inventory data.

Figure 2-1. View downstream (Station 90+00) Showing
Entrenched Cross Section
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Table 2-1. Summary of Geomorphic Parameters, Phases 15 and 16 Clark Fork River

Parameter Phase 15 Phase 16 Total Reach

Length (miles) 1.21 1.36 2.58

Slope (percent) 0.22 0.18 0.19

Sinuosity 1.68 1.64 1.66

Maximum 1955-2011 Migration Distance (ft) 162 121 162

Maximum 1955-2011 Migration Rate (ft/yr) 2.9 2.2 2.9

Pools per Mile 10.4 9.4 9.9

Average Bankfull Widths Between Pools 6.4 7.1 6.8

Max Residual Depth (ft) 5.7 4.2 5.7

Average Residual Depth (ft) 3.1 3.1 3.1

ft – feet
ft/yr – feet per year

Bank stratigraphy is variable throughout the reach, especially with respect to the bank toe. Toe materials
range from fine-grained cohesive sediments to coarse, non-cohesive gravel bar deposits. In some cases,
toe gravels are slightly cemented. Upper bank materials typically consist of overbank deposits that
include visually discernible orange to beige colored tailings. Kapustka (2002a) measured an average
tailings thickness of 14.6 inches (37centimeters (cm)) in banks containing observable deposits. Tailings
are present as thick, massive channel fill deposits, laminated, reworked floodplain and point bar deposits,
and within abandoned channel threads. Where erosion is occurring into higher surfaces such as terraces,
tailings are notably absent both in the bank stratigraphy and in test pits (Figure 2-2). Vegetative
reinforcement of the CFR bankline is notably limited in this area. A bank inventory through GKR by
Kapustka (2002a) identified 39 percent of concave banks as having woody bankline vegetation, with 20
percent of these banks having additional shrubs within 2 meters (m) of the top of bank.

Figure 2-2. View Downstream (Station 66+00) Showing High Uncontaminated Bank
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2.2 CHANNEL PROFILE

Surveyed thalweg and modeled 2-year water surface profiles indicate channel slopes of 0.22 percent in
Phase 15 and 0.18 percent in Phase 16 (Figure 2-3). The surveyed bed profiles show vertical complexity
that reflects pool/riffle sequences throughout the extents of both phases.

2.2.1 Pools

During the field investigation of July 31-August 1, 2012, pool features were inventoried for location, depth,
residual pool depth, and pool type. A total of 12 pools were measured in Phase 15 and 11 pools in Phase
16. Pool frequencies for the phases are very similar, with 10.4 pools per mile in Phase 15 and 9.4 pools
per mile in Phase 16. Residual pool depths show a median value of 2.8 feet in Phase 15, and 3.0 feet in
Phase 16 (Figure 2-4).
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2.2.2 Channel Morphology and Floodplain Access

A total of 65 cross-sections were surveyed through the project reach, including 37 in Phase 15 and 28 in
Phase 16. These cross sections have been used along with hydraulic modeling output to describe
channel morphology through the reach. Table 2-2 summarizes hydraulic output for the 2-year, 1.25 year,
and 1.01 year events.

Table 2-2. Summary of Cross Section Parameters Derived from HEC-RAS Modeling

Phase Modeled
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Phases 15 and

16
Average 2.7 62.9 47 4.0 72.5 31 5.1 83.9 28

Phase 15

Minimum 0.9 36.9 15 1.5 50.4 12 2.2 56.8 11

Maximum 5.3 132.9 134 6.9 147.7 66 8.3 192.0 75

Average 2.9 59.8 43 4.2 71.7 30 5.4 84.7 28

Phase 16

Minimum 1.3 40.6 17 2.2 55.9 20 3.2 65.1 17

Maximum 4.4 103.6 174 5.8 105.4 64 6.9 121.0 61

Average 2.5 67.0 52 3.7 73.4 32 4.7 83.0 28

ft – feet
yr – year
cfs – cubic feet per second

A plot of wetted top-width versus station indicates that major top-width expansion occurs only locally
between the 1.25-year and 2-year events, indicating overall flow confinement at the 2-year discharge.
This entrenchment up to the 2-year flood event [922 cubic feet per second (cfs)] is most pronounced in
Phase 15 of the project, which extends from near the Cottonwood Creek confluence to a point
approximately 2,500 feet downstream of the historic Cattle Drive Road Bridge (Figure 2-5). Although
top-widths locally exceed 120 feet in Phase 16, the results indicate that the reach is also entrenched such
that the 2-year discharge results in minimal floodplain inundation.

Swanson (2002) measured channel top-widths from air photos dated 1947, 1960, 1983, 1994, 1997, and
2001, and showed a continual increase in mean channel width through the study reach from
approximately 46 feet in 1947 to 66 feet in 2001 (Figure 2-6). These changes suggest continual channel
migration and widening within the entrenched cross-section.
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Figure 2-6. Changes in Channel Width as Measured on Air Photos
from 1947-2001, Grant-Kohrs Ranch (from Swanson, 2002)
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2.2.3 Bed Material

Five pebble counts were collected in the project reach, including three riffles in Phase 15 and two in
Phase 16 (Tetra Tech, 2012a). Riffle features in both phases are well-formed, creating discreet grade
breaks in the channel bed (Figure 2-7). The riffle sediment gradation curves are steep, reflecting a high
degree of sorting for the coarse gravel to cobble size fractions (Figure 2-8). D84 particle sizes range
from approximately 2 inches to almost 6 inches in diameter (Table 2-3). The results showed a slight
coarsening in the downstream direction (Figure 2-9). All of the samples were classified as moderately to
well-sorted.

Figure 2-7. View Upstream from Station 130+00 Showing Coarse Riffle Feature

Figure 2-8. Pebble Count Gradations, Phases 15 and 16
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Table 2-3. Pebble Count Gradations, Phases 15 and 16

Sample Station (ft) Location
Gradation (inches) Gradation (mm)

D16 D50 D84 D16 D50 D84

Site 1 13200 Just upstream of mouth of Cottonwood Creek 0.6 3.1 4.7 14 78 120

Site 2 11650 Large bendway ~2,000 feet upstream of historic

Cattle Drive Road Bridge

0.3 0.9 1.7 8 22 43

Site 3 9250 ~250 feet downstream of Cattle Drive Road

Bridge

1.2 2.1 3.6 30 52 92

Site 4 4700 Straight section ~2,300 feet downstream of

Phases 15 and 16 boundary

2.1 3.5 5.9 52 90 150

Site 5 1200 Lowermost bendway just upstream of right bank

riprap

1.8 2.6 4.7 45 65 120

ft – feet

mm - millimeter

Active sediment transport of coarse bedload in the reach is evidenced by the presence of coarse-grained,
unvegetated, high elevation point bars (Figure 2-11) as well as in-stream migrating bedload features with
convex downstream margins that form steep progradational wedges (Figure 2-10). The presence of
these materials, coupled with measurable migration of cutbanks between 2009 and 2011 suggests that
high flows in 2010 and 2011 effectively mobilized the coarse bedload. Swanson (2002) concluded that
most bank erosion and sediment transport in this reach occurs at flows greater than 1,100 cfs. The 2010
peak (1,540 cfs) was between a 2- and 5- year event, whereas the 2011 peak (1,970 cfs) was between
5- and 10-year event. In 2011, the high flows were also of long duration; the 2-year discharge of 922 cfs
was exceeded at the Deer Lodge gaging station for several weeks between mid-June and mid-July.

Figure 2-9. Grain Size Parameters Plotted by River Mile, Phases 15 and 16
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Figure 2-10. View Downstream of Large Prograding Gravel/Cobble Bedform, Station
72+00.

Figure 2-11. View Downstream of Coarse- Grained, Recent Bar
Deposit, Station 108+00
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2.2.4 River Planform and Channel Migration

The CFR through Phases 15 and 16 has a moderately dynamic planform where bank erosion is
concentrated on outside meander bends. Measured sinuosities for Phase 15 and Phase 16 are 1.68 and
1.63, respectively. Bankline movement was measured at 15 sites where the river had migrated over 1/3
of the channel width (20 feet) since 1955. Migration rates on these bends range from 0.5 feet per year
(ft/yr) to a maximum of 2.9 ft/yr at Station 80+00, where severe right bank erosion is on-going in the
lowermost portion of Phase 15, located approximately 1,500 feet downstream from the Cattle Drive Road
Bridge. A plot of channel migration versus bendway radius of curvature indicates that high rates of
bankline movement occur at a bendway radius of curvature to width ratio between 2 and 3.5, which is
typical of planform-derived erosion in alluvial river systems (Figure 2-12; Hooke, 1997).

Woody vegetation is notably absent from eroding banklines in Phases 15 and 16 (Table 2-4). Of the 15
banks evaluated for migration rate, only two hosted either willow or water birch, and in both of those
locations woody vegetation density is sparse. Vegetation densities in the river corridor were likely higher
historically as the 1869 General Land Office (GLO) Survey notes describe the vegetation in this area as
follows: “The timber is confined to the borders of the Deer Lodge River and consists of cottonwood,
swamp alder, birch, and a thick undergrowth of willows.” Alder is consistently described as a bank
vegetation component in the GLO notes throughout Reach A; its conspicuous absence likely reflects poor
groundwater connectivity and soil conditions on the aggraded floodplain, and perhaps greater sensitivity
to phytotoxic effects (Kapustka, 2002b; Gaulke et. al, 2006), and less resiliency in the sense of re-
sprouting ability than willow or birch.
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Table 2-4. Measured Migration Rates at Actively Migrating Banklines, Phases 15 & 16

Bendway

Station

Radius of

Curvature

(ft)

Sinuosity

(Rc/W)

Maximum 1955-

2011 Migration

Distance (ft)

Maximum 1955-

2011 Migration

Rate (ft/yr)

Topbank

Vegetation
Phase

114+00 190 2.8 114 2.0 Mixed Grass 15

112+00 198 2.9 53 0.9 Mixed Grass 15

110+00 132 1.9 59 1.1 Mixed Grass 15

100+00 108 1.6 74 1.3 Mixed Grass 15

94+00 121 1.8 90 1.6 Mixed Grass 15

91+00 182 2.7 93 1.7 Mixed Grass 15

80+00 121 1.8 162 2.9 Mixed Grass 15

76+00 132 1.9 94 1.7 Grass/Shrub 15

72+00 204 3.0 75 1.3 Mixed Grass 16

68+00 162 2.4 36 0.6 Mixed Grass 16

58+00 127 1.9 110 2.0 Mixed Grass 16

30+00 204 3.0 121 2.2 Mixed Grass 16

28+00 86 1.3 55 1.0 Mixed Grass 16

20+00 298 4.4 29 0.5 Mixed Grass 16

8+00 300 4.4 34 0.6 Grass/Shrub 16

Rc/W – Ratio of bend radius of curvature (Rc) to channel width (W).
ft – feet
ft/yr – feet per year

Deep pools in the project reach are associated with relatively slowly migrating banklines. This reflects
the maintenance of deep scour holes against competent outer bank materials (Figure 2-13).

Figure 2-13. Maximum Migration Rate vs. Residual Pool Depth
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A GLO map from 1869 suggests that substantial shifts in channel location have occurred in this reach
over the last 140 years. On the GLO maps, the 1869 river location can be considered most reliable
where the river crosses section lines. The 1869 map of Phases 15 and 16 shows the river course west
of the modern channel in four primary locations, including three at section line crossings (Figure 2-14).
The river has since moved several hundred feet eastward at these locations; Swanson (2002) showed
that these changes largely occurred by 1914. Also notable on the 1892 map is a “slough” near the corner
of Sections 28, 29, 32, and 33; this slough is described as being 26 to 33 feet wide in the GLO survey
notes, indicating that in at least a section of the reach, the river had multiple threads. This was also the
case in 1955, when there was split flow between Station 92+00 and Station 75+00 (middle red arrow in
Figure 2-14). This abandoned 1955 channel swale locally contains over 2 feet of tailings deposits.

Figure 2-14. 1955 and 2011 Banklines Plotted on 1869 GLO Map
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2.2.5 Streambank Tailings Exposures

Tailings deposition as observable in Phases 15 and 16 streambanks is highly variable in terms of form,
thickness, and depth, which reflect a complex history of initial tailings delivery, subsequent tailings
reworking, and land management. According to Swanson (2002), an estimated 100,000 tons of tailings
were dumped along Silver Bow Creek prior to the 1880’s, and by 1880, that number had increased by a
factor of ten. Even before the turn of the century, Silver Bow Creek was a source of tailings loading to
the CFR. During that time, farmers in the valley bottoms constructed dikes and levees to keep tailings
out of their fields, creating local “bottlenecks” in transport rates through the system (Quivik, 1998).

Swanson (2002) quoted an 1892 fisheries survey by Evermann (1892) that described the CFR as “a
constantly shifting mass of fine silt-like material from the concentrators and reduction works at Anaconda
and Butte”. In 1892, Evermann referred to the river as “muddy” throughout Reach A, or all of the way to
the mouth of the Little Blackfoot River at Garrison. The massive flood of 1908 then caused especially
extensive and thick deposition of tailings on the CFR floodplain. In Phases 15 and 16, the GKR ranch
caretaker of the 1930’s described the floodplain as containing “kind of yellowish colored dirt with
essentially nothing growing on it and lots of animal carcasses lying around” (Swanson, 2002). In addition
to the flooding, the tailings accumulations on the floodplain may also have been delivered through
irrigation systems. Work on GKR in the early part of the twentieth century included plowing irrigated fields
and floodplain affected by tailings and dumping of extra hay and manure on them to help reclaim the land
for agricultural use (Swanson, 2002).

These historic accounts are corroborated by extensive tailings exposures in streambanks. In places,
thick tailings deposits have filled relatively small historic channel features that are exposed in cross-
section along the bankline (Figure 2-16). These exposures document a pre-1908 floodplain that
supported multiple channel threads, which may have been associated with beaver activity. Tailings are
also commonly laminated indicating multiple depositional events of reworked material (Figure 2-15). The
most visible tailings are typically found in the upper third of the streambank, creating high banks and
channel entrenchment over a native bank toe (Figure 2-17). At Station 94+00, approximately 2 feet of
massive overlying organic rich material appears to exemplify the practice of dumping manure on banks
as part of early reclamation efforts (Figure 2-18; Swanson, 2002). Bones found on bars and in banks
show bright blue staining from the contaminants (Figure 2-19).
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Figure 2-16. Tailings Deposition in an Old Channel, Station 84+00R

Figure 2-15. Massive Upper Bank Tailings Deposit, Station 111+00R
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Figure 2-17. Laminated Tailings Exposure Indicating Multiple Depositional Events, with
Apparent Tilling of Upper ~6” of Bank Material

Figure 2-18. Tailings Under Manure-rich Fill, Station 94+00R
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2.2.6 Geomorphic Evolution of Phases 15 and 16

The geomorphic evolution of Phases 15 and 16 includes the post-glacial conversion of the ancestral CFR
from a wide braided glacially-fed stream system in Pleistocene time to a single-thread meandering river.
As the alpine glaciers retreated, the river incised through valley bottom glacial outwash deposits, leaving
terraces on the river corridor margin that occasionally form high banklines on either side of the river.
Currently, coarse bed and lower bank material that is prevalent throughout the system likely in part
represents a lag deposit from that process of glacial outwash reworking.

Early descriptions of the Deer Lodge Valley, and the GKR area in particular, describe dense woody
vegetation including birch, willows, and alder on the stream banks and floodplain. In the early 1800’s,
beaver were present and aggressively trapped from tributary streams in the valley, and although beaver
activity has been suggested on the main stem CFR (Smith et al., 1988), their historic presence on the
CFR in Reach A is poorly documented (Swanson, 2002). To date, no mention of beaver on the main
stem CFR through the Deer Lodge Valley has been identified in the GLO Survey notes of the late 1800’s,
although beaver may have been fully trapped out by then. The common exposure of small channel fill
deposits in the modern streambanks of the river support the concept of historic beaver activity, and there
have been accounts of buried dams being encountered in floodplain sediment (Swanson, 2002).

Large-scale cattle operations were introduced into the Deer Lodge Valley in the 1850s, which would have
impacted the previously dense woody riparian corridor. This land use change, along with potential
eradication of beaver, would have degraded the riparian corridor, and potentially caused some down-
cutting, widening, and consolidation of channels. Agricultural land uses in Phases 15 and 16 included
draining of fields in the 1880s, indicating that the floodplain was wetter than today (Swanson, 2002).

Sediment loading from upstream mining operations apparently affected this area starting in the late 1860s
due to hydraulic mining for gold in Silver Bow Creek (Swanson, 2002). This sediment loading continued
through the late 1800s as smelters and concentrators in Anaconda and Butte produced a combined total

Figure 2-19. Blue-colored Bone on Bar Surface, Station 56+00L
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of 1,400 tons of tailings per day. Tailings were deposited in Ramsay Flats as early as the late 1880s,
and landowners in the Deer Lodge valley were building dikes to keep tailings within the channel in the
1890s (Quivik, 1998). Even before the great flood of 1908, agriculturalists were seeing the accumulation
of tailings in their fields from flooding and/or irrigation practices. Charles Williams, who owned a farm six
miles north of Deer Lodge, believed by 1898 that irrigation water was damaging his crops, and by the
early twentieth century had many spots in his fields “where nothing grew”. Hugh Magone ranched in the
Race Track area and noticed that by the early 1900s tailings had settled over all of the low-lying areas of
his bottom land; some areas were white, some green, some “slate gray”, and many of these areas no
longer supported vegetation (Quivik,1998). The 1908 flood then caused massive additional deposition
of tailings on the CFR floodplain.

Warm Springs Ponds were built in 1911 to trap mine tailings before they entered the CFR, cutting off the
supply of these materials shortly after the 1908 flood. The modern geomorphology of the system currently
reflects that rapid reduction in sediment loading. In the uppermost Phases of Reach A, tailings that had
accumulated in the channel appear to have been rapidly flushed out, leaving dense woody vegetation on
the banks and a high, perched floodplain with up to several feet of tailings contamination. Further
downstream, sediment loading of contaminated material continued due to upstream bank erosion and
tailings entrainment. That sediment loading resulted in continued floodplain deposition of contaminants,
as well as in-channel deposition of tailings as observed in modern point bars, and abandoned floodplain
channels.

Phases 15 and 16, like most Phases of Reach A, currently have poor floodplain access, for frequent flood
flows such as the 2 year event, due to floodplain aggradation. On GKR, high contaminated banks are
very common, overlaying a historic fine-grained floodplain unit which in turn overlays a complex mosaic
of coarse gravels (bar deposits) and fine-grained abandoned channel fills. Sediment storage in the reach
drives planform evolution and bank migration into the contaminated materials.

Swanson (2002) documented continued channel widening in the reach since the late 1940’s, indicating
a trend towards developing an inset floodplain surface within the entrenched channel. This process,
although effective for long-term riparian recovery, will result in further bank erosion and associated
contaminant recruitment.

2.3 CONTAMINANT CHARACTERAZATION

The CFROU Reach A, Phases 15 and 16 contaminant characterization investigation was conducted
between July 6, 2011 and September 13, 2011 to collect and identify design-level data concerning the
nature and extent of soil contamination. The investigation included measurement of the thickness of
contaminated materials, evaluation of contaminant concentrations within the soil profile, and depth to
groundwater; all of which are required to complete remedial design (Tetra Tech, 2012b).

The Phases 15 and 16 contaminant characterization consisted of excavation and sampling of test pits
based on sampling areas delineated with the Riparian Evaluation System (RipES) preliminary polygons
(CH2MHill and others, 2004) including slickens, impacted soils and vegetative areas, miscellaneous site
types and slightly impacted soils and vegetation areas. The investigation sampling approach consisted
of test pit locations, spaced on a north-south to east-west grid pattern with 125-foot centers. Additional
sample locations were identified outside of the 125-foot grid system within historic channels or old
oxbows. Samples were collected at 6-inch depth intervals until one of the following conditions was met:

 Evaluation of field X-ray Fluorescence (XRF) data indicated that the sum of arsenic, copper, lead
and zinc concentrations [i.e. total concentrations of COCs] was below 800 mg/kg, or
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 Course alluvium having a rock content of 60 percent or more (visual estimation), or bedrock was
encountered. These conditions are believed to provide sufficient protection from erosion.

The vertical extent of tailings/impacted soil for each test pit is displayed on Sheets C1 – C3, Existing
Conditions. Tailings/impacted soil depths ranged from 0 inches (no tailings/impacts) to greater than 48
inches at various test pit locations.

2.4 HYDROLOGIC ANALYSIS

A detailed flood frequency analysis was conducted to evaluate the magnitude and recurrence interval of
annual expected flood peaks. A flow duration curve using daily measured flows from a gaging station
just upstream of Phase 15 was also prepared. The results of both of these analyses are described in the
following sections.

2.4.1 Flood Frequency Analysis

The U.S. Geological Survey (USGS) Clark Fork at Deer Lodge gage station (USGS Gage No. 12324200)
has been operating continuously since 1978, yielding 32 years of daily and annual peak flow data. The
gage is located just upstream of Phase 15 within the town of Deer Lodge. Table 2-5 summarizes the
annual observed peak discharges.

Table 2-5. Annual peak discharges at USGS Gage No. 123243000, Clark Fork River at Deer
Lodge (1980 through 2011)

Date
Discharge

(cfs)
Date

Discharge

(cfs)
Date Discharge (cfs)

May 26, 1980 1,710 Jun 08, 1991 1,020 Jun 10, 2002 461

May 23, 1981 2,500 Nov 05, 1991 367 Jun 01, 2003 1,060

Jun 25, 1982 1,450 Jun 17, 1993 613 Mar 10, 2004 286

Jul 10, 1983 1,190 May 13, 1994 462 Jun 18, 2005 848

Jun 22, 1984 1,730 Jun 07, 1995 1,240 Jun 10, 2006 654

May 04, 1985 492 Feb 08, 1996 1,400 Jun 07, 2007 1,130

Feb 25, 1986 2,090 Jun 14, 1997 2,020 Jun 05, 2008 1,020

May 28, 1987 463 Jul 04, 1998 1,200 Jun 02, 2009 1,180

Apr 22, 1988 409 Jun 04, 1999 819 Jun 17, 2010 1,540

Mar 09, 1989 1,430 Nov 26, 1999 263 Jun 14, 2011 1,970

May 31, 1990 507 Jun 04, 2001 310

cfs – cubic feet per second

The largest annual peak flow on record occurred on May 3, 1981, at 2,500 cfs. The lowest annual peak
was 263 cfs, which occurred on November 26, 1999. A statistical analysis of the annual peak flow data
was performed using Hydraulic Engineering Center-Statistical Software Package (HEC-SSP) 2.0
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(USACE, 2010a) which incorporates the methodology of Bulletin 17B (WRC, 1981). The reported regional
skew of -0.1 and the regional skew mean standard error of 0.64 was used in the analysis (Parrett and
Johnson, 2004). There are no outliers in the data set of peak discharge values. The results of the
analysis are summarized in Table 2-6.

Table 2-6. Flood Frequency Analysis

Flood Frequency Analysis Results

Clark Fork River at Deer Lodge, Montana

Flow (cfs)

Percent

Chance

Exceedance

Return Period

(yrs)

Confidence Limits Flow (cfs)

0.05 0.95

5,052 0.2 500 8,309 3,587

4,241 0.5 200 6,694 3,089

3,665 1 100 5,594 2,725

3,121 2 50 4,594 2,372

2,445 5 20 3,414 1,917

1,962 10 10 2,663 1,577

1,498 20 5 1,910 1,232

884 50 2 1,065 734

514 80 1.25 624 403

385 90 1.11 479 287

302 95 1.05 387 214

cfs – cubic feet per second
yrs - years

Cottonwood Creek, with a drainage area of approximately 45 square miles (FEMA, 1980) flows into the
CFR below the USGS gage in Deer Lodge but above Phase 15. During low flows, all or most of the flow
of Cottonwood Creek is intercepted by the Kohrs-Manning ditch on the right (east) overbank of the CFR.
However, flood flows from this tributary would likely bypass the irrigation ditch and contribute to flood
flows within Phases 15 and 16. To adjust the predicted flood flows at the USGS gage in Deer Lodge for
the effect of Cottonwood Creek, a drainage-area ratio adjustment developed by the USGS (Parrett and
Johnson, 2004) was applied as follows:

QT,U = QT,G {DAU / DAG} EXPT

Where:
QT,U = Peak Annual Discharge (cfs) within Phases 15 and 16 for return period T.
QT,G = Peak Annual Discharge (cfs) at the USGS gage in Deer Lodge for return

period T.
DAU = Drainage area (square miles; sq. mi.) within Phases 15 and 16.
DAG = Drainage area (sq. mi.) at the USGS gage in Deer Lodge.
EXPT = Regression coefficient for return period T.
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The regression coefficients for the CFR, located in the western hydrologic region of the state, are shown
in Table 2-7 (ibid) along with the results of the estimated peak annual flows for the project reach. Figure
2-20 also depicts the peak flows within Phases 15 and 16 as estimated by the drainage-area ratio
calculations.

Table 2-7. Estimated Peak Annual Flows – Phases 15 and 16

Return

Period

(yrs)

Regional

Coefficient (West)

Peak Annual

Discharge at USGS

Gage (cfs)

Peak Annual Discharge

Phases 15 and 16 (cfs)

500 0.717 5,052 5,233

200 0.734 4,241 4,396

100 0.747 3,665 3,802

50 0.761 3,121 3,240

25 0.776 2,675 2,779

10 0.798 1,962 2,040

5 0.818 1,498 1,559

2 0.851 884 922

yrs – years
cfs – cubic feet per second

Of particular note are the 2-year (Q2) and 10-year (Q10) annual peak flows along Phases 15 and 16,
which are 922 cfs and 2,040 cfs, respectively. These values were used in the design of various features
in subsequent sections of this PDP.

Others have speculated that the upstream Warm Springs Ponds, which intercept and attenuate the flows
of Silver Bow Creek, may someday be decommissioned (CDM et al., 2011). If Silver Bow Creek is no
longer attenuated by the Warm Springs Ponds, it may increase the magnitude of flood events in Phases
15 and 16. However, no analysis of the impact of the removal of Warm Springs Ponds has been
performed for this PDP.

Some small tributaries enter the CFR between Cottonwood Creek and the downstream end of Phase 16
and there is likely overland flow from adjacent riparian areas and hillsides during extreme runoff events.
However, the combined impact on flood flows from these small sources is likely negligible in comparison
to the large drainage area of the USGS Clark Fork at Deer Lodge gage and Cottonwood Creek. Because
of the small size of other sources of floodwater below Cottonwood Creek, the predicted flood flows below
Cottonwood Creek are used as design flows for Phases 15 and 16.

2.4.2 Comparison with other Flood Frequency Analyses

Camp Dresser McKee, Inc. (CDM et al., 2011) and TerraGraphics (Personal communication, 2012)
examined the flood hydrology of the CFR at locations upstream from Phase 15. These estimates of flood
hydrology are based primarily on recorded flows at upstream gaging stations, including the USGS Clark
Fork gage at Galen. One of the other methods also partly relied on recorded flow at the USGS Clark
Fork gage at Deer Lodge. Table 2-8 compares peak flood estimates derived from these various
approaches.
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Table 2-8. Estimated Flood Frequency USGS Gages Clark Fork River

Return

Period

(yrs)

USGS Gage Clark Fork at Galen

(cfs)

USGS Gage Clark Fork at Deer Lodge

(cfs)

Source:

CDM et al.,

2011

Source:

Terragraphics,

2012

Source:

Terragraphics, 2012
From Table 2-7

2 522 636 893 884

5 861 936 1,502 1,498

10 1,094 1,134 1,946 2,040

25 1,286 1,179 2,542 2,779

50 1,415 1,558 3,006 3,240

100 1,533 1,733 3,484 3,802

cfs – cubic feet per second
yrs – years

These estimates of flood peaks show some variability among themselves at the Galen gage and there is
some variability between the Terragraphics estimates at Deer Lodge with those determined for this report
(Table 2-8). However, the difference between Terragraphics estimates and the estimates for this report
for the 2-year and 10-year flood flows at Deer Lodge is negligible (5 percent or less).

2.4.3 Flow Duration Analysis

A flow-duration curve was created based on the 34 years of mean daily flow data available for the USGS
Clark Fork gage at Deer Lodge. The curve, shown in Figure 2-21, represents the probability of mean
daily flow being equaled or exceeded over the course of a year. It should be noted that no adjustment to
the mean daily flows was made to account for inflow from Cottonwood Creek, since non-flood flows from
this tributary are mostly intercepted by the irrigation ditch on the east overbank. Results from the flow-
duration analysis indicate the median discharge (the discharge that is equaled or exceeded 50 percent
of the time) is about 210 cfs, and the 10 percent exceedance discharge is about 400 cfs.
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Note: Also shown are drainage-area ratio estimates

Figure 2-20. Peak Flow Frequency Analysis for Clark Fork River at Deer Lodge, Montana (USGS Gage No. 12324200)
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Figure 2-21. Mean Daily Flow-Duration Curve for Clark Fork River at Deer Lodge, Montana (USGS Gage No. 12324200)
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2.5 HYDRAULIC ANALYSIS

The Hydraulic Engineering Center – River Analysis System (HEC-RAS) program was used to evaluate
the hydraulic properties of the Clark Fork River within the project reach (USACE, 2010b). LiDAR data
were used to extend the surveyed cross-section geometry into the floodplain and overbank areas.
Ineffective flow areas were delineated based on field observations, overbank topographic mapping, and
aerial photography. The HEC-RAS model was executed over a range of flows, including those shown in
Table 2-9.

The downstream boundary condition was determined by assuming normal depth conditions with a slope
of 0. 002 ft/ft, which is consistent with the local bed slope at the downstream model limit and close to the
average energy grade slope of 0.0022 ft/ft throughout the project. A discharge of 330 cfs, which
represents the streamflow during the cross-section survey effort, was also included in the range of
modeled flows to assist in model calibration. The downstream boundary condition for that flow level was
set at the known surveyed water-surface elevation.

Manning’s n-values were selected based on field observations of the channel and overbank conditions.
In general, the bed material consists of well-graded, rounded gravels and cobbles. A roughness value
of 0.036 was initially selected for the main channel portion of the cross sections. The model was
calibrated, to the extent possible, by adjusting the roughness values until the predicted water-surface
elevation matched the water surface elevations measured during the cross section survey, when the
discharge in the channel averaged 330 cfs. Model calibration was generally achieved by increasing the
roughness values in a few selected areas, most notably in the area of the Cattle Drive Road Bridge,
where the main channel n-value was increased to as high as 0.06 to better match the surveyed water-
surface elevations. The resulting predicted water surface elevation matches the surveyed water-surface
elevation reasonably well (Tetra Tech, 2012).

2.5.1 Hydraulic Model Output

Results from the HEC-RAS model were used to evaluate criteria important in the remediation design.
Selected results from the HEC-RAS models developed for this PDP are contained in Appendix A.

2.5.2 Water Surface Profiles

Estimated water surface profiles for Phases 15 and 16 were computed by the HEC-RAS Model. Figure
2-22 shows the computed profiles for flood events ranging from the 2-year to the 100-year recurrence
interval events. The Cattle Drive Road Bridge located near Station 96+00 produces a backwater for all
events shown on Figure 2-22. The drop through the Cattle Drive Road Bridge becomes significant for
flood events with a 10-year or higher recurrence interval.

For purposes of this report, Phases 15 and 16 were divided into four subreaches that are hydraulically or
geomorphically similar. Subreach 16b consists of a relatively sinuous reach that begins at the
downstream end of Phase 16 and runs to approximately station 41+00. Subreach 16a consists of a
relatively straight reach and begins at station 41+00 and runs upstream to approximately station 52+00.
Subreach 15b consists of a relatively sinuous reach and runs from station 52+00 upstream to
approximately station 121+00. Subreach 15a consists of a relatively straight reach and begins at station
121+00 and runs upstream to the upstream boundary of Phase 15 at approximately station 136+68.
Figure 2-23 shows these subreaches.
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Figure 2-22. Estimated Water Surface Profiles for Phases 15 and 16
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2.5.3 Reach Average Hydraulics

Hydraulic conditions in the channel determine flow depths and velocities, energy gradient, shear stress
on the channel materials, and related design parameters. Reach-averaged hydraulic conditions from the
HEC-RAS model for flows from the 2-year to the 100-year recurrence interval events are listed in Table
2-9.

Table 2-9. Reach Averaged Hydraulic Conditions

Flow event

Subreach 2-year 5-year 10-year 50-year 100-year

Discharge

All 922 1566 2009 3024 3465

Hydraulic Depth (ft)

16b 3.02 1.85 1.70 1.98 2.19

16a 3.33 3.70 2.47 1.65 1.86

15b 3.41 2.71 2.02 2.28 2.57

15a 2.98 2.80 1.99 2.18 2.37

Main Channel Velocity (ft/sec)

16b 3.8 4.5 4.8 5.2 5.3

16a 3.6 4.5 5.0 5.7 5.9

15b 3.5 4.1 4.4 4.6 4.8

15a 3.9 4.2 4.6 5.4 5.7

Energy Gradient (ft/ft)

16b 0.0017 0.0017 0.0017 0.0016 0.0015

16a 0.0017 0.0017 0.0018 0.0020 0.0020

15b 0.0022 0.0021 0.0020 0.0017 0.0017

15a 0.0026 0.0027 0.0024 0.0026 0.0026

ft – feet
ft/ft – feet per feet
ft/sec – feet per second

2.5.4 Channel Capacity and Floodplain Inundation

Model results indicate that the 2-yr recurrence interval flood event is generally contained within the
existing channel and banks. Results also indicate that the 5-year recurrence interval event spills out of
the existing main channel and onto the adjacent floodplain in many locations. During the 10-year
recurrence interval and larger flood events, the floodplain is inundated to various degrees.

Reconstructing the banks and floodplain according to the proposed excavation and bank replacement
plans derived herein is designed to allow greater access to the floodplain from more frequent events such
as the 2-year flood peak. Figure 2-24 compares HEC-RAS predicted inundation boundaries for the 2-
year event with existing topography and after floodplain and bank reconstruction. Appendix B includes
inundation boundaries after remediation for the 5-, 10- and 100-year recurrence interval events.
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2.6 FLOODPLAIN MATERIAL AND BORROW INVESTIGATION

Floodplain borrow material will be developed from a parcel of land owned by the State of Montana,
referred to as the Beck Ranch. The property consists of 343 acres of primarily pivot-irrigated cropland
that is located on the western foot slopes of the Flint Creek Range, approximately 3 miles south-
southwest of Deer Lodge, Montana, in Sections 18 and 19 of Township 7 North, Range 9 West. The U.S.
Department of Agriculture (USDA) Natural Resources Conservation Service (NRCS) has mapped the
area as predominantly loams (Con loam and Varney-Con loams). Sheet C20 Borrow Area Plan and Cross
Sections displays the Beck Ranch borrow area.

In 2002, Pioneer Technical Services (PTS) performed an initial soil borrow investigation on the property
for Atlantic Richfield Company. The results were summarized in a technical memorandum (PTS, 2003).
The 2003 investigation included soil pedon descriptions, laboratory analyses of soil physical and chemical
characteristics, and an estimate of the volume of suitable cover soil (growth media) and general fill. The
investigation concluded that the majority of material was comprised of sandy loam with suitable chemical
characteristics for use as coversoil and general fill. However, total arsenic concentrations in soil samples
collected from the upper 18 inches of the test pits exceeded the current CFROU regulatory criteria (<30
mg/kg arsenic).

In 2008, PBS&J performed a field investigation for DEQ of the same Beck Ranch soil borrow area
(PBS&J, 2008). The objectives of the investigation were to determine the physical and chemical
characteristics of the soil material relative to the cover soil criteria for the CFROU and to develop volume
estimates based on these criteria. PBS&J excavated 25 soil test pits in Section 18 of the property and
four soil test pits in Section 19 of the property. Based on the borrow investigation conducted by PBS&J,
an estimated 198,576 cubic yards (cy) of suitable A Horizon soil material is available at the Beck Ranch
Borrow Area.

The Beck Ranch borrow source has been utilized for other remedial actions in CFROU Reach A and has
a small open pit in which the top 12 inches of topsoil was stripped and stockpiled; primarily due to arsenic
concentrations and reclamation requirements. Samples collected and analyzed from materials excavated
at the Beck Ranch Borrow source for other CFR projects (Deer Lodge Trestle Area Cleanup and the Deer
Lodge Yard Replacement) have demonstrated compliance with project requirements. In 2011, a new
access road was completed into the borrow area which will accommodate the haul traffic required for
CFR Reach A projects.

2.7 GROUNDWATER INVESTIGATION

Tetra Tech performed a site characterization in 2011 in which groundwater occurrences were noted
during test pit excavations (Tetra Tech 2012b) The investigation was conducted during July, August, and
September of an extremely high runoff year with high water contributions from surrounding benches,
mountain slopes, and drainages leading to elevated river and floodplain water levels.

Test pits were excavated using a track-mounted excavator (trackhoe) and field observations of
groundwater levels were noted as either standing water in the bottom of the excavated test pit or the
occurrence of groundwater entering the test pit from seeps in the sidewalls. Soil moisture content visual
estimates were also utilized as an indication of static groundwater levels. Depth to groundwater was
recorded based on measurements from ground surface to the top of groundwater encountered in the test
pit or side wall seeps.
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Of the 334 test pits excavated during the Phases 15 and 16 site characterization, 238 test pits
encountered groundwater. Depth to water observations in test pits ranged from zero (water at ground
surface) to not encountered within the test pit.

In 2002, a series of studies were conducted on the GKR in association with the NPS to identify the effects
of contamination to plants and groundwater on site. Woessner and Johnson (2002) determined the type
and extent of contamination in soil water and groundwater by sampling wells throughout the GKR.
Groundwater was determined to occur near the ground surface with a water table approximately 5 feet
below land surface in the floodplain, 10 to 20 feet below land surface under gravel terraces in the eastern
portion of GKR, and 30 feet below land surface in portions of the west side fields. Contours of the water
table from 2000 and 2001 indicate that the groundwater slopes towards the CFR, from uplands to the
floodplain area. The water table within the floodplain was found to be higher than stream stage indicating
groundwater discharge to the river.

2.8 VEGETATION ASSESMENT

Vegetation assessments for portions of the CFROU, including Phases 15 and 16, have been completed
by various agencies and researchers to assist with remediation and restoration efforts.

2.8.1 Previous Assessments

Previous studies have shown that vegetation along the CFR is variable. Smith et al. (1998) stated that,
while some streambanks and floodplain areas are covered by phytotoxic slickens, willows (Salix spp.) re-
grew after the 1908 flood of record in areas where tailings have been covered by levy sands. Griffin and
Smith (2002) examined the density and distribution of floodplain vegetation to assess the vulnerability of
floodplain surfaces to erosion during overbank flow events. The results of their analysis showed that 74
percent of the floodplain tabs (floodplain areas between meander bends) have less than 40 percent of
their surface covered by shrub canopy, and an average of 29 percent of the tab surface areas are covered
by shrub canopy. Tailings and historical grazing practices have suppressed vegetation development,
and few younger age classes of shrubs are present (Griffin and Smith, 2002).

Wetland and riparian areas were mapped in the upper CFR watershed as part of the U.S. Fish and
Wildlife Service (USFWS) National Wetlands Inventory (NWI; USFWS, 2005). Following the NWI
methodology, wetlands are classified using the Cowardin classification system (Cowardin et al., 1979)
and riparian areas are classified using the USFWS riparian classification system (USFWS, 2005). To
support this preliminary design, the NWI data set was used to identify the location and extent of wetland
and riparian areas in Phases 15 and 16 to help guide vegetation community mapping.

To support development of the ROD, the EPA assessed vegetation and wetlands. This included: 1)
distinguishing tree- and shrub-dominated areas as polygons; 2) mapping jurisdictional wetlands to be
used as a baseline for evaluating wetland credits that develop as part of remedial activities; and 3)
distinguishing and mapping three broad categories of vegetation condition (RipES) based on the
assumption that plant community composition and structure correlates with the degree of contamination
(Bitterroot Restoration, Inc. and Reclamation Research Unit, 2004). This latter mapping effort provided
a basis for CFROU remedial actions anticipated by the ROD. Results from these assessments are in the
form of Graphic Information Systems (GIS) data layers developed by the EPA and their contractors as
part of developing the ROD. Although RipES applies throughout the Upper Clark Fork drainage, a more
specific landowner document was developed for the GKR that includes figures of these spatial data layers
as well as wetland and weed maps (CH2MHill, 2008).
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Thompson et al. (1995) mapped and analyzed vegetation on the GKR and determined that there were
390 acres of wetlands and riparian areas. Dominant wetland/riparian communities include 101 acres of
Geyer willow (Salix geyeriana) and 78 acres of arctic rush (Juncus arcticus) vegetation communities.
Dominant upland communities included 172 acres of needle and thread (Hesperostipa comata)/blue
grama (Bouteloua gracilis) and 102 acres of crested wheatgrass (Agropyron cristatum). A
comprehensive vascular plant survey conducted in 2002 (Rice and Hardin) found 341 taxa on the GKR,
with 81 of these species considered non-native. Of these non-native species, 11 are considered noxious
weeds in the state of Montana.

Bedunah and Jones (2001) released a report comparing the vegetation mapping documented by
Thompson et al. (1995) to the 2000 vegetative conditions. In the 7 year interim period, livestock was
excluded from the riparian zone. Results showed an improvement in shrub regeneration, decreased
shrub utilization, decreased decadent and down woody material, improved deep binding rootmass and
decreased lateral cutting. However, these improvements were not quantified, only recognized by the
authors as “small”. They were unable to determine if improvements may have been hindered by
contaminated soils. Additionally, the 2000 season was much drier than the 1993 season when vegetation
was mapped. Thus climatic conditions provide an additional variable to the results.

The Natural Resource Injury Report (Kapustka, 2002a) on the GKR examined soil respiration in relation
to levels of contamination. Soil respiration is the decomposition of organic carbon by microbes and
organic material such as roots within the soil medium (Gannon and Rillig, 2002). This process is part of
the nutrient cycling process and supports plant growth and production (Gannon and Rillig 2002).
Kaputska’s studies at the GKR demonstrate that higher levels of metal contamination reduce soil
respiration and that 75 percent of riparian soils in the uppermost layers are impaired at biologically
meaningful levels. They concluded that inhibition of soil respiration will not cease unless metal
concentrations are returned to a baseline condition and a lack of these processes may decrease
vegetation productivity, reduce root growth, decrease survival and alter community composition
(Kaputska, 2002a). Kaputska stresses that the repercussions of elevated metal levels may not be
currently evident in many areas of the floodplain, but due to climatic changes and hydrological regimes,
metals in buried tailings may migrate to the surface during dry periods and cause injury to existing
vegetation and inhibit vegetation regrowth in the future.

In 2002, a study was conducted to determine the impacts of pH-adjusted metal contamination
concentrations on riparian plant community structure (Rice, 2002). Results of this study showed that pH-
adjusted metal concentrations are strongly related to plant community composition in the riparian zone
at the GKR. The Kapustka (Kapustka et al., 1995) pH-adjusted metal loading is a summation of arsenic,
copper, and zinc concentrations. This adjusted metal concentration was determined to be the most useful
measurement for relating metal availability to plant community structure. The abundance of three plant
species was positively correlated with increasing pH-adjusted metal concentrations of the soil including
tufted hairgrass (Deschampsia cespitosa), redtop (Agrostis gigantea), and Booth’s willow (Salix boothii).
Several species had significant negative correlation with increasing pH-adjusted metal concentrations
including marsh hedgenettle (Stachys palustris), whitetop (Cardaria draba), Kentucky bluegrass (Poa
pratensis), crested wheatgrass, and smooth brome (Bromus inermis).

The authors attributed these vegetation patterns to metals that have altered the plant communities of the
riparian zone by favoring certain species at the expense of others. As noted below in Section 2.8.3, most
of these species are common and widespread on the GKR, so this information supports the idea that
contaminated sediments have degraded floodplain function by reducing plant species diversity.
However, this information likely does not provide a tool to refine contamination mapping more than can
be done by direct soil sampling in test pits.
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In 2011, a Northern Rocky Mountains Invasive Plant Management Plan (NPS, 2011) prepared for the
NPS identified high priority plant species that need focused attention on the GKR. Fifteen species were
identified and are listed in Table 2-10, ranked by difficulty of treatment (most difficult to least difficult).

Table 2-10. Priority Plant Species to be Managed on the Grant-Kohrs Ranch

Common Name Scientific Name

field bindweed Convolvulus arvensis

yellow toadflax Linaria vulgaris

leafy spurge Euphorbia esula

perennial pepperweed Lepidium latifolium

common tansy Tanacetum vulgare

Canada thistle Cirsium arvense

whitetop Cardaria draba

cheatgrass Bromus tectorum

tall buttercup Ranunculus acris

Russian knapweed Acroptilon repens

houndstongue Cynoglossum officinale

spotted knapweed Centaurea stoebe

kochia Kochia scoparia

baby’s breath Gypsophila paniculata

sulphur cinquefoil Potentilla recta

In 2012, a draft vegetation classification and mapping effort (Rice et al., 2012) was completed for the
GKR as part of the NPS Inventory and Monitoring Program. The U.S. National Vegetation Classification
(FGDC, 2008) was used to categorize plant communities on site. Three major vegetation types were
found on the GKR including native bunchgrasses on upland benches, pasture grasses in irrigated and
sub-irrigated hay fields, and tall riparian shrubs and wetland communities within the floodplain.
Approximately 60 percent of the mapped acreage consists of introduced pasture grasses including
smooth brome, timothy (Phleum pratense), quackgrass (Elymus repens), Kentucky bluegrass, meadow
fescue (Festuca pratensis), and redtop. Twelve vegetation types were identified using NVC. Dominant
riparian vegetation communities include water birch (Betula occidentalis) and seven willow species of
which Geyer willow and Booth’s willow are most common. Approximately 346 acres are comprised of
smooth brome/timothy, 22.8 acres of water birch, 53.8 acres of Geyer willow, 13.64 acres of sandbar
willow (Salix exigua), and 19.8 acres of Geyer willow/Northwest Territory sedge (Carex utriculata). A
complete summary of the extent of mapped vegetation types can be found in Rice et al. (2012). Table
2-11 lists the vegetation classifications and their associated map code exported from the GIS spatial file.
Figure 2-25 shows a small sample of mapping from this study. Polygons are labeled using this vegetation
map code.
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Table 2-11. Vegetation Classification.

Map Code Description

AGCR Agropyron cristatum - (Pascopyrum smithii, Hesperostipa comata) Semi-natural Herbaceous

AGIN Thinopyrum intermedium Semi-natural Herbaceous Vegetation

AGSP/AGSM Pseudoroegneria spicata - Pascopyrum smithii Herbaceous Vegetation

AGSP/POSE Pseudoroegneria spicata - Poa secunda Herbaceous Vegetation

AGST Agrostis (gigantea, stolonifera) Seminatural Herbaceous Vegetation

BARE SOIL Bare soil

BEOC Betula occidentalis Shrubland

BRIN Bromus inermis - (Pascopyrum smithii) Seminatural Herbaceous Vegetation

CAAQ Carex aquatilis Herbaceous Vegetation

CAPE Carex pellita Herbaceous Vegetation

CARO Carex utriculata Herbaceous Vegetation

DEVELOP Developed Area

ELPA Eleocharis palustris Herbaceous Vegetation

EQFL Equisetum fluviatile Herbaceous Vegetation

H2O Water

JUBA Juncus balticus Herbaceous Vegetation

PASTURE (Bromus inermis - Elymus repens - Phleum pratense - Poa pratensis - Schedonorus pratensis)

Irrigated Pasture Cultural Herbaceous Vegetation

POPR Poa pratensis Semi-natural Seasonally Flooded Herbaceous Vegetation

POTR Populus balsamifera ssp. trichocarpa / Mixed Herbs Forest

POTR/SYOC Populus balsamifera (ssp. trichocarpa, ssp. balsamifera) / Symphoricarpos (albus, occidentalis,

oreophilus) Forest

RIPARIAN Rocky Mountain Riparian Bar Sparse Vegetation

ROAD Road

SAEX Salix exigua Temporarily Flooded Shrubland

SAGE Salix geyeriana / Mesic Graminoids Shrubland

SAGE/CARO Salix geyeriana / Carex utriculata Shrubland

SLICKEN Deschampsia caespitosa Slickens Semi-natural Sparse Vegetation

STCO/BOGR Hesperostipa comata - Bouteloua gracilis - Carex filifolia Herbaceous Vegetation

SYOC Symphoricarpos occidentalis Shrubland

TYLA Typha (latifolia, angustifolia) Western Herbaceous Vegetation

UNSAMPLED Unsampled

(Rice et al. 2012) Map Code and description from GIS spatial file.
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Figure 2-25. Example of 2012 vegetation mapping (Rice et al., 2012).

Polygons are labeled by map code.

Aerial imagery and vegetation polygons may no longer accurately overlap as a result of updated aerial
imagery and channel migration changes.
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Approximately 60 percent of the mapped acreage consists of introduced pasture grasses including
smooth brome, timothy (Phleum pratense), quackgrass (Elymus repens), Kentucky bluegrass, meadow
fescue (Festuca pratensis), and redtop. Twelve vegetation types were identified using NVC. Dominant
riparian vegetation communities include water birch (Betula occidentalis) and seven willow species of
which Geyer willow and Booth’s willow are most common. Approximately 346 acres are comprised of
smooth brome/timothy, 22.8 acres of water birch, 53.8 acres of Geyer willow, 13.64 acres of sandbar
willow (Salix exigua), and 19.8 acres of Geyer willow/Northwest Territory sedge (Carex utriculata). A
complete summary of the extent of mapped vegetation types can be found in Rice et al. (2012).

2.8.2 Historical Vegetation

According to the Cultural Landscape Report (John Milner Associates, Inc., 2004) prepared for GKR,
Johnny Grant over-wintered his cows in the Deer Lodge Valley in 1857 which marked the first event
where non-native fauna grazed within the project area. Between 1859 and 1866, Johnny Grant settled
on the GKR and began to cultivate crops including wheat, oats and other grains. He dug an informal
irrigation ditch that drew water from the CFR which was extended by Conrad Kohrs and Judge Manning
between 1866 and 1887. This ditch is now known as the Kohrs-Manning Ditch.

Con Warren took over the GKR and expanded acreage of irrigated land from 500 acres to 900 acres. In
the 1930’s, he graded the west-side fields and moved the existing ditch system. He cultivated additional
crops including: barley, timothy, clover, native hay, intermediate wheatgrass, alfalfa, and mangels-wurzel.
In the 1940’s, Warren participated in the Agricultural Conservation Program where he reclaimed
bottomland meadows adjacent to the CFR, which included plowing, fertilizing, and crop rotation. In 1985,
the NPS planted willows along sections of the CFR in an attempt to stabilize banks and then in 1994,
permanent riparian fencing was installed along the river.

GLO survey notes completed in 1868 (BLM, 2012) describe areas along the Deer Lodge River (historical
name for CFR) in Phases 15 and 16 as having dense willow and alder thickets, as well as cottonwood
stands present. Several sloughs and scattered cottonwoods were noted along the river. Cottonwoods
may have been used for lumber or other industrial purposes, and consequently significantly thinned from
the GKR landscape. The Cultural Landscape Report (John Milner Associates, Inc., 2004) indicated that
Johnny Grant constructed a cabin of cottonwoods in 1859. Some of these may have been replaced
between 1866 and 1877 when cottonwoods where planted in a grid like pattern east of the GKR. Historical
vegetation communities and variable topography within the floodplain may have been influenced by
beaver dams (Smith et al., 1998). Both springs and beaver impoundments would have supported a much
wetter floodplain that included dense willow thickets, sloughs, marshes, and aspen swamps (BLM, 2012).
Prolonged saturation from beaver dams may explain peat development in areas along the CFR.

Smith and Griffin (2002) suggest that the historical conditions, including variable topography and densely
vegetated streambanks and floodplain, influenced the distribution of deposited tailings following large
flood events in the early 1900s. Dense vegetation on the channel margin slowed overbank flows and
promoted deposition on the channel edges, creating natural levees that slope away from the channel.
Conveyance of flood flows over these natural levees into the adjacent floodplain drove deposition of
suspended material as flow velocities slowed on the floodplain surface. Variations in tailings thickness
reflect deposition on topographically irregular ground.

Within the project area, deposition of up to several feet of tailings on the CFR floodplain in the early 1900s
resulted in the formation of elevated streambanks and reduced floodplain hydrologic connection with the
river (Smith et al., 1998; Smith and Griffin, 2002). While stream channel entrenchment is commonly the
result of channel incision, in this case entrenchment was caused by rapid floodplain aggradation resulting
from tailing deposition prior to the activation of Warm Springs Ponds as a sediment trap. Within Phases
15 and 16, tailings are deepest on meander tab features where the Bare Ground and Tufted Hairgrass
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vegetation communities are located. Tailings have deposited more recently as bar features across from
laterally eroding banks, and these features correspond with the Colonizing Willow, Depositional, and
Vegetated Bar vegetation communities described below.

2.8.3 Existing Vegetation

To support preliminary design and refine remedial actions, DEQ completed site-specific vegetation
assessments and compared these results with contamination data from soil pits (Tetra Tech, 2012b) and
geomorphic features identifiable from detailed topography provided by LiDAR elevation data (Horizons,
2011). Based on results from these site-specific vegetation assessments, observed vegetation patterns
do not correspond to contamination thickness and concentration (Table 2-12).

Rice (2002) noted correlations between pH-adjusted metals concentrations and some plant species as
described above, these species are so widespread they do not serve as useful indicators for identifying
spatial patterns of tailings distribution, particularly considering land use effects on vegetation composition.
Rather, variations in plant community composition and structure appear to be driven more by geomorphic
position, elevation relative to river-influenced hydrology, and land use.

2.8.3.1 Methods

Existing vegetation communities were evaluated using a stepwise approach. First, vegetation was
mapped in the field according to species composition within Phases 15 and 16. Later, these mapped
polygons were overlaid with other data such as elevation, geomorphic position, and depth of
contamination to further characterize patterns of vegetation establishment.
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Table 2-12. Existing Vegetation Community Descriptions

Community

Type

(Acres)

Community Type Description Elevation (ft)

Relative to

2-year WSE

Contamination

Depth (ft)

Hydro-

logically

Connect.

Areas1

(acres)

Geomorph. Feature Land Managment

Effects

M
in

M
a

x

A
v
e

M
in

M
a

x

A
v
e

Upland

Herbaceous

(46.6 acres)

Dominated by upland species such

as wild rye, redtop, and wheat

grasses. Lacks shrubs and trees.

Dry weed species often present.

-3.8 9.0 1.8 0.0 4.5 1.3 2.8 Outer meanders and high

terraces, occasionally

elevated areas on

meander tabs.

Often hayed or grazed

Agriculture

(45 acres)

Cultivated land including pasture

grasses and alfalfa.

-2.0 12.5 2.4 0.0 3.6 0.5 1.0 Floodplain Often irrigated, hayed or

grazed

Willow/Birch

(42.5 acres)

Willow and/or birch dominated

canopy. Understory can include

upland vegetation such as currant

and rose, or wetland herbaceous

vegetation such as sedges.

-3.2 9.1 1.7 0.0 4.5 1.6 2.6 Generally within the belt

width; meander tabs,

tributaries or ditches;

occasionally small

patches further from the

channel.

Impacted by cattle, many

higher elevation shrubs

heavily browsed; shrubs

at lower, wetter elevations

have significant soil

pugging from cattle use

Wet Meadow

(24.4 acres)

Dominated by wetland species

primarily in temporarily or

seasonally flooded wetlands.

-3.0 7.2 1.9 0.0 4.5 0.7 2.4 Abandoned meander

channels and low

elevation areas in

floodplain, irrigated hay

fields

Often irrigated, hayed or

grazed

Emergent Marsh

(17 acres)

Dominated by wetland species

found in semi-permanently to

permanently flooded wetlands.

-3.8 6.6 1.5 0.0 4.3 1.0 3.5 Abandoned meander

channels and oxbows in

floodplain and meander

tabs

None observed

Willow/Birch –

Depression

(7.4 acres)

Willow and/or birch dominated

canopy. Understory dominated by

wetland species such as sedges.

-3.0 3.3 0.7 0.0 4.0 1.0 2.5 Depressions, often old

meander tabs or oxbows,

occasionally low swales

Areas outside of riparian

fencing are used for

agriculture, including

livestock grazing and hay

production



Draft Final Preliminary Design Plan

Clark Fork River Operable Unit, Reach A, Phases 15 and 16 Montana DEQ

54 February 2015

Community

Type

(Acres)

Community Type Description Elevation (ft)

Relative to

2-year WSE

Contamination

Depth (ft)

Hydro-

logically

Connect.

Areas1

(acres)

Geomorph. Feature Land Managment

Effects

M
in

M
a

x

A
v
e

M
in

M
a

x

A
v
e

Vegetated Bar

(3.8 acres)

Recently deposited sediment, now

vegetated with wetland plants and

often colonizing willows.

-3.3 2.8 0.3 0.0 4.4 1.7 2.0 Point bar None observed

Open Water

(1.8 acres)

Open water areas with no

emergent vegetation.

-2.8 3.9 0.3 0.0 3.9 1.4 1.1 Depressions and oxbow

features in the floodplain

None observed

Bare Ground

(1.6 acres)

Areas of exposed substrate with

minimal vegetative cover. When

present, species include salt

grass.

-2.5 3.6 1.6 1.1 4.0 2.4 0.1 Generally on low meander

tabs.

None observed

Willow/Birch-

Cottonwood

Overstory

(0.7 acres)

Willow and/or birch dominated

canopy with black cottonwood in

the overstory.

-0.6 2.2 0.9 0.0 3.0 1.3 0.1 Meander tabs Impacted by cattle

Cottonwood

Stand

(0.5 acres)

Black cottonwood stand with an

understory dominated by upland

herbaceous vegetation.

-0.8 3.0 1.7 0.1 2.0 1.3 0.0 Meander tabs Some areas are grazed

while others have recently

been excluded from

grazing

Depositional

(0.5 acres)

Recently deposited sediment that

lacks colonizing vegetation.

-2.5 1.0 -0.8 0.6 3.0 1.9 0.4 Point bar None observed

Low Shrub

(0.2 acres)

Dense low growing shrubs

including snowberry, Wood’s rose,

and gooseberry. No herbaceous

understory. Lacks willow/birch

overstory.

0.3 2.4 1.6 0.5 2.2 1.2 0.0 Variable Recently excluded from

grazing
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Community

Type

(Acres)

Community Type Description Elevation (ft)

Relative to

2-year WSE

Contamination

Depth (ft)

Hydro-

logically

Connect.

Areas1

(acres)

Geomorph. Feature Land Managment

Effects

M
in

M
a

x

A
v
e

M
in

M
a

x

A
v
e

Tufted Hairgrass

(0.2 acres)

Tufted hairgrass is dominant

vegetative cover.

-0.4 3.3 1.8 2.3 3.0 2.8 0.0 Meander tabs; adjacent to

bare ground

None observed

Colonizing

Willows

(0.2 acres)

Depositional areas that are

dominated by colonizing sandbar

willow.

-2.0 0.9 -

0.0

4

1.6 2.5 2.0 0.1 Point bars None observed

Island

(0.02 acres)

Vegetated island in active river

channel.

-0.8 0.7 -0.2 1.2 3.5 1.6 0.0 Vegetated islands in

channel

None observed

Willow-Aspen

Overstory

(0.3 acres)

Willow dominated canopy

intermixed with aspens.

Understory is often dominated by

wetland herbaceous vegetation

such as sedges.

NA NA NA NA NA NA 0.0 Along abandoned

channel; low areas

Some areas are grazed

while others have recently

been excluded from

grazing

Aspen Stand

(0.08 acres)

Aspen stand. NA NA NA NA NA NA 0.0 Floodplain None observed

Comm. – Community Descr. – Description Connect. – Connected Contam. – Contaminated

Geomorph. – Geomorphic Mgmt. – Management WSE – Water Surface Elevation

1 Areas located at or below half a foot above the 2-year WSE are considered hydrologically connected to the river because it is estimated to be a reasonable maximum elevation

that relates to sufficient hydrologic connectivity to sustain native riparian plant communities.

Table presents existing communities, elevations relative to 2-year WSE, depth of contamination, percent of surfaces hydrologically connected to the river, associated

geomorphic features, and observed effects of land management within the project boundary of Phases 15 and 16. Vegetation communities are in order from greatest acreage

to least. Additional vegetation communities observed outside of the limits of soils sampling are also included at end of table.
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Existing vegetation communities were mapped and verified by Geum during the 2012 growing season.
Vegetation communities were mapped in the field using the following spatial data for reference:

 2009 National Agriculture Imagery Program (NAIP) imagery (USDA FSA, 2009),

 2011 aerial photography (Microsoft, 2012),

 Updated National Wetlands Inventory mapping, including wetland and riparian areas (USFWS,
2005),

 Powell County Area Soil Survey (USDA NRCS, 2012) and

 Elevations relative to the 2-year water surface elevation using processed LiDAR elevation data
(Horizons, 2011).

NWI and soil survey data for Phases 15 and 16 are shown in Appendix C. During field mapping, the
extents of distinct vegetation communities were delineated over aerial photographs of the project areas.
Within each vegetation community, species lists were generated and information on topography and
hydrology were collected for examples of each vegetation community. A Global Positioning System
(GPS) point was recorded and photographs were taken at each location where data were collected.
Based on this information, descriptive vegetation community categories were developed according to
dominant plant species composition and structure, geomorphic position, elevation relative to river
hydrology, and land use (Table 2-12)

Field mapping of the vegetation communities was later used to digitize a spatial data layer using ArcMap
10 (ESRI, 2011) that could be combined with other spatial data for the project area for further analysis.
Additional data layers included the 2-year water surface elevation (WSE) derived from LiDAR elevation
data and flow models, and depth of soil contamination derived from soil pit data collected by Tetra Tech
(Tetra Tech, 2012b).

Half a foot above the 2-year WSE was used to determine areas that are currently connected to river
hydrology because this elevation corresponds with conditions and processes such as soil moisture,
nutrient transport, scour and deposition, and seed availability required for riparian vegetation to establish
and be sustained. Based on previous floodplain restoration projects, half a foot above the 2-year WSE
is estimated to be a reasonable maximum elevation that relates to sufficient hydrologic connectivity to
sustain native riparian plant communities. These areas are considered hydrologically connected to the
channel for purposes of vegetation because they receive either frequent overland flow from the channel,
or groundwater is present in the rooting zone during significant portions of the growing season. To
quantify existing floodplain hydrologic connection, the area of surfaces at or below half a foot above the
2-year WSE was calculated for each mapped vegetation community (Table 2-12).Soil pit data were
interpolated using an inverse distance weighted (IDW) method in ArcMap 10 (ESRI, 2011) to generate a
raster representing the depth where COCs equal or exceed 800 milligrams per kilogram (mg/kg) [or parts
per million (ppm)] throughout the project area.

The ArcMap tool “Zonal Statistics by Table” was used to determine the minimum, maximum, and average
elevation of each plant community relative to the 2-year WSE and determine the depth of tailings
contamination by vegetation community. This tool “…summarizes the values of a raster within the zones
of another data set” (ESRI, 2011). In this case, the raster values were elevations relative to the 2-year
WSE and the depth of contamination, and the zones used to summarize these data were vegetation
communities. The findings of the vegetation community mapping and data analyses are described in the
next section.
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2.8.3.2 Results

Approximately 192 acres were mapped and 18 vegetation communities were characterized within the
limits of soil sampling for Phases 15 and 16. These vegetation communities are summarized in Table
2-12 and described in detail in Appendix C, Vegetation Community Descriptions. Figure 2-26 and Figure
2-27 below show the results of the vegetation community mapping in Phases 15 and 16, respectively.
Sixteen (16) of the communities are within the limits of soil sampling. Two vegetation communities,
Aspen Stand and Willow – Aspen Overstory, are outside and adjacent to where soil sampling occurred
but are included because they represent vegetative potential within the project area. The bulk of the
floodplain within the project area boundary is Upland Herbaceous (46.6 acres), Agriculture (45 acres),
Willow/Birch (42.5 acres), and Wet Meadow (24.4 acres) vegetation communities. Other vegetation
communities comprise small areas within the project area and are often associated with dominant
vegetation communities.

Analyses overlaying vegetation communities with soil contamination thickness (Table 2-12) found that
the Tufted Hairgrass vegetation community had the greatest average depth of contamination (2.8 feet)
followed by Bare Ground (2.4 feet), and Colonizing Willows (2.0 feet). These communities generally are
present on meander tabs, point bars, and within the channel migration zone. The Depositional and
Vegetated Bar vegetation communities had 1.9 and 1.7 feet of contamination, respectively, which may
be attributed to their low topographic position. Figure 2-28 and Figure 2-29 show the depths of soil
contamination overlaying elevations relative to the 2-year water surface elevation to the geomorphic
patterns in the floodplain.

Results of the analyses overlaying vegetation communities with elevations relative to half a foot above
2-year WSE, (Figure 2-30 and Figure 2-31) found that only 18.7 of the 192 acres of mapped vegetation
communities are hydrologically connected to the river. Vegetation communities that do not occupy large
areas within the floodplain, but are located at lower geomorphic positions, including the Vegetated Bar,
Depositional, and Colonizing Willow vegetation communities, have a higher proportion of their areas that
are at or below half a foot above the 2-year WSE that corresponds with hydrologic connection.

2.8.3.3 Discussion

Existing vegetation communities were mapped and analyzed in order to describe vegetation on-site
relative to contamination based on repeatable visual patterns. Few apparent patterns were observed
that directly linked the composition and structure of vegetation communities to contamination. However,
relationships were observed between vegetation structure and composition, geomorphic position,
hydrology relative to the river channel, and land use.

Within the limits of soil sampling, the most common vegetation community is Upland Herbaceous (46.6
acres, 24 percent of mapped area). This community lacks tree and shrub species and is characterized
by upland grasses such as smooth brome, timothy, redtop, and wheat grasses. The average elevation
of these communities is 1.8 feet above the 2-year WSE with an average depth of contamination of 1.3
feet.
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Figure 2-26. Results of Vegetation Community Mapping in the Phase 15 Project Area
Showing Sample Plot Locations
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Figure 2-27. Results of Vegetation Community Mapping in the Phase 16 Project Area Showing
Sample Plot Locations
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Figure 2-28. Mapped Vegetation Communities and Soils Pits Labeled with Depth of
Contamination Overlaying Elevation Relative to the 2-year WSE for Phase 15
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Figure 2-29. Mapped Vegetation Communities and Soils Pits Labeled with Depth of
Contamination Overlaying Elevation Relative to the 2-year WSE for Phase 16.
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Figure 2-30. Existing Areas within Phase 15 Considered to be Hydrologically Connected
to the River Based on Surface at or Below Half a Foot Above the 2-year WSE
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Figure 2-31. Existing Areas within Phase 16 Considered to be Hydrologically Connected to
the River Based on Surface at or Below Half a Foot Above the 2-year WSE
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The Agriculture vegetation community is a similar vegetation community occupying 45 acres (23 percent)
and consists of irrigated, cultivated land that is dominated by pasture grasses. Vegetation composition
in both communities is primarily driven by land use including grazing and hay production.

The Willow/Birch vegetation community occupies 42.5 acres (22 percent) and is characterized by a willow
and/or birch dominated shrub canopy with an herbaceous understory that includes either upland or
wetland herbaceous vegetation. The average elevation of the Willow/Birch vegetation community is 1.7
feet above the 2-year WSE with an average depth of contamination of 1.6 feet. Willow/Birch occupies a
broad range of elevations with mature shrubs that range from vigorous to decadent. There is no apparent
relationship between the degree of contamination and integrity of this community; however elevation
relative to the 2-year WSE does appear to influence its condition because vegetation in wetter areas
tends to be more vigorous while hydrologically disconnected areas are more decadent.

Historically, Willow/Birch areas were hydrologically connected to the river channel, but tailings deposition
aggraded the floodplain, and currently only 2.6 acres (6 percent) of this community is connected to river
hydrology. Current willow and birch shrubs are the product of vegetative regrowth from buried roots and
branches through elevated surfaces where tailings were deposited. New individuals are unable to
colonize these areas from seed or other propagules because of the elevated geomorphic position and
lack of connection to river hydrology. This has resulted in a static shrub community that lacks young to
middle age classes. Removing tailings from aggraded areas in the floodplain that were historically
connected to the river channel prior to tailings deposition will help to establish willow and birch
communities similar to historic conditions described in GLO notes (BLM, 2012) and similar studies. The
Willow/Birch – Cottonwood Overstory community is another similar community that is a minor floodplain
component (0.7 acres, 0.3 percent) characterized by a willow- and birch-dominated shrub canopy with
black cottonwoods (Populus balsamifera) in the overstory. These areas will be preserved since
cottonwoods are rare within the floodplain, provide important wildlife habitat and seed source, and would
take a long time to re-establish.

The Wet Meadow vegetation community comprises 24.4 acres (13 percent) of the assessed area within
the limits of soil sampling and is characterized by plant species found in temporarily or seasonally flooded
wetlands. This community is found at elevations that average 1.9 feet above the 2-year WSE and have
an average depth of 0.7 feet of contamination. This community occupies more area in Phases 15 and
16 compared to previous phases which may be attributed to irrigation practices and beaver activity being
more common on the GKR. The Emergent Marsh vegetation community comprises 17 acres (8 percent)
of the assessed area and is located within abandoned meander channels, depressions, oxbows, and a
large wetland complex located in Phase 15 west of the river channel. This community is characterized
by plant species primarily found in semi-permanently to permanently flooded wetlands. The Willow/Birch
– Depression vegetation community occupies 7.4 acres (4 percent) of the assessed area within swales,
oxbows, and depression features and is characterized by a willow and/or birch overstory and an
understory dominated by emergent marsh species. Approximately 3.5 acres (21 percent) of Emergent
Marsh and 2.5 acres (34 percent) of Willow/Birch - Depression are considered to be connected to river
hydrology.

Several mapped vegetation communities are on recently formed depositional features that are found at
lower elevations relative to the 2-year WSE but have greater tailing depths relative to other vegetation
communities located at higher elevations. The Vegetated Bar vegetation community is a minor floodplain
component that occurs on point bars and is dominated by wetland plants. The average elevation of this
community is 0.3 feet above the 2-year WSE and it has an average contamination depth of 1.7 feet. The
Depositional vegetation community is similar, except it lacks a major vegetation component. This
community is located at 0.8 feet below the 2-year WSE and the average depth of contamination is 1.9
feet. Similarly, the Island vegetation community is located in the active river channel and is on average
0.2 feet below the 2-year WSE and has an average contamination depth of 1.6 feet. The Colonizing
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Willow vegetation community is located at the same approximate elevation as the 2-year WSE and has
an average depth of contamination of 2 feet. These high levels of contamination may be attributed to all
four communities being recently formed depositional features that accumulate mobilized, contaminated
sediment from eroding banks during flood events.

The Bare Ground vegetation community has sparse to no vegetation. These areas often have visibly
contaminated soil as evidenced from accumulated metal salts on the soil surface that previous studies
have identified as slickens. These areas comprise approximately 1.6 acres (1 percent) of the assessed
area and typically are present on low meander tabs close to the channel. Vegetation is sparse, possibly
because tailings are slightly thicker than in other vegetation communities (average depth of contamination
of 2.4 feet) and elevations are relatively high; therefore, the effects of thick contamination are less likely
to be buffered by anaerobic, saturated conditions. The Tufted Hairgrass vegetation community only
occupies 0.2 acres (0.1 percent) of the assessed area and is found around the edges of the Bare Ground
vegetation community.

The Cottonwood Stand vegetation community is a very minor component of the project area (0.5 acres,
0.2 percent). This community is characterized by an overstory dominated by black cottonwood and an
understory dominated by upland herbaceous vegetation. Because these areas are considered rare and
provide important habitat, they will be preserved despite an average contamination depth of 1.3 feet.

The Low Shrub vegetation community occupies 0.2 acres (0.1 percent) of the assessed area and consists
of dense, low growing shrubs with an understory dominated by upland herbaceous vegetation. This
community is located on average 1.6 feet above the 2-year WSE and has an average depth of
contamination of 1.2 feet.

Within Phases 15 and 16, floodplain aggradation has resulted in a floodplain that is largely disconnected
from the river channel, thereby affecting the composition and structure of vegetation communities
compared to historical conditions. Currently, only 10 percent of the mapped floodplain and associated
riparian vegetation within the project area are estimated to be hydrologically connected to the CFR. Areas
that are presently connected to river hydrology are able to perform ecological functions including
sediment and nutrient transport and storage, flood water storage, food web support, and supporting
aquatic habitat. Areas not connected to the river channel are unable to provide similar ecological
functions. Removing tailings to increase areas of hydrologically connected floodplain will make it possible
to sustain a range of native riparian and wetland plant communities and related floodplain functions.
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3.0 DESIGN CRITERIA

Section 3 outlines the scope of the Agencies’ intended activities for performing Remedy and State or
Federal Restoration at the GKR and identifies any specific design information likely to be necessary in
evaluating and designing these activities.

The ROD provides for the removal or treatment of tailings contamination and stabilization of streambanks
and the floodplain by the establishment of permanent vegetative cover to lessen the high rate of erosion
and contaminant input into the CFR. The ROD defines areas of impacted soils and vegetation, and
determined that slickens (“severely impacted areas”) would be removed. However, the ROD assumed
that in most instances, areas of impacted soils and vegetation would be treated in place, using careful
lime addition and other amendment as appropriate, soil mixing, and re-vegetation. Removal would be
required where the depth or saturation of the contamination prevents adequate and effective in-place
treatment or where arsenic levels would not be reduced below the human health level for current or
reasonably anticipated land use.

This PDP applies a number of design-level considerations to the conditions on the GKR. These
considerations are necessary to meet ROD requirements, including ROD-specified Performance
Standards and Remedial Goals, and include groundwater, riparian vegetation, geomorphic stability,
contaminant sampling, ownership, infrastructure, land use, and certain other site-specific remedy
requirements.

3.1 STRATEGIES AND OBJECTIVES

Strategies were developed to address the various impacts in Phase 15 and Phase 16 to maintain
consistency with the selected remedy described in the ROD for the CFROU (EPA, 2004a). Those
strategies include stabilizing eroding, contaminated streambanks and the adjacent floodplain; removal of
tailings and contaminated soils to a central disposal area; replacement with clean soils; and revegetation
of the riparian corridor and other removal areas.

Design objectives were developed to achieve these general goals. These design objective activities
include the removal of tailings and contaminated soils within the 100-year floodplain that are greater than
24-inches thick and reconstruction of the floodplain to an elevation supportive of the desired land use.
Other important objectives include the reconstruction of contaminated banks that are eroding or have
inadequate native woody vegetation to maintain desired stability while maintaining the banks with healthy
vegetation and deep, binding root mass. Establishing healthy native vegetation communities on the
reconstructed banks and floodplain as land uses allow are equally important to achieve the desired
design objectives. The design relies on a combination of the following remedial strategies to accomplish
these objectives.

To offset and reduce the impacts from the tailings / impacted soils contamination:

 Remove the severely impacted areas from the CMZ in the floodplain.

 Dispose of contamination at the B2.12 Cell at Opportunity Ponds.

To provide system stability during reestablishment of the floodplain after removal:

 Topographically reconnect the floodplain and river, which will allow for increased groundwater
access for riparian vegetation, and increased frequency and duration of floodplain inundation.
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This reconnection is absolutely critical to meet remedial goals and performance standards in the
ROD.

 Reconstruct the floodplain as a topographically diverse, hydrologically-connected surface that will
support a permanent vegetative cover including robust woody riparian and wetland species.

 Revegetate the reconstructed floodplain with appropriate native riparian species.

 Reinforce floodplain areas that are at a higher risk of erosion using specific substrate gradations,
bank treatments, and topographic grading strategies.

 Preserve those streambanks that are at a lower risk of accelerated erosion and in particular those
banks exhibiting mature and stable vegetation stands.

 Stabilize actively eroding streambanks as necessary with bioengineered treatments designed to
manage erosion and bankline migration during the period of floodplain vegetation establishment.

In the long term, these strategies are intended to collectively meet the following requirements:

 Prevent or reduce unacceptable risk to ecological (including agricultural, aquatic, and terrestrial)
systems degraded by contaminated soil.

 Minimize direct contact with arsenic, thus reducing the potential risk of human exposure to
acceptable risk-based levels.

 Prevent or inhibit ingestion of arsenic-contaminated soils/tailings where ingestion or contact would
pose an unacceptable health risk.

 Remediate contaminated soils to be compatible with the existing and anticipated future land use
with minimal future maintenance activities.

 Improve agricultural production by reducing or eliminating phytotoxic conditions, thus providing
for multiple land uses.

 Minimize wind erosion and movement of contaminated soils onto adjacent lands, thus eliminating
human, agricultural, and wildlife exposure.

 Provide geomorphic stability to streambanks, thus minimizing release of COCs to the river.

 Minimize surface water erosion and COC transport to surface water through methods described
in the Selected Remedy.

 Comply with surface water standards.

 Reduce and minimize transport of COCs to groundwater.

 Return contaminated shallow groundwater to its beneficial use within a reasonable time frame.

 Comply with State groundwater standards, including non-degradation standards.

 Prevent groundwater discharge containing arsenic and metals that would degrade surface waters.
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3.1.1 Desired Post-remediation Condition

The desired post-remediation condition to meet ROD requirements includes the following characteristics:

 Human health risks have been addressed. Streambanks are stabilized until floodplain vegetation
is established, after which erosion occurs at rates typical of the geomorphic setting.

 Overall trends in channel planform reflect a dynamic equilibrium condition.

 The floodplain is largely uncontaminated by mine waste within the CMZ.

 The floodplain is reconnected to river hydrology, evidenced by overbank flows and frequencies
and relatively shallow groundwater conditions.

 A mosaic of native riparian and wetland plant communities and age classes is present on the
floodplain and in the riparian zone.

3.1.2 Performance Targets

Performance targets will be used to evaluate whether the Remedy is moving to accomplish and
objectives. Performance targets are presented in terms of monitoring metrics that have target ranges or
values. Two guiding monitoring plans have been developed for the CFROU. These plans are as follows:

 Interim Comprehensive Long-Term Monitoring Plan for the Clark Fork River Operable Unit—2011
(Atkins, 2011). This plan addresses surface water, groundwater, in-stream sediments, and
aquatic biota, including macroinvertebrates and fish. This plan provides a framework for
monitoring the CFROU as remedial activities are implemented, to evaluate the environmental
effectiveness of these remedial actions. Specific performance targets have been developed for
surface water and groundwater, but not for sediments and aquatic biota. Performance targets are
described in detail in Atkins (2011).

 CFR Reach A, Phase 1 Geomorphology and Vegetation Monitoring Plan (Monitoring Plan) (DEQ,
2012): This plan provides a framework to evaluate physical- and vegetation-related components
of the CFR and its floodplain that will be influenced directly by remedial and restoration actions.
Effectiveness monitoring described in this plan will evaluate progress toward achieving project
goals and objectives related to geomorphology and vegetation. The focus will be on collecting
data that can be used to calculate metrics to measure performance targets for remedial and
restoration activities.

Monitoring locations, schedule, and methods will be established in a site-specific monitoring plan that will
be developed for CFR Reach A, Phase 15 and Phase 16 and will be similar to those in the CFR Reach
A, Phase I Geomorphology and Vegetation Monitoring Plan (DEQ, 2012).
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3.2 APPLYING DESIGN CONSIDERATIONS

Although tailings/impacted soils tend to have a distinct boundary with native materials, there are areas
where contaminants may be mixed with soil and therefore are not readily identified. Accordingly, the
design criteria for determining if mixed tailings/impacted soils are contaminated require a chemical
component. The ROD provides for the removal or treatment of tailings contamination and stabilization of
streambanks and the floodplain by the establishment of permanent vegetative cover to lessen the high
rate of erosion and contaminant input into the CFR.

A remedial assumption is applied to remedial design considerations to assist with identifying the presence
of tailings / impacted soils contaminated by mining activities and, when combined with other remedial
design considerations, determining the severity of such impacts (e.g., severely impacted, impacted or
slightly impacted). This numeric threshold will be used on a site-specific basis to judge the adequacy and
appropriateness of removal when applying the other design criteria. This Remedial Design Assumption
is based on phytotoxicity, a key to meeting remedial action objectives and performance standards.

Design Assumption: Tailings / impacted soils are contaminated when the sum of the COCs (As, Cd, Cu,
Pb, Zn) exceeds 800 mg/kg (or parts per million). The 800 mg/kg value is not used as a risk-based
screening level or cleanup level. Instead, the sum of the COC’s greater than 800 mg/kg is used as a
Remedial Design Assumption in the design process to help identify areas of contamination in site-specific
locations. Levels of contamination will be used alongside additional contamination criteria, such as the
severity of contamination; thickness of contamination; likelihood of contamination to be re-entrained via
bank erosion or avulsion; and the capability of the vegetation to hold the contamination in place. The use
of 800 mg/kg as a Remedial Design Assumption indicating contamination will not be viewed in isolation,
but in conjunction with other design criteria.

Criteria for removing contaminated soils are based on a combination of several factors, including: the
presence and depth of contaminated tailings, the CMZ, patches of vegetation that could be preserved,
and opportunities to reconnect the floodplain by removing tailings. Tailings or contaminated soil will be
removed under the following conditions:

4. Arsenic levels exceed the human health standard in the surface interval as discussed below.

5. The sum of COCs (As, Cd, Cu, Pb, Zn) exceeds 800 mg/kg and any of the following:

 The lowest contaminated interval of metals is deeper than 24 inches, or

 The contamination lies within the CMZ.

6. Limited areas where contaminated material is shallower than 24 inches but are contiguous to
removal areas will be removed to promote floodplain connectivity or construction efficiency.

7. In areas where removal occurs, 6 inches of material below the base of tailings (as defined by
the removal criteria) will be excavated to ensure sufficient removal of contaminants.

In applying these design considerations to the design of the Remedy on the GKR, the design team will:

1. Identify areas within the floodplain where contaminated soils are present. Contaminated soils
are denoted as soils where the sum of COCs (arsenic, cadmium, copper, lead, and zinc) is
greater than or equal to 800 mg/kg.
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2. Identify the CMZ, which is defined as the portion of the floodplain that demonstrates a high
potential for contaminant recruitment over the next century, either through bank erosion or
channel avulsion processes. All contaminated soils will be removed within the CMZ, except
for areas where historic structures, cultural resources, locally rare vegetation communities, or
stabilizing bank vegetation exists.

3. Identify areas outside the CMZ where the depth of contaminated soils is greater than or equal
to 2 feet. Within these areas, all contaminated soils will be removed, except for areas where
historic structures, cultural resources, or locally rare vegetation communities exist.

4. Identify remaining areas outside the CMZ where the arsenic concentration exceeds the
cleanup level of 620 mg/kg (as determined by the land use). Within these areas, all
contaminated soils will be removed, except for areas where historic structures, cultural
resources, or locally rare vegetation communities exist.

All areas will be evaluated to determine if Institutional Controls (ICs) or BMPs are needed to address
future potential contaminant pathways.

3.3 COMPONENTS OF THE DECISION

This section provides definitions and descriptions of the different components within the design.

3.3.1 Floodplain areas with contaminated soils

Contaminated soils are denoted as soils where the sum of the COCs (arsenic, cadmium, copper, lead
and zinc) is greater than or equal to 800 mg/kg or where arsenic exceeds 620 mg/kg in surface soils.

3.3.2 Channel Migration Zone

In order to assess the risk of continued direct entrainment of contaminants by fluvial processes, an
evaluation of historic rates of change was used to develop a modified CMZ for Phase 15 and Phase 16.
The CMZ was developed by evaluating measured migration rates in geomorphic sub-phases and
applying an erosion buffer to the 2011 digitized banklines. This zone was then reshaped to exclude higher
elevation areas such as terraces and colluvial deposits that do not show contamination based on test pit
data. The intent of the CMZ is to identify a contaminant removal corridor that empirically addresses direct
tailings entrainment hazards.

3.3.3 Contamination Depth Greater Than or Equal to 2 Feet

Within the project area for Phase 15 and 16, test pits are excavated and soil contamination characterized
according to methods described in the CFR Reach A, Phase 15 and Phase 16 DSR (Tetra Tech 2012a)
completed for each phase. Depth of contaminated soils was identified in each test pit based on XRF
sample results taken from 6-inch intervals along the profile of the test pit. All test pits with
tailings/impacted soils present to depths of 2 feet or deeper outside the CMZ were identified for removal.

3.3.4 Local Rare Vegetation Communities

Locally rare vegetation communities include all mature cottonwood stands, and wetlands with high native
diversity outside the CMZ. Areas with patches of mature cottonwoods (Populus balsamifera ssp.
trichocarpa) will be preserved regardless of contamination depth and location relative to the CMZ.
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Cottonwoods are rare in the CFR floodplain in Reach A upstream from Deer Lodge, so these mature
stands provide habitat and seed sources that would take 25 to 50 years to replace with newly planted or
naturally recruited trees. There are no local rare vegetation communities within the removal boundary in
Phase 15 and Phase 16. During construction some areas outside of the removal boundary may be fenced
off to preserve vegetation.

3.3.5 Floodplain Connectivity and Restoration Efforts

In some cases, the removal boundary is adjusted to increase floodplain connectivity. For purposes of
identifying the tailings/impacted soils removal extents, a connected floodplain surface is defined as the
area that is 0.5 feet above the 2-year WSE or lower. This elevation is used to determine those areas low
enough to be regularly inundated by surface flows or saturated by groundwater within the rooting zone.
This range of elevations typically supports native riparian and wetland vegetation. Removal occurs in
some areas that are not currently connected, but would be connected if removing tailings/impacted soils
plus 6 inches of over excavation would result in the surface being 0.5 feet above the 2-year WSE or
lower. This would result in restoring areas of the floodplain to pre-sediment elevations that are adjacent
to areas where sediment is being removed as part of remedial activities.

3.3.6 Arsenic Cleanup Level

The land use and corresponding maximum arsenic concentrations requiring remedial action are shown
in Table 3-1 below as identified in the ROD (EPA, 2004a).

Table 3-1. Maximum Arsenic Concentrations by Land Use

Land Use Concentrations

Residential 150 mg/kg

Recreational

680 mg/kg (children at Arrowstone Park and other

recreational scenarios)

1,600 mg/kg for fishermen, swimmers, and tubers along

the river

Rancher/Farmer 620 mg/kg

mg/kg – milligrams per kilogram

3.3.7 Waste Removal and Over-excavation

Areas with tailings/impacted soils identified for removal based on the criteria described above will also
require an additional 6 inches of over-excavation. Over-excavation is a common construction practice.
The 6-inch over-excavation is included to account for the inherent variability within the floodplain where
tailings were deposited and practical limitations with regard to characterization. Tailings/impacted soils
that are removed will be hauled for disposal to the B2.12 Cell at Opportunity Ponds.

3.3.8 Evaluation of Institutional Controls and Best Management Practices

Prior to completion of remedial action, all areas with remaining tailings/impacted soil will be evaluated to
determine whether ICs or BMPs are needed to address potential future contaminant pathways. ICs
include the following:

 Deed restrictions and/or county zoning regulations to prevent land use changes or future
residential development where contamination is left in place;
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 Groundwater use controls to prevent use or domestic consumption of contaminated groundwater
until groundwater cleanup levels are obtained;

 Education Program;

 Best Agricultural Management Practices where contamination is left in place; and

 Maintenance and Monitoring.

3.3.9 Restoration in Lieu of Remedy

No State restoration in lieu of remedy is included in this remedial design.

3.4 APPLICATION OF THE DECISION PROCESS

3.4.1 Extents of Contamination

The extents of contamination were identified during the site characterization as those areas within the
floodplain where soils were characterized as having a sum total of all COC concentrations greater than
or equal to 800 mg/kg. The sum of COCs is the sum of total metals concentration for arsenic, cadmium,
copper, lead, and zinc. Site characterization results are included in the Data Summary Report (DSR;
Tetra Tech, 2012b). Soils characterized as having COC concentrations greater than 800 mg/kg are
shown on the Depth of Contamination Maps, Sheet C1 through C3, Existing Conditions.

3.4.2 Channel Migration Zone Analysis

Swanson (2002) estimated the 1947 through 2001 metals recruitment via bank erosion through the GKR.
Swanson estimated that an excess of approximately 12,440 kilograms (kg) excess arsenic, 183 kg
excess cadmium, 98,480 kg excess copper, 12,630 excess lead, and 57,710 kg excess zinc eroded into
the river during that time period. In order to assess the risk of continued direct entrainment of
contaminants by fluvial processes, an evaluation of historic rates of change was used to develop a
modified CMZ for Phases 15 and 16. The CMZ was developed by evaluating measured migration rates
in geomorphic subreaches and applying an erosion buffer to the 2011 digitized banklines. This zone was
then reshaped to exclude higher elevation areas such as terraces and colluvial deposits that do not show
contamination based on test pit data. The intent of the CMZ is to identify a contaminant removal corridor
that empirically addresses direct tailings entrainment hazards.

To develop the CMZ, migration was measured on all banklines that displayed in excess of 20 feet of
movement since 1955. Vectors were collected at approximately 20 foot station frequencies on eroding
banks to capture the range of migration distances expressed at a given site. The results are summarized
in Table 3-2 and Figure 3-1. In two segments of the project reach, no significant migration has occurred
since 1955. These segments are two very straight channel segments described as Subreach 15a and
Subreach 16a (Figure 2-23). Because of the lack of movement, an erosion buffer width of 50 feet was
added to the 2011 banklines to provide a nominal corridor of contaminant removal in the event that more
active bank erosion occurs in this reach over the next century.

The two remaining channel segments (Subreach 15b and Subreach 16b) show substantial measureable
channel movement. A total of 56 migration measurements were made in Subreach 15b, which is the
highly sinuous channel segment in the vicinity of the Cattle Drive Road Bridge. In the lower portion of
Phase 16, a total of 23 measurements were made. The mean measured migration rates in Subreach
15a and Subreach 16a are 1.1 ft/yr and 0.8 ft/yr respectively. In developing a buffer, a migration rate
reflecting the 90th percentile measurement was selected and extrapolated to a 100-year erosion buffer.
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This buffer was applied to the digitized 2011 banklines on both banks to allow for future channel
movement including bendway migration, bendway compression, and stochastic processes such as
woody debris lodging and associated channel movement. CMZ buffers applied in Subreach 15b and
Subreach 16b are 174 feet and 148 feet, respectively. Based on the historic analysis, this buffer is
anticipated to accommodate the vast majority of channel movement over the next century, thus
addressing the risk of entrainment due to channel migration.

In addition to channel migration, tailings recruitment by the river can occur due to channel avulsion, or a
rapid relocation of the channel into a new thread. Avulsions are most common across bendway cores
where elevations are low and floodplain channels are present. Two contaminated areas were identified
as potential avulsion risks and added to the CMZ. These areas include the bendway core at Station
16+00, and the existing slough that crosses the ranch road, re-entering the channel at Station 94+50.

Once the CMZ was developed, areas where test pits show no contamination were clipped from the
boundary to develop an initial removal boundary based on the demonstrated risk of direct tailings
entrainment over the next century.

Table 3-2. Results of Migration Rate Analysis

Station
Subreach 15a Subreach 15b Subreach 16a Subreach 16b

13600 - 12100 12100 - 5200 5200 - 4100 4100 - 0

Number of Measurements 0 56 0 23

1955-2011

Migration

Distance (ft)

Mean -- 65.4 -- 46.8

90th Percentile -- 91.1 -- 84.4

Maximum -- 161.5 -- 121.0

1955-2011

Migration

Rate (ft/yr)

Mean -- 1.1 -- 0.8

90th Percentile -- 1.7 -- 1.5

Maximum -- 2.8 -- 2.1

100-Yr

Migration

Distance (ft)

Mean -- 115 -- 82

90th Percentile -- 174 -- 148

Maximum -- 283 -- 212

Basis of Buffer Selection
Minimal Buffer

Width (ft)

90th Percentile

100-Year

Migration

Distance (ft)

Minimal Buffer

Width (ft)

90th Percentile 100-

Year Migration

Distance (ft)

100-Year Migration Buffer 50 174 50 148

ft – feet
ft/yr – feet per year
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3.4.3 Contamination Depth (Greater Than or Equal to Two Feet)

Contamination depth, which is defined here to include tailings mixed with soil, is determined based on
laboratory data for arsenic and metals concentrations. After reviewing the CMZ, areas with sum COCs
greater than 800 mg/kg and greater than 2 feet in depth were included in the removal boundary. The
sum of COCs is the sum of total metals concentration for arsenic, cadmium, copper, lead, and zinc (Tetra
Tech, 2012b).

If the sum of the COCs is greater than 800 mg/kg and greater than 2 feet in depth, the soil shall be
removed. The concentrations used in the COC calculation are taken from test pit sample intervals of 6
inches thick, so accuracy of the depth of tailings is approximately 0.5 feet (Tetra Tech, 2012b). An
additional 0.5-foot layer will be over-excavated from within the removal boundary to allow for uncertainty
and variability in estimates of tailings/impacted soils depth. This over-excavation allowance has worked
well to ensure removal of a high percentage of floodplain tailings on Streamside Tailings Operable Unit
sites and has been recommended on other CFR phases.

3.4.4 Floodplain Connectivity

For purposes of identifying the contamination removal extents, a connected floodplain surface has been
defined as an area that is 0.5 feet above the 2-year flow water surface elevation (WSE) or lower. This
elevation was used to determine those areas low enough to be regularly inundated by surface flows or
saturated by groundwater within the rooting zone. This range of elevations typically supports native
riparian and wetland vegetation.

3.4.4.1 Removal

Removal may occur in areas that are not currently connected, but would be connected if removing tailings
plus 0.5 feet of over excavation would result in the surface being 0.5 feet above the 2-year WSE or lower.
This would result in restoring areas of the floodplain to pre-sediment elevations that are adjacent to areas
where sediment is being removed as part of remedial activities described above.

3.4.4.2 Preservation

Some areas having patches of uncommon native vegetation, such as mature cottonwoods (Populus
balsamifera ssp. trichocarpa), will be preserved regardless of contamination depth and location relative
to the CMZ. Cottonwoods are rare in the CFR floodplain in Reach A, and provide habitat and seed
sources where preserving these would be consistent with remedial and restoration objectives.
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Figure 3-1. Measured Migration Distances by Geomorphic Reach
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3.4.4.3 Total Excavation Volumes and Areas

Excavation volumes and areas were calculated utilizing AutoCAD Civil 3D computer software. The
calculated volumes combine the CMZ buffers, contamination depth, and floodplain connectivity into three-
dimensional (3D) surface modeling.

The total excavation volume for Phases 15 and 16 is estimated at 387,500 cy. Table 3-3 summarizes
the total excavation calculations.

Table 3-3. Summary of Phases 15 and 16 Tailings Excavation

Excavation Area Removal Area

(acres)

Removal Area

(square feet)

Average Removal

Depth

(feet)

Removal Volume

(bcy)

Phase 15 55.11 2,400,591 2.29 220,300

Phase 16 49.72 2,165,803 2.29 167,200

Total 104.83 4,566,394 2.29 387,500

bcy – bank cubic yards

3.5 STREAMBANK RECONSTRUCTION

As described in Section 2, a streambank inventory was completed in late July and early August of 2012
to assess overall streambank conditions. The field mapping included streambank descriptions that show
evidence of active erosion in terms of location, tailings presence, erosion severity, bank height, geologic
unit, vegetation, and materials.

The bank stratigraphy in Phases 15 and 16 typically consists of four units: a bank toe that consists of a
variety of fluvial deposits, including coarse bar sediments and fine-grained channel fills (Figure 3-2). Over
that toe unit, a fine-grained pre-mining floodplain deposit contains massive to laminated organic-rich silts.
Orange/beige tailings drape the floodplain sediments, infilling the pre-flood floodplain topography. The
uppermost bank unit consists of several inches of soil, tilled soil, fill, and/or reworked tailings.

In general, vegetative reinforcement of banklines through Phases 15 and 16 is minimal. Bank failure
typically consists of undercutting at the interface between the mid-bank and unconsolidated toe gravels,
and subsequent topple failure of the upper bank (Figure 3-3). Where the toe consists of more cohesive
silt, undercutting appears to occur on deeper gravel horizons.
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Even within a single eroding bankline, toe materials can be highly variable (Figure 3-4 and Figure 3-5);
as such it is difficult to correlate migration rates directly to the composition of the bank toe. A general
comparison of migration rates and recorded toe materials shows that on the inventoried banklines, all
types of toe materials show bank retreat in the reach (Figure 3-6). Banks that have composite toe

Figure 3-2. View Downstream from Station 111+50R
Showing Variable Toe Materials

Figure 3-3. View Downstream (Station 58+00) Showing
Bank Undercutting/Topple Failure
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materials tend to have the highest migration rates, although this may reflect planform location as much
as materials controls.

Figure 3-4. View Downstream at Station 62+00 Showing
Coarse Bank Toe

Figure 3-5. Typical Cohesive Bank Toe
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In order to help determine appropriate bank treatments, field data were combined with migration rate
attributes to identify those banklines with the highest erosion risk based on demonstrable rates of
movement (>0.6 ft/yr) and presence of contamination behind the banks. Results defined an overall
erosion severity rating for the bankline. The extent of bankline identified as high severity is 7,732 feet,
or 27 percent of the total bankline (Table 3-4). These sites are located on outside, actively migrating
meander bends, with documented adjacent floodplain contamination.

Table 3-4. Bank Length Erosion Potential

Erosion Potential Length (ft)
Percent of

Bankline

High 7732 27.0

Moderate or Low 20,870 73.0

ft - feet

3.5.1 Streambank Reconstruction

Most streambanks in Phases 15 and 16 will be reconstructed at a lower elevation than existing banks.
The purpose for lowering banks is to allow more frequent overbank flooding events. Reconstructed banks
will have a top of bank elevation equivalent to the elevation of the 2-year Water Surface Elevation. Some
streambanks that have either been stabilized with riprap or show no contamination in either exposed
bank materials or in floodplain materials behind the bank will be left in place without reconstruction.

Figure 3-6. Migration Rate and Field-Identified Toe Materials
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Bank reconstruction methods for specific locations will be finalized during the final design phases, and
will vary depending on observed bank migration rates and other factors defining the erosion severity
rating described above, hydraulic conditions, the presence or absence of tailings in existing banks and
the presence or absence of stabilizing vegetation on existing banks. Banks will be designed to withstand
hydraulic and sediment transport conditions associated with the 10-year flood.

A conceptual decision tree for determining bank reconstruction methods at specific locations is shown on
Figure 3-7. The decision tree leads to three general groups of bank treatments designated as Group 1,
Group 2 and Group 3 treatments.

Bank treatments include:

 Group 1 treatments: Group 1 treatments are used in low shear stress (passive) margins such as
straight runs, on the insides of meander bends and transitions to point bars.

 Group 2 treatment: Group 2 treatments are used in locations identified as having low or moderate
priority based on the bank inventory results. These areas usually exhibit very low rates of lateral
movement. Because Group 2 banks are relatively stable, bank toes (transition to bed materials
below base flow elevation) and lower banks (zone between base flow and the 2 year water surface

Figure 3-7. Decision Path for Bank Construction
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elevation) are expected to remain in place and continue to define the channel margins while
vegetation becomes established in near-bank areas of the floodplain.

 Group 3 treatments: Group 3 banks are located on outer meanders and exhibit high rates of lateral
movement, or are located at potential avulsion return points. Because these banks are in high
stress locations, treatments involve reconstruction of the entire bank, including the lower bank,
and in some cases the bank toe if existing toe materials are deformable at or below the 10 year
return flow.

The upstream end of islands will be stabilized in the short term using small diameter woody debris jams
made from native birch and willow stems salvaged from floodplain excavation areas. The purpose of all
stabilization measures included as part of bank treatments is to hold bank materials and near-bank
floodplain soils in place long enough for vegetation to become established. Because the long-term goal
is to allow banks to be deformable, only soft materials such as biodegradable fabric, small-diameter
wood, and native alluvium will be used in bank structures. The Streambank Treatment Plan, Sheets C16
through C18 displays the streambank treatment type location.

Table 3-5. Length Summary of Various Bank Treatments in Phases 15 and 16

Bank Treatment Length and Type

Bank Treatment Type Distance of Treatment (ft)

Group 1 6,008

Group 2 11,907

Group 3 7,732

Woody Debris 92

No Treatment 2,863

Ft - feet

3.5.2 Hydraulic Analysis of Streambanks

Reconstructed streambanks will be built to replace banks at locations along the existing channel where
shear stresses are high and bank movement is evident. The hydraulic conditions consisting of shear
stresses on the bed and banks are variable throughout the existing channel. In some locations such as
inside bends, passive margins upstream and downstream of bends and in straight portions of the
channel, bank shear stresses are likely to be small. These features tend to be stable with low migration
rates and some woody vegetation.

Where these situations occur, the existing banks will be preserved. Bank treatments in these situations
will rely on the existing bank toe materials to provide stability with a secondary reinforcement behind it,
at the interface between excavated floodplain area and the bank. The secondary treatment type depends
on the environment but in general, consists of establishing deep-rooted shrubs behind the existing banks.
In some cases, woody material is added to the floodplain backfill material at the elevation of the banks to
serve as another secondary reinforcement material if the existing preserved bank toe should fail.

The most erosive hydraulic conditions generally will occur in high energy gradient sections of the stream,
at constrictions and at outer bends. The HEC-RAS program predicts shear stresses at each of the model
cross sections. However, these predicted shear stresses are average values that do not account for
stress concentrations that occur at depth and against the outer banks of bends. Stress concentration
factors to account for deeper flows and higher velocities that occur in outer bends can be determined by
methods (CDM et al., 2012) using data from the HEC-RAS output and bend geometry described in
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Section 2.4.1. Using these methods, the highest predicted total shear stress during the 10-year flood
event at the toe of outer banks in bendways occurs not far below the existing Cattle Drive Road Bridge
at Station 94+79 where a total stress of 2.7 pounds per square foot (psf) is predicted to occur. This total
stress can be partitioned into grain stress and other stress using the following relation:

߬ᇱ= ߛܻ ′ܵ

Where:

ܻᇱ= the portion of the total hydraulic stress associated with grain resistance (Einstein, 1950),
and

ܵ= the energy slope at the cross section.

The value of ܻᇱ is computed by iteratively solving the semi-logarithmic velocity profile equation:

ܸ

ܸ∗ᇱ
= 6.25 + 5.75 ݈݃݋

ܻᇱ

௦ܭ

Where:

ܸ = mean velocity at the cross section,

Ks = characteristic roughness of the bed, and

ܸ∗ᇱ= shear velocity due to grain resistance given by:

The characteristic roughness height of the bed (Ks) was assumed to be 3.5 D84 (Hey, 1979).

Using these methods the grain stress during the 10-year flood event is estimated to be approximately
0.72 psf. The size of the toe material required to resist this grain stress can be estimated using the
Shield’s Equation:

௖߬�= ௖߬�
∗ −௦ߛ) ௪ߛ ହ଴ܦ(

Where:

௖߬= critical shear stress for particle motion,

௖߬
∗ = dimensionless critical shear stress (often referred to as the Shields parameter),

=௦ߛ unit weight of sediment (~165 lb/ft3),

௪ߛ = unit weight of water (62.4 lb/ft3), and

D50 = median particle size of the bed material
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Reported values for the Shields parameter range from 0.03 (Neill, 1968; Andrews, 1984) to 0.06 (Shields,
1936). A value of 0.047 is commonly used in engineering practice, based on the point at which the Meyer-
Peter Müller (MPM) bed-load equation indicates no transport (MPM, 1948). Detailed evaluation of the
MPM data and other data (Parker et al., 1982; Andrews, 1984) indicate that true incipient motion occurs
at a value of about 0.03 in gravel- and cobble-bed streams. Neil (1968) concluded that the dimensionless
shear value of 0.03 corresponds to true incipient motion of the bed-material matrix while 0.047
corresponds to a low, but measurable transport rate. A value of 0.03 was used in this analysis. Using
the 0.03 Shields parameter, a D50 of approximately 4.2 inches is required to maintain bank toe stability
at a 10-year design discharge event. This size is slightly larger than the observed D50 of bed sediments
in the existing channel (see Section 2.2.3) but given that the existing banks are thought to be mobilized
at flows less than the 10-year event (see Section 2.2.2), this is not unexpected.

Scour depths have been estimated for bendways within Reaches 15 and 16 (Tetra Tech, 2012a).
Average scour depths during the 10-year event are estimated to be approximately six feet below the
existing bank toe elevation in bendways.

3.5.3 Hydraulic Analysis of Floodplain

The reconstructed floodplain initially will consist of an unvegetated, variable, undulating surface adjacent
to the stream. The uppermost surface of the floodplain will consist of a one-foot thick layer of vegetative
backfill whose design basis is discussed in Section 3.6.1. In some locations, alluvial material may be
placed as backfill below the vegetative fill. Until such time as the floodplain is vegetated, the floodplain
may be subject to flooding, resulting erosion of the vegetative material and underlying alluvial fill. To
resist entrainment of the alluvial fill, gradation of the alluvial fill has been selected so as to be able to
resist entrainment.

The predicted overbank shear stresses during the 10-year flood event were obtained from the HEC-RAS
model and used to size the alluvial material. Shear stresses averaged generally less than about 0.10 psf
with a maximum overbank shear stress of 0.38 psf. Using the Shields Equation with a Shields parameter
of 0.03 yields the result that the alluvial fill material needs to have a mean particle size (D50) of 1.5 inches
to resist the maximum shear stress predicted during the 10-year flood.

3.6 BORROW AREA AND BACKFILL MATERIAL CRITERIA

Removal of tailings/impacted soils will require the placement of backfill material in order to meet CFR
Reach A, Phases 15 and 16 design objectives. Coarse materials, including alluvial and vegetative backfill
will be required. Vegetative backfill requirements are presented in the ROD, and coarse material
specifications are based on site specific requirements for floodplain stability.

3.6.1 Vegetative Backfill

Vegetative backfill is relatively fine grained material that is suitable for plant growth including grasses,
forbs, shrubs and trees. Table 3-6 presents the chemical and physical requirements for vegetative backfill
on the CFROU.
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Table 3-6. Chemical and Physical Criteria for Vegetative Backfill

Suitability Criteria For Floodplain Backfill Materials

Reach A, Phases 15 and 16 – CFR OU Remedial Design

Parameter Suitability Criteria

Texture Sandy loam or finer

Particle Size Distribution Particles > 0.079 inches (2mm) will constitute <45 percent (by volume)

Rock Fragments Maximum Rock Size is 6 inches (150mm)

pH >6.5 and <8.5 standard units

Specific Conductivity < 4. 0 dS/m

Organic Matter >1.5 percent (by weight) in upper 6 inches

Element

Arsenic

Cadmium

Copper

Lead

Zinc

Total Concentration

<30 mg/kg

<4 mg/kg

<100 mg/kg

<100 mg/kg

<250 mg/kg

ppm – parts per million dS/m – deciSiemens per meter cm – centimeter mm – millimeter
mg/kg – milligrams per kilogram

No nutrient requirements are set for vegetative backfill as soil may be amended to provide necessary
nutrient content. The vegetative backfill borrow material will provide appropriate growth media for the
reconstruction of the Reach A, Phases 15 and 16 floodplain. Vegetative backfill material will be required
in most locations where tailings/impacted soils are removed and will be required to have an appropriate
texture and particle size distribution to be suitable as growth media. Floodplain backfill for Reach A,
Phases 15 and 16 will require approximately 145,700 bank cubic yards (bcy) of vegetative backfill
material.

The required vegetative backfill material will be excavated from the Beck Ranch Borrow Area located
approximately 3 miles south-southwest of Deer Lodge, Montana. The Transportation Plan, Sheet, C19
displays the borrow area location.

3.6.2 Alluvium Material

Alluvial materials are generally sands, gravels, and cobbles that can be transported by water. The
remedial action for Reach A, Phases 15 and 16 will require alluvial material that will be utilized for general
floodplain backfill, side-channel bed material, and bank toe material.

The following design criteria apply to alluvial gravel:

 The soil portion of the alluvial material shall meet metals criteria for vegetative backfill.

 Gravel and cobble fractions shall be rounded and not crushed.

 The D50 of the bank toe material shall not be mobilized at flows less than the 10-year recurrence
event in the river channel.

 The floodplain material shall have sufficient soil fraction to allow compaction.
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Remedial action for Reach A, Phases 15 and 16 will require approximately 50,000 bcy of alluvial material.
A direct material source has not been specifically identified; however, several material sources in the
immediate area of this remedial action have been identified and are being explored.

3.6.2.1 Montana Correctional Enterprises Ranch

Several gravel sources have been previously utilized at the Montana Correctional Enterprises Ranch
(Prison Ranch). The gravel sources at the Prison Ranch are an ideal source for materials due to the
Prison Ranch’s close proximity to the CFR Reach A, Phases 15 and 16 project areas. The fact that it is
a Montana State agency may also be advantageous for the DEQ for contracting and purchasing
purposes. Tetra Tech is currently exploring the availability, quality, and quantity of alluvial material from
this location.

3.6.2.2 Deer Lodge Asphalt

Deer Lodge Asphalt currently operates a gravel pit on the northeast corner of the Deer Lodge Airport
facility. This alluvial materials source has several advantages including the fact that the current pit location
is less than one mile from Reach A, Phases 15 and 16 project area. Utilizing this alluvial material source
could significantly reduce the costs associated with the transportation of material and greatly reduce
potential public interaction with haul traffic. Previous inquiries into this source suggest that the pricing
structure for materials would be very advantageous as well. Tetra Tech is currently exploring the
availability, quality, and quantity and the costs associated with this alluvial material source.

3.6.3 Design Components

Initial staking of the borrow limits and clearing and grubbing in the borrow area shall be limited to the area
detailed on Sheet C20, Borrow Area Plan. Field adjustments or changes to the borrow area limits may
be determined by DEQ. After the borrow area is cleared and grubbed, the top 12 inches of topsoil will
be stockpiled for reclamation purposes.

The following criteria describes the borrow area design and construction:

 The top 12 inches of topsoil shall be stripped and stockpiled due to arsenic concentrations and
borrow source reclamation;

 Maintain a maximum 2H:1V slope during construction;

 Re-contour side slopes to a maximum of 4H:1V at reclamation; and

 Maintain existing drainage ways and promote positive drainage.

Once the topsoil is stockpiled, the borrow material shall be excavated to the elevations shown on Sheet
C20, Borrow Area Plan. The final excavation surface will have slopes no steeper than 4H:1V. The
construction contractor shall implement an excavation approach that limits ponding of surface water and
erosion. Excavation cut faces where equipment is not working shall be immediately sloped back to a
2H:1V slope or less. Side slopes will be monitored for stability and potential safety concerns.

There will likely remain small zones within each characterized borrow area that do not meet all of the
required criteria and that were not delineated by the sampling density employed. If these zones are
sufficiently small such that mixing during excavation produces material meeting the criteria, no attempt
will be made to segregate these zones. If zones are encountered where mixing will not be sufficient to
allow compliance with criteria, the materials will not be used. Borrow materials will be excavated and
stockpiles tested to ensure backfill meets specifications. The owners representative will determine the
suitability of all material. Samples will be analyzed in the field by the owners representative to determine
rock content, soil texture, and pH. In addition, hand texturing and pH will be determined on a continuous
basis during excavation.
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3.7 FLOODPLAIN VEGETATION DESIGN

This section describes the vegetation design criteria for Phases 15 and 16 in Reach A of the CFROU and
also includes detailed descriptions of each of these cover types, restoration strategies and treatments for
each cover type, and descriptions of each revegetation treatment assigned to the cover types.

3.7.1 Basis of Revegetation Plan Design

Because the GKR is a NPS site, it is particularly important that plants species used on the site are native,
and that the reclaimed floodplain be able to sustain natural processes and associated plant communities
that occur on the site. Because of this site’s historical and ecological importance, many vegetation
studies have been completed on the GKR. These studies are summarized in Section 2, and information
from those studies was considered during development of this plan.

Specifically, the ROD describes the ecological potential of the GKR in terms of riparian vegetation habitat
types that would be expected to occupy the site based on hydrology and soil type (as determined by land
form, substrate and climate) (Hansen et al., 1995 and EPA, 2004b). To accomplish the intent of the ROD,
the vegetation design emphasizes creating a self-sustaining mosaic of riparian and wetland plant
communities on a floodplain surface that is hydrologically connected to the CFR. The monitoring plan
developed for the GKR will establish performance targets for short- and long- term time frames.

Riparian vegetation varies among geomorphic features in an alluvial floodplain such as the CFR
floodplain, and plant community development is also linked to how geomorphic features develop.
Riparian areas are highly productive due to their location between terrestrial and aquatic ecosystems.
They are critical links between water bodies and adjacent uplands through surface and subsurface water
flow. A hydrologically connected floodplain is at an elevation where both ground and surface water
converge to promote the cycling of nutrients, which is important to both the productivity of rivers and
associated riparian areas. Nutrient cycling is defined as the process where nutrients such as organic
carbon, nitrogen, phosphorous, magnesium, and calcium are temporarily stored and then released further
downstream as they cycle from organic to inorganic form and then back again (Mitsch and Gosselink,
2000).

Soils in riparian areas consist of sediments with different textures that are subjected to fluctuating water
levels. Riparian soils tend to be rich with nutrients and contain increased organic matter, which allows
them to retain moisture. Riparian vegetation may consist of herbaceous, shrub, or tree cover and can
provide several important functions including: trapping sediments, stabilizing creek banks, promoting
organic matter, helping to regulate stream temperatures through shading, contributing food for
microorganisms and aquatic insects, and providing important wildlife habitat. In addition, riparian plants
reduce erosive energy and increase the time for water to infiltrate the soil and be stored for slow release
back into the stream. Riparian areas that are hydrologically disconnected from streams lose these
important ecological functions.

At the project-wide scale, this design aims at correcting a geomorphic imbalance by re-exposing a
floodplain that was buried under a layer of tailings/impacted soils, and thus was hydrologically
disconnected from the CFR. In order to link vegetation and geomorphology as a diverse mosaic within
the project area, a set of vegetation cover types were developed that correspond to different geomorphic
features. Each cover type represents a starting point for the development of a dynamic riparian system
that has the ability to respond to interconnected factors at both the local and watershed scale. Local
factors that influence vegetation community development and succession in the floodplain include:
groundwater, woody debris accumulation, sediment distribution, and accumulation of organic matter or
litter. Landscape-scale factors that influence vegetation development include: flood regimes, climate
patterns, valley type, and surface water-groundwater interactions. These communities are not meant to
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be static, but are intended to develop and change over time in response to natural floodplain processes.
Figure 3-8 shows an example floodplain cross-section with the existing condition including
tailings/impacted soils, the immediate post-reclamation condition, and the desired future condition once
riparian vegetation has become established.

Because several plant communities can occur on similar geomorphic features, plant communities are
lumped into seven broader floodplain cover types for purposes of developing vegetation design criteria
and treatments. These cover types include: Exposed Depositional (non-vegetated), Colonizing
Depositional (vegetated), Riparian Wetland; Floodplain Riparian Shrub, Outer Bank Riparian Shrub,
Emergent Wetland, and Upland Transition. Each cover type represents a range of ecological site
potentials that can be expressed in terms of habitat types and community types (Hansen et. al, 1995 and
EPA, 2004b). The relationships between cover types and habitat/community types that may develop
within these cover types are shown in Table 3-7, Figure 3-9, and Figure 3-10.

Figure 3-9 and Figure 3-10 show the distribution of design cover types, in addition to planting areas and
other features discussed in this section for Phases 15 and 16, respectively.

Table 3-7. Cover Types and Hansen Ecological Types (Hansen et al., 1995)

Exposed Depositional Floodplain Riparian Shrub

 NA  Alnus incana CT

Colonizing Depositional  Betula occidentalis CT

 Eleocharis palustris HT  Populus trichocarpa/Calamagrostis canadensis CT

 Populus trichocarpa/Cornus stolonifera CT  Populus trichocarpa/Cornus stolonifera CT

 Salix exigua CT  Salix exigua CT

Emergent Wetland  Salix geyeriana/Calamagrostis canadensis HT

 Carex aquatilis HT  Symphoricarpos occidentalis CT

 Calamagrostis canadensis HT Outer Bank Riparian Shrub

 Carex rostrata HT  Alnus incana CT

 Eleocharis palustris HT  Betula occidentalis CT

 Typha latifolia HT  Populus trichocarpa/Calamagrostis canadensis CT

Riparian Wetland  Populus trichocarpa/Cornus stolonifera CT

 Alnus incana CT  Salix geyeriana/Calamagrostis canadensis HT

 Salix exigua CT  Rosa Woodsii CT

 Salix geyeriana/Carex rostrata HT  Symphoricarpos occidentalis CT

Upland Transition

 Agropyron smithii HT

 Rosa Woodsii CT

 Symphoricarpos occidentalis CT
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Figure 3-8. Example Cross-Section of the Existing Floodplain Surface with Tailings/Impacted Soils Deposits, the
Immediate Post-Remediation Floodplain Surface, and the Desired Future Condition of the Floodplain Once Vegetation Has
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Figure 3-9. Phase 15 Design Cover Types, Planting Areas, Swale Features, and
Cottonwood Stands to be Preserved
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Figure 3-10. Phase 16 Design Cover Types, Planting Areas, Swale Features, Example
Valley Cross-Section Location, and Cottonwood Stands to be Preserved
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Design criteria for each floodplain cover type include the following physical factors that influence the
development of plant communities:

 Geomorphic feature: the location of the cover type within the floodplain;

 Flood dynamic: the anticipated return interval for overbank flooding within the cover type;

 Estimated distance to groundwater;

 Elevation relative to the 2-year WSE;

 Soil texture: Range of soil textures that can support development of desired plant communities
within the cover type; and

 Soil depth: Depth of vegetative backfill needed above the sub-grade material.

Table 3-8 provides ranges for each of these criteria by floodplain cover type. Design criteria for vegetation
are closely tied to floodplain design criteria (Section 3.4.4), streambank reconstruction design criteria
(Section 0), and design criteria for backfill (Section 3.6). The following discussion explains some of the
rationale for vegetation design criteria within the Phases 15 and 16 project area.

As described above, creating hydrologic connectivity between the channel and floodplain is necessary
for floodplain cover types and related plant communities to develop so they can provide a wide range of
floodplain functions and processes. For purposes of this project, a connected floodplain is defined as
one where surface water can access some features within the floodplain every year, and at least 40
percent of the total reconstructed floodplain area is inundated during an average 2-year flood event,
represented by the 2-year WSE.

Reconstructing the floodplain at the range of elevations represented in this design will result in hydrologic
connectivity between the floodplain and channel. As a result, flows exceeding the 2-year return flow will
deposit nutrients, sediment and seeds on the floodplain, thereby creating and sustaining riparian
vegetation. Floodplain topography will also result in connection between surface water and groundwater
that supports nutrient transport to floodplain vegetation and develops complex food webs below ground
(Brinson et al., 2005). Diverse topography will also support diverse plant species and communities in the
floodplain.

Gage data can be used to estimate the typical duration as well as frequency of anticipated floodplain
inundation in the project reach (Figure 3-11). At the Deer Lodge USGS gage, the measured mean daily
discharge exceeded the 2-year flow a total of 302 days between 1979 and 2012, or 2.4 percent of the
time. So floodplain inundation in the project reach, to a depth equal to the 2-year water surface elevation,
should be expected to occur approximately 2.4% of the time. The duration of the 2-year mean daily flow
exceedence in any given year ranged from zero days (17 years of the 34-year record) to 1 day (1983,
1989, 1991, and 2007) to a maximum of 56 days (2011).
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Table 3-8. Design Criteria for Floodplain Cover Types

Floodplain

Cover

Types

Geomorphic

Design

Feature(s)

Flood

Dynamic

(flood return

interval)

Distance to

Ground-

water (feet)

Elevation

Relative to

2-Year

WSE (feet)

Soil Texture Vegetative

backfill

(inches to

alluvium)

Exposed

Depositional

(Non-

vegetated)

Non-vegetated

portion of point

bars

< 1 year 0 to 3 -2.5 to -1.0 Sand, fine to

coarse gravel or

cobble,

(alluvium)

0

Colonizing

Depositional

(Vegetated)

Vegetated

portion of point

bars

1 to 2 years 0 to 3 -1.0 to 0 Sand, fine to

coarse gravel or

cobble,

(alluvium)

0

Emergent

Wetland

Passive

margins along

channel;

wetlands,

oxbows and

backwater

areas

< 1 year 0 to 3 -2.5 to -1.0 Silt to sandy

loam (vegetative

backfill)

overlaying

floodplain

alluvium or other

general fill

12

Riparian

Wetland

Bankfull

floodplain in

backwater

areas; edge of

emergent

wetlands and

oxbows

1 to 2 years 0 to 3 -1.0 to 0 Silt to sandy

loam (vegetative

backfill) overlying

floodplain

alluvium or other

general fill

12

Floodplain

Riparian

Shrub

Bankfull

floodplain; low

terrace

2 to 50 years 2 to 4 -0.5 to 2.5 Silt loam to

sandy loam

(vegetative

backfill) overlying

floodplain

alluvium or other

general fill

12

Outer Bank

Riparian

Shrub

Streambanks

along outer

meanders

1 to 10 years 2 to 4 0 to 2.0 Silt loam to

sandy loam

(vegetative

backfill)

12

Upland

Transition

Slope

transitions to

higher

terraces; high

inclusions

within Channel

Migration Zone

10+ years 3 + 2.0 + Silt loam to sandy

loam (vegetative

backfill)

overlaying

floodplain

alluvium or other

general fill

12
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As with other natural floodplain processes, riparian soil development and related nutrient exchange also
depends on the floodplain and channel being hydrologically connected. Riparian systems generally
receive nutrients from allochthonous sources such as dead leaves and woody debris brought from
upstream (Vannote et al., 1980). Topographic diversity in the form of oxbows, connected side channels,
wetlands and smaller depressions provides pathways and sinks for allochthonous inputs of organic
matter and promotes soil development. A significant portion of organic matter and nutrients is also
delivered to the floodplain during flood events (Tabacchi et al., 1998). A high proportion of fine sediment
in floodplain soils is soil particles or mineral sediments originating from the stream channel where they
were coated with organics (Gregory et al., 1991). Because these are the dominant nutrient and organic
matter input pathways in floodplain systems, the vegetation design calls for minimal organic matter
additions in the form of imported compost.

The appropriate substrate to support vegetation development includes cobble, gravel and sand (alluvium)
on exposed depositional and colonizing surfaces; and silt to sandy loam (vegetative backfill) on higher
elevation floodplain surfaces and within wetlands. Vegetative backfill depth will be 12 inches within most
cover types, which reflects the typically shallow soils found on western Montana alluvial floodplains where
most fine-textured soil is made up of sediment deposits that accumulated on alluvium after woody
vegetation established and trapped fine sediment. The organic component of these soils is typically low
(1.5 to 2.5 percent) as most organics are derived from either litter that has accumulated over a relatively
short time frame or organics that have moved in through the water column and coated soil particles (as
described above).

Deeper vegetative growth media may be placed in wetland depressions because depressions with no
outlets trap more sediment, resulting in a deeper mineral soil layer. Anaerobic conditions within these
constantly-saturated features also result in relatively rapid accumulation of organic matter in soils
because the organics do not decompose rapidly. Within designed wetlands, organic matter content in
soils will likely trend toward 5 percent or greater.

Figure 3-11. Mean Daily Discharge Exceedance
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3.7.2 Design Criteria and Components by Cover Type

3.7.2.1 Exposed Depositional

Description

Within the project area, the Exposed Depositional cover type is located at low elevations along the inside
of meander bends between base flow and approximately 1.5 feet above base flow. These areas typically
do not support vegetation due to frequent scour, but they have the potential to recruit sediment and
eventually become vegetated as they aggrade. This type of feature forms naturally as a result of the
sediment transport process, so it is composed entirely of exposed alluvial substrate such as cobble,
gravel and sand; and supports mostly scattered annual vegetation.

Because these surfaces are subject to frequent disturbance, over the long-term they tend to change
shape and may be eliminated altogether. In some locations, once these features have matured, they
may be colonized with willows (Salix species) or herbaceous vegetation that will trap fine sediments thus
creating more niches for other plant species to colonize. These areas may become higher over time as
they trap sediment and aggrade, causing them to encroach on the channel, forming defined banks.
Because these areas are so dynamic and unpredictable, no active revegetation treatments are proposed.

Strategy

The revegetation strategy for the Exposed Depositional cover type includes:

 Grading associated with floodplain construction to create surfaces with gradual slopes extending
from the baseflow channel to approximately one foot below the 2-year WSE elevation.

 Construction using floodplain alluvium consisting of fine to coarse gravel or cobble.

Table 3-9 summarizes the revegetation criteria and treatments for the Exposed Depositional cover type.

Table 3-9. Exposed Depositional Cover Type Criteria and Revegetation Treatments

Exposed Depositional
Cover Type

Total Area = 1.5 acres

Percent of Total Area = 1.5%

Treatment Criteria/Description Treatment Area

Grading -2.5 to -1.0 feet relative to 2-year WSE 1.5 acres

Soil Texture Sand, fine to coarse gravel or cobble, (alluvium) 1.5 acres

Vegetative Backfill
Depth

0 inches to alluvium Not applicable

3.7.2.2 Colonizing Depositional

Description

The Colonizing Depositional cover type occupies areas on point bars between the Exposed Depositional
cover type and the 2 year WSE. These surfaces are partially vegetated, so they trap finer material than
in the Exposed Depositional cover type. Typically, they are composed of recently deposited sediments;
patches of sand and silt over gravel and cobble. Successful natural recruitment of willows requires bare,
moist mineral surfaces that are protected from scour so seedlings can survive beyond the first growing
season. In addition to willows and other riparian trees and shrubs, annual and perennial herbaceous
vegetation will develop on these surfaces.
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The bare patches created by scour and re-shaping also provide places for additional recruitment,
resulting in a variety of age classes and diverse plant community structure. The Colonizing Depositional
cover type is a transition between the Exposed Depositional surfaces that experience frequent re-sorting
and the more stable Floodplain Riparian Shrub or Riparian Wetland cover type surfaces that experience
lower magnitude and lower frequency floods. Over time, some areas within this cover type will continue
to be re-shaped by the river. Other areas will become more stable and may transition to one of the other
cover types such as Floodplain Riparian Shrub or Riparian Wetland.

Strategy

The revegetation strategy for the Colonizing Depositional cover type includes:

 Grading associated with floodplain construction to create surfaces at a higher elevation and
further away from the channel than the Exposed Depositional cover type.

 Construction using floodplain alluvium consisting of fine to coarse gravel or cobble.

 Placement of woody debris on the surface (microtopography) to provide safe sites where existing
cottonwood and willow seedlings can survive frequent flooding, and to trap sediment and debris
floating downstream, creating additional microsites where seeds can germinate and survive.

 Planting containerized trees and shrubs, and herbaceous wetland plugs to encourage
development of desired plant communities along the channel margins.

 Seeding with a two-stage seed mix. The seed mix will include a quick germinating sterile cover
crop to limit weed infestations, and a mix of native grasses and forbs which are generally slower
to germinate but are longer-lived.

Table 3-10 summarizes the revegetation criteria and techniques for the Colonizing Depositional cover
type.

Table 3-10. Colonizing Depositional Cover Type Criteria and Revegetation Treatments

Colonizing Depositional

Cover Type

Total Area: 7.9 acres Percent of Total Area: 7.9 percent

Treatments Criteria/Description Treatment

Area

Grading -1 to 0 feet relative to 2-year WSE 7.9 acres

Soil Texture Sand, fine to coarse gravel or cobble, (alluvium) 7.9 acres

Vegetative Backfill Depth 0 inches to alluvium 7.9 acres

Microtopography Partially buried coarse woody debris 7.9 acres

Containerized Planting: Shrubs

and Trees

Shrubs and trees will be installed in all areas of this cover type 7.9 acres

Containerized Planting:

Herbaceous Plugs

Herbaceous wetland plugs will be installed in all areas of this cover

type to promote establishment of desired plant communities

7.9 acres

Seeding Seed with two-stage seed mix for early germination cover crop and

long term diverse native mix of grasses and forbs

7.9 acres
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3.7.2.3 Emergent Wetland

Description

The Emergent Wetland cover type will occur primarily within off-channel wetland features and connected
wetland complexes throughout the floodplain. It will occupy a zone adjacent to the Riparian Wetland
cover type. This cover type will consist of herbaceous wetland plants such as sedges (Carex species),
bulrushes (Scirpus and/or Schoenoplectus species), cattails (Typha species), rushes (Juncus species)
and some wetland grasses. These areas have deeper soils than adjacent cover types, more stable
hydroperiods (less groundwater fluctuation within the rooting zone than would be present in the Riparian
Wetland cover type), and would likely be submerged during flows above the 2-year return flow. The
Emergent Wetland cover type will support several floodplain functions including floodwater retention and
energy dissipation, sediment storage, food web support, aquatic and terrestrial habitat, aquifer recharge,
and nutrient cycling.

Strategy

The revegetation strategy for Emergent Wetland cover type includes:

 Grading and substrate placement in association with floodplain shaping to create suitable growing
conditions for native wetland vegetation.

 Placing large and coarse woody debris (microtopography) within connected wetland complexes
to mimic floodplain and wetland features that are created and maintained by beaver.

 Planting herbaceous plugs within wetlands according to hydrologic zones preferred by various
wetland species.

 Seeding with a two-stage seed mix to provide short- and long-term vegetative cover, and to
promote a diverse, native seed bank.

Table 3-11 summarizes revegetation criteria and treatments for the Emergent Wetland cover type.

Table 3-11. Emergent Wetland Cover Type Criteria and Revegetation Treatments

Emergent Wetland Cover

Type

Total Area = 3.2 acres / Percent of Total Area = 3.2 percent

Treatments Criteria/Description Treatment

Area

Grading -2.5 to -1.0 feet relative to 2-year WSE 3.2 acres

Soil Texture Silt to sandy loam (vegetative backfill) overlying floodplain alluvium or

other general fill

3.2 acres

Vegetative Backfill Depth 12 inches (to alluvium) 3.2 acres

Microtopography Large and coarse woody debris installed within wetland features 3.2 acres

Containerized Planting:

Herbaceous Plugs

Herbaceous plugs installed according to appropriate hydrologic zones 3.2 acres

Seeding Seed with two-stage seed mix for early germination cover crop and

long term diverse native mix of grasses and forbs

3.2 acres
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3.7.2.4 Riparian Wetland

Description

The Riparian Wetland cover type aims to mimic the floodplain landscape features that would have been
created and maintained by beavers or natural abandoned channel meanders (oxbows) over time in this
type of floodplain system. Plant communities in this cover type would include a shrubby overstory of
willows, birch (Betula species), and dogwood (Cornus species) with a diverse understory composed of
various bulrush, sedges, rushes, wetland grasses, and wetland forbs. Understory species composition
will develop at a local-scale in response to elevation, depth to groundwater and other hydrologic factors
that influence vegetation development into distinct “zones”.

The Riparian Wetland cover type will contribute to primary production, nutrient cycling and aquatic and
terrestrial habitat in addition to other floodplain functions. This cover type will occupy floodplain areas
that are 0 to 1.0 feet below the 2-year WSE. Soils within this cover type are expected to remain saturated
or inundated throughout much of the growing season, and therefore would support various riparian and
wetland plant communities. Over time, this community could shift to the Floodplain Riparian Shrub cover
type depending on floodplain processes and plant community succession.

Strategy

The revegetation strategy for the Riparian Wetland cover type includes:

 Grading associated with floodplain construction to create connected off-channel wetland
complexes, connected wetlands, and secondary channels where floodplain elevations and depth
to groundwater will support a wide range of riparian and wetland plant species.

 Substrate variation and microtopographic enhancements to provide suitable growth media and
microsites for better germination and plant survival.

 Installation of large and coarse woody debris to create niches and microsites for vegetation
development as well as add organic matter to the soil.

 Installation of containerized plant material to promote establishment of the vegetation community
and provide a long term seed source.

 Installation of browse protection to protect containerized plants from deer and beaver browse.

 Seeding with a two-stage seed mix to provide immediate cover for erosion protection, establish
perennial vegetation, and establish a native seed bank in the soil.

Table 3-12 summarizes the revegetation criteria and treatments for the Riparian Wetland cover type.
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Table 3-12. Riparian Wetland Cover Type Criteria and Revegetation Treatments

Riparian Wetland

Cover Type

Total Area = 11.0 acres /Percent of Total Area = 11.0 percent

Treatments Criteria/Description Treatment

Area

Grading -1.0 to 0 feet relative to 2-year WSE 11.0 acres

Soil Texture Silt to sandy loam (vegetative backfill) overlying floodplain alluvium or other

general fill

11.0 acres

Vegetative Backfill

Depth

12 inches (to alluvium) 11.0 acres

Microtopography Large and coarse woody debris will be partially buried and scattered throughout

floodplain and within connected wetland complexes as grade control features

11.0 acres

Containerized Planting:

Shrubs and Trees

Shrubs and trees will be installed in all areas of this cover type. Features

include: swales, off-channel wetlands and along secondary channels

11.0 acres

Containerized Planting:

Herbaceous Plugs

Herbaceous wetland plants will be installed in select areas of this cover type

including along the edges of and in between Emergent Wetland features of

connected wetland complexes

11.0 acres

Browse Protection Exclosures or individual browse protectors depending on shape of these areas TBD

Seeding Seed with two-stage seed mix for early germination cover crop and long term

diverse native mix of grasses and forbs

11.0 acres

3.7.2.5 Floodplain Riparian Shrub

Description

The Floodplain Riparian Shrub cover type will occupy the largest percentage of floodplain area within the
Phases 15 and 16 project areas. It will occur mostly at the 2-year WSE, but include areas slightly below
and slightly higher. Soils are expected to be saturated for long enough during the growing season to
support riparian plant communities with some wetland characteristics.

Plant communities will consist of a variety of shrubs including those species that are components of the
Riparian Wetland cover type described above. The Floodplain Riparian Shrub cover type will also have
an overstory component consisting of patches of quaking aspen (Populus tremuloides) and black
cottonwood (Populus balsamifera ssp. trichocarpa). Understory species will include some wetland
graminoids, but drier species such as Rocky Mountain juniper (Juniperus scopulorum) will also be
present, particularly where it is necessary to keep floodplain elevations higher to limit risk of a channel
avulsion. This cover type will provide structural diversity in the floodplain, diverse terrestrial habitat, and
long-term floodplain stability.

Strategy

The revegetation strategy for the Floodplain Riparian Shrub cover type includes:

 Grading and substrate placement associated with floodplain construction. This cover type will
occupy the floodplain that is connected at the 2-year WSE, and lower elevation swales will be
incorporated into this surface.

 Substrate variation and microtopographic enhancements to provide suitable growth media and
microsites for better germination and plant survival.
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 Installation of large and coarse woody debris to create niches and microsites for vegetation
development as well as add organic matter to the soil.

 Installation of containerized plant material within swale features and potential meander cut-offs to
“jump start” the vegetation community and provide a long-term seed source.

 Installation of browse protection to protect containerized plants from ungulate and beaver browse.

 Seeding with a two-stage seed mix to provide immediate cover for erosion protection, establish
perennial vegetation, and establish a native seed bank in the soil.

Table 3-13 summarizes revegetation criteria and treatments for the Floodplain Riparian Shrub cover type.

Table 3-13. Floodplain Riparian Shrub Cover Type Criteria and Revegetation Treatments

Floodplain Riparian Shrub

Cover Type

Total Area = 69.5 acres Percent of Total Area = 69.7 percent

Treatments Criteria/Description Treatment Area

Grading -0.5 to 2.5 feet relative to 2-year WSE 69.5 acres

Soil Texture Silt loam to sandy loam 69.5 acres

Vegetative Backfill Depth 12 inches (to alluvium) 69.5 acres

Microtopography Partially buried large and coarse woody debris scattered

throughout floodplain

69.5 acres

Containerized Planting Shrubs and trees installed in swales 4.3 acres

Browse Protection Exclosures around groups of plantings within swales TBD

Seeding Seed with two-stage seed mix for early germination cover crop

and long term diverse native mix of grasses and forbs

69.5 acres

3.7.2.6 Outer Bank Riparian Shrub

Description

The Outer Bank Riparian Shrub cover type includes areas where the desired long-term vegetation
community is dense, deeply rooted riparian trees and shrubs on outer meander bends where the
objective is streambank stability. This cover type will be concentrated along outer meander bends to
enhance streambank stability, provide overhanging bank vegetation, and create roughness along the
channel margins.

Native woody shrub and tree species will dominate the overstory and mid-canopy layers while a mix of
native forbs and grasses would occupy the understory. Deep-rooted shrubs such as willow, birch and
dogwood provide streambank stability especially when they are incorporated into streambank
bioengineering treatments. Plant communities developing in this cover type will contribute organic
material to the stream through leaf litter and as banks erode over time; vegetation will fall into the channel
supporting aquatic habitat by creating roughness along the channel margins. This cover type differs from
the Floodplain Riparian Shrub cover type because it has a denser distribution of native woody shrubs.

Strategy

The revegetation strategy for the Outer Bank Riparian Shrub cover type includes:

 Grading and substrate placement in association with streambank treatments and floodplain
shaping to create suitable growing conditions for native vegetation.
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 Installation of large and coarse woody debris to create niches and microsites for vegetation
development and promote soil development.

 Installation of containerized plant material in conjunction with streambank treatments.

 Installation of individual browse protection or large browse exclosures around plantings to protect
containerized plants from ungulate and beaver browse.

 Seeding with a two-stage seed mix to provide immediate cover for erosion protection, establish
perennial vegetation, and establish a native seed bank in the soil.

Table 3-14 summarizes revegetation criteria and treatments for the Outer Bank Riparian Shrub cover
type.

Table 3-14. Outer Bank Riparian Shrub Cover Type Criteria and Revegetation Treatments

Outer Bank Riparian Shrub

Cover Type

Total Area = 5.4 acres Percent of Total Area = 5.4 percent

Treatments Criteria/Description Treatment Area

Grading 0 to 2.0 feet relative to 2-year WSE 5.4 acres

Soil Texture Silt loam to sandy loam (vegetative backfill) overlying bank

backfill and floodplain alluvium

5.4 acres

Vegetative Backfill Depth 12 inches (to alluvium) 5.4 acres

Microtopography Partially buried large and coarse woody debris scattered

throughout floodplain

5.4 acres

Containerized Planting: Trees

and Shrubs

Planted in all areas throughout the cover type 5.4 acres

Browse Protection Exclosures or individual protectors depending on proximity to

channel and size of planting area

TBD

Seeding Seed with two-stage seed mix for early germination cover crop

and long term diverse native mix of grasses and forbs

5.4 acres

3.7.2.7 Upland Transition

Description

The Upland Transition cover type occurs at two isolated areas along the edge of the newly constructed
floodplain where the floodplain transitions to significantly higher ground. This serves as a transitional
cover type between the riparian and floodplain vegetation communities to surrounding drier, upland
vegetation communities.

The Upland Transition cover type will consist primarily of herbaceous grasses and forb species that are
typically adapted for drier growing conditions. However, some species adapted to a wider range of
hydrologic conditions will be included to occupy slightly wetter microsites and limit weed invasion. The
depth to groundwater is deeper than other cover types and soils will likely be dry throughout most of the
growing season. The Upland Transition cover type will primarily serve as an intermediate zone between
the floodplain and adjacent uplands, but also supports some floodplain functions such as providing
terrestrial habitat, filtering sediment and nutrients associated with agricultural runoff, flood storage during
large flood events, and food web support.
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Strategy

The revegetation strategy for the Upland Transition cover type includes:

 Grading and substrate placement in association with floodplain shaping to create suitable growing
conditions for native upland vegetation.

 Seeding with a two-stage seed mix to promote a diverse, native seed bank.

Table 3-15 summarizes revegetation criteria and treatments for the Emergent Wetland cover type.

Table 3-15. Upland Transition Cover Type Criteria and Revegetation Treatments

Upland Transition

Cover Type

Total Area = 1.3 acres / Percent of Total Area = 1.3 percent

Treatments Criteria/Description Treatment Area

Grading 2.0+ feet relative to 2-year WSE 1.3 acres

Soil Texture Silt loam to sandy loam (vegetative backfill) overlying floodplain alluvium

or other general fill

1.3 acres

Vegetative Backfill Depth 12+ inches (to alluvium) 1.3 acres

Seeding Drill seed with two-stage seed mix for early germination cover crop and

long term diverse native mix of grasses and forbs

1.3 acres

3.7.3 Revegetation Treatments

Table 3-16 summarizes revegetation treatments proposed for the Phases 15 and 16 project area and the
general locations where each treatment is proposed for application. Each treatment is described in more
detail in the following sections.

Table 3-16. Summary of Revegetation Treatments and General Locations for the Phases 15
and 16 Project Area

Revegetation Treatment Treatment Location

Floodplain Grading

Geomorphic Features All areas within grading limits.

Substrate All areas within grading limits

Floodplain swales Within the Floodplain Riparian Shrub cover type

Microtopography All areas within grading limits except the Exposed Depositional and Upland Transition

cover types

Bank Structure Revegetation Install dormant cuttings within bank treatments according to bank designs
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Planting

Containerized Trees and

Shrubs

All vegetation cover types except Upland Transition and Exposed Deposition; only

swales within Floodplain Riparian Shrub cover type

Herbaceous Plugs Areas within Colonizing Depositional, in select areas of the Riparian Wetland cover type,

and according to hydrologic zones in the Emergent Wetland cover type

Browse Protection All areas where containerized trees and shrubs are installed

Seeding

Two-Stage Seed Mix – Drill

Seeding

All areas within grading limits where equipment access is feasible, except the Exposed

Depositional cover type

Two-Stage Seed Mix –

Broadcast

All areas within grading limits where equipment access is not feasible, except the

Exposed Depositional cover type

3.7.3.1 Floodplain Grading

Geomorphic Features

The grading plan includes details for removing contaminated sediments from the floodplain and creating
a new floodplain surface. As described above, floodplain cover types are the basis for applying
revegetation treatments in the project area according to geomorphic position. Table 3-17 summarizes
the grading criteria for each floodplain cover type, and summarizes the total area of each floodplain cover
type within the grading limits.

Table 3-17. Relationship of Floodplain Cover Type to Geomorphic Features, Elevation Relative
to the 2-Year WSE, and Total Area Based on the Preliminary Design Grading Surface

Floodplain Cover

Type

Geomorphic Floodplain Feature Elevation Relative to

2-Year WSE (feet)

Area

(acres)

Exposed Depositional

(Non-vegetated)

Non-vegetated portion of point bars -2.5 to -1.0 1.5

Colonizing Depositional

(Vegetated)

Vegetated portion of point bars -1.0 to 0 7.9

Emergent Wetland Passive margins along channel; wetlands, oxbows

and backwater areas

-2.5 to -1.0 3.2

Riparian Wetland Bankfull floodplain in backwater areas; edge of

emergent wetlands and oxbows

-1.0 to 0 11.0

Floodplain Riparian Shrub Bankfull floodplain; low terrace -0.5 to 2.5 69.5

Outer Bank Riparian

Shrub

Streambanks along outer meanders 0 to 2.0 5.4

Upland Transition Slope transitions to higher terraces; high inclusions

within Channel Migration Zone

2.0 + 1.3
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Substrate Variation

Plant community development within the floodplain requires varied substrate and soil textures, depending
on geomorphic position. Two types of surface substrates are specified: bare alluvium in Exposed
Depositional and Colonizing Depositional cover types; and Vegetative Backfill (silt to sandy loam in other
cover types). Table 3-18 summarizes the desired substrate for each floodplain cover type, and
distinguishes among cover types where alluvium should underlie vegetative backfill, and cover types
where vegetative backfill can be placed on a wider range of material, depending on what subgrade
material is available.

Table 3-18. Substrate Criteria and Volumes for Floodplain Cover Types

Floodplain Cover Type Soil/Substrate Texture Vegetative Backfill

Depth (inches)

Volume of Vegetative

Backfill (cubic yards)

Exposed Depositional (Non-

vegetated)

Sand, fine to coarse gravel

or cobble, (alluvium)

0 0

Colonizing Depositional

(Vegetated)

Sand, fine to coarse gravel

or cobble, (alluvium)

0 0

Emergent Wetland Silt to sandy loam

(vegetative backfill)

12 5,093

Riparian Wetland Silt to sandy loam

(vegetative backfill)

overlying alluvium

12 17,747

Floodplain Riparian Shrub Silt loam to sandy loam

(vegetative backfill)

overlying alluvium

12 112,126

Outer Bank Riparian Shrub Silt loam to sandy loam

(vegetative backfill)

overlying alluvium

12 8,712

Upland Transition Silt loam to sandy loam

(vegetative backfill)

12 2,021

Floodplain Swales

Floodplain swales are small depression features incorporated into the Floodplain Riparian Shrub cover
type that provide microsites where floodplain vegetation can establish at slightly lower elevations—closer
to the water table—than adjacent floodplain surfaces. Floodplain swales also provide flood water and
sediment storage at variable flows, in addition to broadening the range of ecological niches available on
the floodplain surface to support different life stages (and behaviors) of plant, bird, amphibian and
terrestrial wildlife species. To maximize diversity, floodplain swales should vary in size and depth.
Dimensions should vary and range from 15 to 30 feet wide and 20 to 50 feet long. Swale depth should
be at least one foot below the adjacent surface. For larger swales, depth can be up to 2.5 feet below the
adjacent surface. The side slopes of swales should be no steeper than 3:1. Where avulsion risks are a
concern, swales should be oriented perpendicular to the channel. Figure 3-12 shows examples of
constructed floodplain swales.
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Microtopography

This treatment creates complexity and microsites on newly constructed floodplain surfaces to trap and
protect seed and other plant propagules, and to provide resistance to erosion by limiting rill formation.
Microtopography is created using equipment to roughen the floodplain surface, and partially bury
woody debris in the soil (Figure 3-13). Roughness or microtopography creates variation in the
constructed floodplain surface (+/- 0.5 feet relative to the design floodplain surface). The woody debris
increases soil moisture retention, creates protective microsites for establishing seed and plants, and
promotes soil development by introducing organic material. Microtopography should be placed in all
floodplain cover types except Exposed Depositional and Upland Transition.

Figure 3-13. Microtopography Placed on a Constructed Floodplain Surface

Figure 3-12. Examples of Constructed Floodplain Swale Features
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Two types of woody debris, large and coarse, are included as part of the microtopography treatment.
Large woody debris should consist of 8-inch pieces of wood that are at least 10 feet in length and these
pieces should be placed at a rate of approximately 50 per acre. Large woody debris should be partially
buried within the floodplain surface, leaving no more than half of the log exposed. Smaller, coarse woody
debris can be highly variable in size (salvaged material from floodplain clearing within the removal
boundary is suitable) and should be placed at a rate of approximately 100 to 150 pieces per acre. Coarse
woody debris does not need to be buried but should be scattered within swales or piled around planted
shrubs and trees. Coarse woody debris can also function as a deterrent to browse by wildlife.

3.7.3.2 Bank Structure Revegetation

Dormant cuttings from native shrub and tree species are the primary plant material incorporated in bank
treatments. Cuttings are collected from plants that root easily, such as willows (Salix species) and
cottonwoods (Populus species). The best species to use for willow cuttings for the Phases 15 and 16
project area, in order of preference are: sandbar willow (Salix exigua), Geyer willow (Salix geyeriana),
Booth’s willow (Salix boothii), Bebb willow (Salix bebbiana), yellow willow (Salix lutea), and Pacific willow
(Salix lasiandra). All species should be used as part of a multi-species collection. In addition to willows,
black cottonwood (Populus balsamifera ssp. trichocarpa) cuttings can be used in some areas. Red-osier
dogwood (Cornus sericea) and thin-leafed alder (Alnus incana) may also be used as cuttings, but should
only be used as part of a mix consisting primarily of willow species. Table 3-19 lists the bank treatment
groups that require dormant cuttings and approximate quantities of cuttings needed for each treatment.
The bank treatment groups are shown in Sheets D2 and D3.

Table 3-19. Summary of Dormant Willow Cutting Needs for Streambank Treatments

Treatment Group Treatment Length
(feet)

Cuttings per Foot Total

1 600 10 6,000

2 11,900 5 59,500

3 7,700 5 38,500

3.7.3.3 Planting

Containerized plants will be installed within the following floodplain cover types: Colonizing Depositional,
Emergent Wetland, Riparian Wetland, Outer Bank Riparian Shrub, and in swales within the Floodplain
Riparian Shrub cover type (Table 3-20). Containerized plant installation locations are shown in Figure
3-9 and Figure 3-10. In general, plant mixes include a mix of riparian tree and shrub species, such as
cottonwoods, aspen, willows, currant (Ribes species), birch, and alder that may be better suited for the
minimal shade conditions and lack of developed soils that will be present on the newly constructed
floodplain surface.

In the Floodplain Riparian Shrub cover type, planting will be concentrated within excavated
swale features. Shrubs will be installed throughout the Outer Bank Riparian Shrub and Riparian

Wetland cover types. Herbaceous plugs, consisting of sedges and rushes, will be installed
within the Emergent Wetland and Colonizing Depositional cover types and in select areas of the

Riparian Wetland cover type. Table 3-21 through

Table 3-26 provide the species included in each plant mix and
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Table 3-27 summarizes the total plant needs by species and container size for the Phases 15 and 16
project area.

Table 3-20. Floodplain Cover Type Planting Locations, Plant Material and Plant Spacing

Floodplain Cover
Type

Planting Locations Type of Plant
Materials

Approx. Spacing (feet
on center)

Exposed Depositional None None N/A

Colonizing Depositional
All Areas 10t herbaceous

10t shrubs

6

6

Emergent Wetland All Areas 10t herbaceous 3

Riparian Wetland All Areas 1 gallon shrubs 8

Floodplain Riparian Shrub
Swales

1 gallon shrubs and trees
8 (shrubs)

15 (trees)

Outer Bank Riparian Shrub
All Areas

1 gallon shrubs and trees
8 (shrubs)

15 (trees)

Upland None None N/A

PLANT MIXES

Final plant lists are being developed in cooperation with the Grant-Kohrs Ranch to meet revegetation
objectives consistent with Appendix E of the ROD. This decision process will be documented in a
separate report. Any changes or updates to the revegetation plan will be addressed during the final design
process.

The following tables include preliminary lists of species for plant mixes to be used for the Phases 15 and
16 project area. These species lists will be modified during final design, based on ongoing coordination
with the Grant-Kohrs Ranch.

Table 3-21. Colonizing Depositional - Herbaceous Plant Mix

Scientific Name Common Name Percent of Mix

Carex aquatilis water sedge 20

Carex nebrascensis Nebraska sedge 10

Carex pellita (syn. C. lanuginosa) woolly sedge 10

Carex utriculata Northwest Territory sedge 20

Eleocharis palustris common spikerush 10

Juncus arcticus arctic rush 10

Scirpus microcarpus panicled bulrush 20

Total 100
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Table 3-22. Colonizing Depositional - Shrub Plant Mix

Scientific Name Common Name Percent of Mix

Alnus incana gray alder 5

Betula occidentalis water birch 20

Salix bebbiana Bebb willow 5

Salix boothi Booth’s willow 20

Salix exigua sandbar willow 45

Salix geyeriana Geyer willow 5

Total 100

Table 3-23. Emergent Wetland – Herbaceous Plant Mix

Scientific Name Common Name Percent of Mix

Carex aquatilis water sedge 15

Carex microptera small winged sedge 5

Carex nebrascensis Nebraska sedge 5

Carex pellita (syn. C. lanuginosa) woolly sedge 5

Carex utriculata Northwest Territory sedge 10

Carex vesicaria inflated sedge 20

Eleocharis palustris common spikerush 10

Juncus arcticus arctic rush 10

Schoenoplectus acutus hardstem bulrush 10

Scirpus microcarpus panicled bulrush 10

Total 100
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Table 3-24. Riparian Wetland – Shrub Plant Mix

Scientific Name Common Name Percent of Mix

Alnus incana gray alder 10

Betula occidentalis water birch 15

Cornus sericea red-osier dogwood 10

Ribes setosum inland gooseberry 10

Salix bebbiana Bebb willow 10

Salix boothii Booth’s willow 10

Salix exigua sandbar willow 20

Salix geyeriana Geyer willow 5

Salix lutea yellow willow 5

Salix planifolia plane-leaf willow 5

Total 100

Table 3-25. Floodplain Riparian Shrub Swales – Tree and Shrub Plant Mix

Scientific Name Common Name Percent of Mix

Trees

Populus balsamifera ssp. trichocarpa black cottonwood 85

Populus tremuloides quaking aspen 15

Total 100

Shrubs

Alnus incana gray alder 10

Betula occidentalis water birch 10

Cornus sericea red osier dogwood 10

Ribes setosum inland gooseberry 10

Salix bebbiana Bebb willow 10

Salix boothii Booth’s willow 5

Salix exigua sandbar willow 10

Salix geyeriana Geyer willow 5

Salix lutea yellow willow 5

Salix planifolia plane-leaf willow 5

Sheperdia argentea silver buffaloberry 10

Symphoricarpos occidentalis western snowberry 10

Total 100
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Table 3-26. Outer Bank Riparian Shrub – Tree and Shrub Plant Mix

Scientific Name Common Name Percent of Mix

Trees

Populus balsamifera ssp. trichocarpa black cottonwood 85

Populus tremuloides quaking aspen 15

Total 100

Shrubs

Alnus incana gray alder 5

Betula occidentalis water birch 15

Cornus sericea red-osier dogwood 10

Dasiphora floribunda shrubby cinquefoil 5

Ribes aureum golden currant 5

Ribes setosum inland gooseberry 5

Rosa woodsii Woods’ rose 5

Salix bebbiana Bebb willow 10

Salix boothii Booth’s willow 10

Salix exigua sandbar willow 5

Salix lutea yellow willow 5

Sheperdia argentea silver buffaloberry 15

Symphoricarpos occidentalis western snowberry 5

Total 100
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Table 3-27. Total Plants for Phases 15 and 16 Project Area by Species

Scientific Name Common Name Container Size

Graminoids

Carex aquatilis water sedge 10t

Carex microptera small winged sedge 10t

Carex nebrascensis Nebraska sedge 10t

Carex pellita (syn. C. lanuginosa) woolly sedge 10t

Carex utriculata Northwest Territory sedge 10t

Carex vesicaria inflated sedge 10t

Eleocharis palustris common spikerush 10t

Juncus arcticus arctic rush 10t

Schoenoplectus acutus hardstem bulrush 10t

Scirpus microcarpus panicled bulrush 10t

Shrubs

Alnus incana gray alder 1 gallon

10t

Betula occidentalis water birch 1 gallon

10t

Cornus sericea red-osier dogwood 1 gallon

Dasiphora floribunda shrubby cinquefoil 1 gallon

Ribes aureum golden currant 1 gallon

Ribes setosum inland gooseberry 1 gallon

Rosa woodsii Woods’ rose 1 gallon

Salix bebbiana Bebb willow 1 gallon

10t

Salix boothii Booth’s willow 1 gallon

10t

Salix exigua sandbar willow 1 gallon

10t

Salix geyeriana Geyer willow 1 gallon

10t

Salix lutea yellow willow 1 gallon

Salix planifolia plane-leaf willow 1 gallon

Sheperdia argentea silver buffalo berry 1 gallon

Symphoricarpos occidentalis western snowberry 1 gallon

Trees

Populus balsamifera ssp. trichocarpa black cottonwood 1 gallon

Populus tremuloides quaking aspen 1 gallon
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3.7.3.4 Browse Protection

Browse protection measures are intended to protect planted shrubs and trees from browse and other
damage caused by wildlife. Two types of browse protection may be used for the Phases 15 and 16
project area: fenced exclosures and individual plant protectors. Exclosures are the preferred method of
protection because they require less maintenance than individual protectors and can protect plantings
over a longer period of time. Exclosures will target groups of plants installed in constructed floodplain
swale and wetland features. Individual protectors will be needed in areas where the feasibility of
exclosure fencing installation is difficult; for example, linear planting units immediately adjacent to the
channel.

A variety of fencing options are available to construct browse exclosures. The preferred fence option for
floodplain swales includes 12-foot long, 4-inch diameter untreated wooden posts installed vertically at
least 3 feet deep along the perimeter of a swale with a sturdy plastic mesh fencing material, such as
Deer-D-Fence (Figure 3-14, left). The fencing material is secured to the posts using releasable cable
ties or other fastenings that would allow removal of fencing during high flows. Individual browse
protectors consist of a 4-foot wide by 4-foot tall piece of black polyethylene (UV-stabilized), extruded

mesh rounded into a 16-inch diameter cylinder (Figure 3-14, right). The individual browse protector
encloses a plant and is secured to two, 2-inch square wooden stakes with releasable cable ties. The
browse protector should be installed so its base is in contact with the ground surface to discourage
rodents from girdling plants.

3.7.3.5 Seeding

Establishing native vegetative cover on the newly created floodplain is essential for maintaining soil
stability and preventing weed infestations. Planting will establish native vegetation in portions of the
floodplain, but seeding is the primary mechanism for stabilizing soil within the new floodplain. To ensure
quick, long-lasting vegetation establishment a two-stage seed mix will be used. The two-stage seed mix
includes two components: a mix of quick germinating species (nurse crop or cover crop) that will provide
immediate cover to limit colonization by invasive species and a mix of long-term desired species that may
not germinate immediately after construction because they require a stratification period. Seed mixes
consist of a range of herbaceous species including grasses, forbs, sedges and/or rushes. Woody species
may also be seeded in select areas within most of the floodplain cover types.

Figure 3-14. Examples of Browse Protection Measures: Wildlife Exclosure Fence (left)
and Individual Browse Protectors (right).
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Several seed mixes will be used throughout the floodplain to support establishment of desired plant
communities. Seed mixes are linked to specific floodplain cover types. Table 3-28 summarizes seed
mixes by floodplain cover type. Table 3-29 through Table 3-32 provide the species for each seed mix.

Various methods for seeding may be required due to ground conditions or because the variety of seeds
within the seed mixes need to be planted at different depths and/or during different seasons. Hand
broadcast seeding will be required in most areas where microtopography treatment is installed. The
roughness created by the microtopography treatment makes equipment access difficult or impossible.
Broadcast seed should be either hand raked or harrowed into the soil after application, depending on the
size and sensitivity of the seeded areas. Drill seeding should be possible in the Upland Transition cover
type where the microtopography treatment will not be applied.

Table 3-28. Summary of Seed Mixes for Floodplain Cover Types

Floodplain Cover Type Seed Mix

Colonizing Depositional (Vegetated) Wet Floodplain

Emergent Wetland Wetland

Riparian Wetland Wet Floodplain

Floodplain Riparian Shrub Floodplain

Outer Bank Riparian Shrub Floodplain

Upland Transition Upland

Table 3-29. Wetland Floodplain Seed Mix

Scientific Name Common Name

Grasses

Deschampsia caespitosa tufted hairgrass

Elymus canadensis Canada wildrye

Elymus trachycaulus slender wheatgrass

Leymus (Elymus) cinereus great basin wildrye

Pascopyrum smithii western wheatgrass

Poa compressa Canada bluegrass

Sporobolus airoides alkali sacaton

Forbs

Achillea millefolium common yarrow

Argentina anserina silverweed cinquefoil

Artemisia ludoviciana white sage

Aster occidentalis western aster

Astragalus canadensis Canadian milkvetch

Cleome serrulata Rocky Mountain bee plant

Linum lewisii Lewis flax

Verbena hastata swamp verbena
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Table 3-30. Floodplain Seed Mix

Scientific Name Common Name

Grasses

Sterile cover crop (To be determined)

Agropyron riparium streambank wheatgrass

Elymus canadensis Canada wildrye

Elymus lanceolatus thickspike wheatgrass

Elymus trachycaulus slender wheatgrass

Leymus (Elymus) cinereus great basin wildrye

Forbs

Achillea millefolium common yarrow

Artemisia ludoviciana White sage

Astragalus canadensis Canadian milkvetch

Cleome serrulata Rocky Mountain bee plant

Gaillardia spp. blanketflower

Linum lewisii Lewis flax

Verbena hastata swamp verbena

Shrubs

Cornus sericea red-osier dogwood

Dasiphora floribunda shrubby cinquefoil

Ribes setosum inland gooseberry

Shepherdia argentea silver buffaloberry

Table 3-31. Wetland Seed Mix

Scientific Name Common Name

Grasses

Beckmannia syzigachne American sloughgrass

Carex aquatilis water sedge

Carex pellita (syn. C. lanuginosa) woolly sedge

Carex microptera small winged sedge

Carex utriculata beaked sedge

Deschampsia cespitosa tufted hairgrass

Eleocharis palustris creeping spikerush

Elymus trachycaulus slender wheatgrass

Glyceria striata fowl mannagrass

Juncus arcticus arctic rush

Schoenoplectus acutus hardstem bulrush

Scirpus microcarpus panicled bulrush

Forbs

Argentina anserina silverweed cinquefoil

Iris missouriensis Rocky Mountain Iris

Mimulus gutattus seep monkey flower
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Table 3-32. Upland Seed Mix

Scientific Name Common Name

Grasses

Sterile cover crop (To be determined)

Bromus marginatus mountain brome

Leymus (Elymus) cinereus great basin wildrye

Elymus trachycaulus slender wheatgrass

Elymus lanceolatus thickspike wheatgrass

Festuca idahoensis Idaho fescue

Pascopyrum smithii western wheatgrass

Poa secunda Sandberg bluegrass

Stipa viridula green needlegrass

Forbs

Achillea millefolium common yarrow

Artemisia ludoviciana white sage

Gaillardia spp. blanketflower

Shrubs

Artemisia cana silver sagebrush

Artemisia frigida prairie sagewort

Dasiphora floribunda shrubby cinquefoil

Ericameria nauseosa rubber rabbitbrush

Ribes setosum inland gooseberry

Shepherdia argentea silver buffaloberry

3.7.4 Preservation Areas within Removal Boundary

The following types of preservation areas occur in the Phases 15 and 16 project area:

 Areas within the CMZ where contaminated sediments are not present,

 Hydrologically connected native wetland and riparian vegetation, and

 Cottonwood stands

Some areas within the extents of soil sampling were found to have clusters of soil pits with no
contamination, and these areas are shown as receiving no grading or revegetation treatments in the PDP
drawings. These clean areas occur within a mix of existing vegetation communities described in Section
2, and the boundaries do not correspond with existing vegetation community boundaries.

Mature cottonwoods are rare within Phases 15 and 16 of the CFROU and include the Cottonwood Stand
and Willow/Birch – Cottonwood Overstory existing vegetation communities described in Section 2 and
Appendix C. These communities comprise approximately 1.1 acres (Figure 3-9 and Figure 3-10).
Because cottonwood stands are uncommon and provide important habitat and seed sources within the
CFROU, they will be preserved regardless of their location and the depth of contaminated sediments.

All preservation areas will be clearly marked in the field prior to the start of construction. Floodplain
grading will work up to the edges of the preservation area, grading to the necessary depth to remove
contaminants from the surrounding area. Alluvium and vegetative backfill will be placed to the necessary
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depths as specified for the assigned floodplain cover types. Final grading will result in gentle slopes of
no steeper than 3H:1V between the vegetation preservation areas and the constructed floodplain.

3.7.5 Weed Management and Long Term Maintenance

Weed management will occur prior to, in conjunction with, and after the revegetation activities described
above. During construction the following practices should be followed to avoid the introduction and
spread of noxious weeds:

 All vehicles and equipment should arrive free of weeds and weed seeds.

 Vehicle and equipment traffic should remain within designated construction limits and on
designated access routes.

 Driving through existing weed infestations should be avoided to the greatest extent possible.

 Noxious weed infestations adjacent to construction limits should be treated according to relevant
weed management plans in order to prohibit the spread of infestations within construction limits.

 All vegetative backfill used during revegetation should be weed and weed seed free.

Vegetation mapping conducted in 2012 identified the state-listed noxious weed species within the project
area (Table 3-33). Other noxious weeds may be present at the site that were not recorded within the
vegetation sampling plots. Noxious weeds identified at the site are listed as Priority 2a, 2b, and 3 by the
State of Montana (Montana Department of Agriculture, 2010). Priority 2a weeds are common in isolated
areas in Montana and management criteria require eradication or containment where less abundant.
Priority 2b weeds are abundant in Montana and widespread in many counties, and management criteria
require eradication or containment where less abundant. Priority 3 weeds are regulated plants, but are
not Montana listed noxious weeds. Regulated plants have the potential for significant negative impacts;
they may not be intentionally spread or sold; and the State recommends research, education, and
prevention to minimize the spread of the plant (Montana Department of Agriculture, 2013).

A long-term weed management plan will be necessary to control weed infestations at the site post-
construction and to ensure project goals and objectives are met. Weed management will be most
successful if it is coordinated with local weed management experts and authorities. Development of a
long-term vegetation management plan for the site and post-construction weed mapping should be
coordinated with the Anaconda/Deer Lodge Weed Coordinator, adjacent private landowners and
watershed groups such as the Upper Clark Fork River Vegetation Working Group.

Table 3-33. Noxious Weed Species Found in Phases 15 and 16 and Listing Priority

Scientific Name Common Name Priority

Bromus tectorum cheatgrass 3

Cirsium arvense Canada thistle 2b

Euphorbia esula leafy spurge 2b

Ranunculus acris tall buttercup 2a
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3.8 SUPPORTING DESIGN ELEMENTS

This section describes supporting design elements that enable the construction of the project but do not
directly affect the goals of tailings removal, floodplain and bank reconstruction, and revegetation. These
supporting design elements are groundwater dewatering, transportation, and project landowners.

3.8.1 Groundwater Dewatering

To mitigate the problems associated with excavation, transport, and disposal of saturated
tailings/impacted soils, the groundwater level in the floodplain will be lowered through groundwater
dewatering. The groundwater dewatering system consists of a series of collector trenches from which
water will be pumped into sediment detention ponds before being discharged to the CFR.

3.8.1.1 Objectives

The objective of groundwater dewatering is to permit handling of relatively dry tailings/impacted soils
removal activities. It is difficult to keep clean and contaminated materials from mixing when they are
saturated. In addition, wet tailings/impacted soils would otherwise have to be stockpiled and allowed to
drain prior to hauling, which would require double handling by the construction contractor. Dewatering
tailings/impacted soils will ease handling and will lower the moisture content for direct placement in the
B2.12 Cell at Opportunity Ponds.

3.8.1.2 Design Criteria

Based on construction experience gained from past floodplain dewatering projects, the following design
criteria will serve as guidelines for locating the groundwater dewatering trenches:

1. Locate the centerline of outer trenches within 40 feet of the outer extent of the impacted soils
saturated by groundwater.

2. Groundwater must be detained for a sufficient amount of time to reduce turbidity prior to
release to the CFR. Sediment detention ponds shall be sized based on the project flow in the
trenches and guidelines outlined in Montana Sediment and Erosion Control Manual (DEQ,
1996).

Design Components

The groundwater dewatering system consists of three design components: 1) dewatering trenches
designed to lower the groundwater in the floodplain; 2) sediment detention ponds designed to capture
sediment from the dewatering trenches; and 3) collection sumps, pumps, and piping to transmit the water
to and from the sediment detention basins.

Construction of the dewatering trenches will begin with excavation of the sumps at the downgradient end
of the trenches. A typical groundwater dewatering cross-section is shown on Sheet D1, Dewatering
Details. The base of the sumps shall be at least 2 feet below the grade of the dewatering trench. The
sumps will be packed with gravel to filter sediment. The pump system must operate continuously with a
backup pumping system available onsite consisting of a spare pump and generator or compressor.

The approximate locations of the groundwater dewatering trenches were determined using the design
criteria mentioned above. A typical groundwater dewatering cross-section is shown on Drawing D1,
Dewatering Details. After the construction of each trench is complete the pumped discharge is clear, the
discharge from that trench will be rerouted directly to the river. Construction of the dewatering trenches
should be completed at least two weeks prior to the initiation of the tailings/impacted soils removal.
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The tailings/impacted soils excavated from the groundwater dewatering trenches will be disposed in the
B2.12 Cell at Opportunity Ponds. Saturated tailings/impacted soils must be stockpiled to drain water
prior to hauling to the B2.12 Cell.

Drawing D1, Dewatering Details, shows a cross section and plan of a typical sediment detention pond.
Approximate pond locations are shown on Drawings C4 through C6, Dewatering Plan. Most ponds will
require excavation of tailings/impacted soils in the pond footprint before pond construction. Pond
embankments will be constructed from clean local material or imported borrow material. The depth of
the ponds shall be 3.5 feet from the top of the embankment to the bottom of the basin.

The sediment detention pond embankments shall be constructed in 12-inch maximum lifts and
compacted to at least 95 percent of maximum standard Proctor density. To minimize the size of the
sediment ponds, the trenches should be constructed sequentially and connected one trench at a time.
After the construction of each trench is completed and the discharge is visibly free from sediment, the
dewatering discharge will be routed directly from the trench to the CFR. The inlet area of the sediment
detention ponds shall be protected from erosion with filter fabric covered by stone. The discharge areas
from the ponds into the stream channel shall be similarly protected. Ponds will be removed after they
are no longer needed.

3.8.2 Haul Roads

Haul routes will be necessary to transport waste materials and borrow to and from the Reach A, Phases
15 and 16 project area. The borrow source for Reach A, Phases 15 and 16 is located approximately 4.5
miles to the south at the former Beck Ranch. The waste materials will be transported to the B2.12 Cell at
Opportunity Ponds, located approximately 19 miles to the south. Both routes will be along existing local
road infrastructure.

Haul Roads located within the Reach A, Phases 15 and 16 remedial action area will be designed as part
of the Construction Bid Package where the specific haul road alignment will be determined. The
construction contractor will be responsible to design and construct the haul roads, approaches and
crossings for the anticipated loads and sizes of the trucks utilized for hauling waste materials and borrow
material. Adequate drainage measures will be required, including culverts at drainage crossings, irrigation
ditches, creeks, and road ditches.

3.8.2.1 Objectives

Haul routes will be established for safe and efficient materials handling from the Beck Ranch borrow
source and to the B2.12 Cell at Opportunity Ponds. Haul roads within Reach A, Phases 15 and 16 will
be developed in order to facilitate movement of both waste and borrow materials. Development of haul
routes will allow over-the-road (OTR) vehicles to both directly deliver to, and remove materials from, the
construction areas. During construction activities related to the Reach A, Phases 15 and 16 remedial
action, haul routes and crossings (public roads, railways, and utilities) will be maintained and appropriate
traffic control will be instituted to sustain safe traffic flows.

3.8.2.2 Design Criteria

Waste materials in Reach A, Phases 15 and 16 will be transported to the B2.12 Cell at Opportunity Ponds.
Approximately 387,500 cy of waste material will be transported an average distance of 21.5 road miles.
For floodplain reconstruction, approximately 161,700 cy of borrow material will be transported from the
Beck Ranch borrow source an average distance of 6.5 road miles. OTR type vehicles will be utilized to
transfer materials from the borrow source area. The planned haul routes will require crossing the
Burlington Northern Santa Fe (BNSF) Railway, public road intersections, and utilities while transporting
both waste and borrow source materials.
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The following design criteria were developed for the design of construction haul routes/roads for Reach
A, Phases 15 and 16 remedial action:

 Minimize haul lengths;

 Minimize the disturbance of non-contaminated areas;

 Minimize disruption to GKR activities;

 Minimize the effects on the public;

 Maximize safety; and

 Utilize a cost effective design.

3.8.2.3 Design Components

Haul routes have been selected for the transport of materials based on the design criteria. Specific road
routes have been determined for both the Beck Ranch borrow source and Mine Waste Relocation
Repository Route. Only general design parameters have been developed as design and construction of
both primary and secondary haul roads will be the responsibility of the construction contractor.

All ingress/egress traffic for the CFROU Reach A, Phases 15 and 16 project area will be limited to the
Washington Street entrance. Construction traffic across the Cattle Driver Road Bridge crossing the CFR
will also be prohibited. It is anticipated that the construction contractor will build internal river crossings
utilizing temporary bridges. Coordination with GKR personnel will be completed prior to construction of
temporary bridges.

3.8.2.4 Beck Ranch Borrow Source Haul Route

Alternative haul routes for the Beck Borrow source are being evaluated for consistency with project goals
including safety and cost effectiveness. Although a preliminary haul route has been selected, alternatives
will continue to be evaluated.

The preliminary route will start at the Beck Ranch borrow source location and proceed 0.5 miles to Lake
Hill Road. The route will then proceed northeast 0.4 miles where it will intersect Greenhouse Road, then
northerly along Greenhouse Road approximately 3.3 miles to the intersection with West Peterson Ave.
Both Lake Hill and Green House Roads are secondary county roads consisting of gravels and some
degrading pavements.

Some road improvements were made to both Lake Hill and Green House Roads during prior CFR Phases
15, and 16 remedial actions; however, additional road improvements may be warranted to accommodate
the CFR Phases 15 and 16 OTR traffic. The route will then proceed west along West Peterson Ave for
0.75 miles to the intersection of Airport Road, then north 0.5 miles to the intersection of Airport Road and
West Milwaukee Ave. The route will then proceed east on West Milwaukee Ave for 0.6 miles to the
intersection of Washington Street, then north on Washington street to the GKR. The haul route from the
Beck Ranch to the Reach A, Phases 15 and 16 project area is displayed on Sheet C19, Transportation
Plan.

3.8.2.5 Mine Waste Relocation Repository Route

Mine wastes will be removed during Reach A, Phases 15 and 16 remedial action and will be deposited
at the B2.12 Cell at Opportunity Ponds. The route to the mine waste repository will begin at the Reach
A, Phases 15 and 16 project area and proceed south along Washington Street to the intersection of West
Milwaukee Ave, then west for 0.6 miles to the intersection of West Milwaukee Road and Airport Road.
The route will then proceed south 0.5 mile on Airport Road to West Peterson Ave, then east for 0.75 mile
to the intersection of Greenhouse Road, then southerly on Greenhouse Road for 1.2 miles to the
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intersection of an unnamed cross road (cross road-1) connecting Greenhouse Road to the Frontage
Road. The route will cross the BNSF Railway near the I-90 Frontage Road on cross road-1. The route
will then head south along the I-90 Frontage Road 14.3 miles to the intersection of Montana Highway 48
(MT 48). Proceeding westerly along MT 48, the route will cross the BNSF Railway approximately 275
feet from the intersection and proceed along MT 48 approximately 3.75 miles to the B2.12 Cell at
Opportunity Ponds. The haul route from the Reach A, Phases 15 and 16 project area to the B2.12 Cell
at Opportunity Ponds is displayed on Sheet C19, Transportation Plan.

An alternative haul route option utilizing the BNSF Railway to transport mine waste to the B2.12 Cell at
Opportunity Ponds is currently being explored for feasibility.

3.8.2.6 Alluvial Material Haul Route

Alluvial material haul routes will generally follow the existing materials haul routes described above,
depending on the source location. Currently, at least two alluvial material sources have been identified
in close proximity to the CFROU Reach A, Phases 15 and 16 project area.

River, Stream, Diversion Channel, and Utility Crossings

The construction of the Reach A, Phases 15 and 16 remedial action internal haul roads system will require
river and limited utility crossings during the transport of both waste and borrow materials. Water crossings
in Reach A, Phases 15 and 16 will be designed and constructed by the construction contractor with
approval from DEQ, GKR, and Engineer and will be placed only in areas where stream bank preservation
efforts are not being conducted. Irrigation ditch crossings will be coordinated with GKR and other
applicable ditch owners prior to construction. The road fill over the flow structures will be adequate to
provide minimum structure cover requirements and maintain maximum road grades, but shall be
designed as small as possible to create minimal flow restriction. Crossings shall include erosion
protection for the flow structures and fill embankments. Road approaches to the crossings will be
constructed at or below the floodplain surface grades to allow passage of flood flows with minimal
backwater accumulation.

Utility crossings will be constructed in accordance with the appropriate utility requirements and will be
inspected by individual utility representatives prior to use by construction equipment. Utility crossings for
the haul roads will be required to contain measures to prevent damage to existing structures including
both underground and overhead utilities. All known utilities have been identified on Sheets C1 through
C3, Existing Conditions.

Other utilities may exist that are not shown on the drawings. The construction contractor will be
responsible for coordination with the appropriate utility representatives to determine locations and
crossing requirements. The construction contractor will be required to have all utilities located at the exact
crossing locations prior to excavation or heavy equipment mobilization, determine their depths below
ground surface, obtain soil engineering properties of the overburden material, and conduct an
engineering analysis to design an appropriate crossing structure. The design and installation procedures
shall be submitted to the appropriate utility, DEQ, GKR, and Engineer prior to implementation and
installation. Public road crossings will be constructed to maximize vehicle visibility and stopping
distances.

3.8.3 Landowner

Land in the CFROU Reach A, Phases 15 and 16 project area is under control of the NPS and operates
as the GKR. The GKR is a National Park generally open to the public and operates as a working cattle
ranch with irrigated and non-irrigated pastures, grazing lands, hay ground, and historical tours. The GKR
currently utilizes some of the floodplain for cattle grazing, although cattle have been explicitly excluded
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from grazing in the 127-acre fenced (Sheets C1 through C3, Existing Conditions) riparian corridor since
spring 1994. Cattle are currently rotated through upland and irrigated pastures. (USDI, 2007)

The construction contractor will be required to work closely with GKR personnel in order to minimize
disruption of GKR ranching and visitor activities. GKR personnel will require access along routes that will
also be utilized by the construction contractor for this remedial action. Proper coordination between GKR
personnel and the construction contractor will be imperative in order to ensure a safe and efficient project
worksite.

3.8.4 Traffic Control

Traffic control will be required and appropriate for the size and type of haul equipment used. It is
anticipated that the primary haul vehicle for waste materials and borrow material will be OTR haul trucks;
however, scrapers and other excavation equipment may be used during construction activities.

The construction contractor will be required to submit a Traffic Control Plan outlining controls, signing,
barricades and access control stations in accordance with Part VI of the Manual on Uniform Traffic
Control Devices (MUTCD) and Montana Department of Transportation (MDT) Detailed Drawing. The
Traffic Control Plan shall be submitted to DEQ, GKR, and Engineer for their approval.

Traffic control will also include control of the two crossings of the BNSF Railway. Railroad crossings and
other uncontrolled intersections are considered “areas of concern” and will require enhanced traffic
control measures. The construction contractor shall coordinate the required crossing system with BNSF
Railway. It is anticipated that both the cross road-1 and the MT 48 crossings of the BNSF Railway will
require flaggers during the potential operational hours of the railway. Areas of concern requiring
enhanced traffic control measures have been identified on Sheet C19, Transportation Plan.

3.8.5 Irrigation

Current and historic GKR activities include flood irrigation of hay fields and grazing areas. GKR personnel
have evaluated this PDP for conflicts with current irrigation ditch use. None of the presently used arterial
ditches are located within the construction boundary for this remedial action; however, a small portion of
the Kohrs-Manning ditch south of Cottonwood Creek is located in the removal boundary. Some of the
ditches may need to be modified/removed temporarily in order to meet access and haul traffic
requirements. Changes or impacts to the Kohrs-Manning ditch or other ditches need approval by all ditch
owners prior to implementation.

The construction contractor will be required to consult with GKR personnel prior to any modifications of
irrigation ditches. Any modifications or alterations will be removed immediately upon construction
completion and pre-construction ditch conditions restored.

Approximately 250 feet of the Kohr-Manning irrigation ditch is located within the preliminary design
removal boundary. An analysis of the data indicates the depth of contamination in soils surrounding the
irrigation ditch may be greater than the depth of the bottom of the ditch. Tailings/impacted soils will be
removed from the surrounding edges of the ditch while maintaining a 3H:1V slope to protect the channel
from erosion or other damage. Work will be conducted during periods in which the Kohrs-Manning ditch
is not flowing water so that irrigation needs of downstream users is not interrupted.

3.8.6 Mine Waste Repository

This section describes the design for the B2.12 Cell at Opportunity Ponds, which will be used for
relocation of all tailings/impacted soils excavated during the Reach A, Phases 15 and 16 construction.
More specifically, the repository will be constructed in the eastern portion of the B2.12 Cell at Opportunity
Ponds, as displayed on Sheet C21, Repository Plan.
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3.8.6.1 Site Characteristics

The B2.12 Cell is situated in the northwest portion of the Opportunity Ponds complex. The cell is
approximately 200 acres in size and is surrounded by earthen berms. A railroad spur and load out
structure are located near the cell’s southwest corner and is currently used for placement of mine waste
materials from the Streamside Tailings Operable Unit projects. The pond complex is located in a semiarid
region and average annual precipitation is expected to be within the range of 10 to 14 inches per year,
based on rainfall data for Butte, Montana.

Tailings waste material was placed in the cell during past operation of the nearby Anaconda Company
Smelter. Initial depth of tailings material was estimated at 10 to 20 feet, based on comparison of elevation
contours for B2.12 Cell to adjacent areas which were undisturbed. Characteristics of the smelter tailings
was not determined but is expected to consist of mostly silt and sand size material. The cell’s foundation
material likely consists of sand and gravel similar to that exposed along the margins of the Opportunity
Ponds complex. Depth to groundwater is estimated at 10 to 20 feet below the contact between smelter
tailings and foundation soil.

3.8.6.2 Repository Placement

The repository for the Reach A, Phases 15 and 16 tailings/impacted soils will be in the eastern portion of
the B2.12 Cell as displayed on Sheet C21, Repository Plan. Selection of this location was based on
access into the B2.12 Cell from MT 48 and to separate the Reach A, Phases 15 and 16 placement activity
from other ongoing construction activities within the cell.

The layout for the repository provides for placement of 387,500 cy of waste with side slopes at 4H:1V.
Tailings/impacted soils will be placed in maximum 2-foot lifts and compacted by running haul traffic
uniformly over the waste surface. If the Anaconda Smelter tailings are too soft to allow equipment
operation and proper compaction, an alternate method of waste disposal will include placement of an
initial lift 4 to 5 feet thick that is graded and compacted to provide a surface on which equipment can then
work, followed by placement of 2-foot lifts of tailings/impacted soils.

3.8.7 Construction Sequencing

Construction could be accomplished in one construction season, provided construction begins in early
April. Contract award will need to be made in March to allow submittal and approval of required plans.
Certain activities (i.e bank treatment work) will need to be performed at certain times of year due to
seasonal high water, weather conditions and planting requirements. Most floodplain planting will be
accomplished in spring and fall of the following construction year, but bank planting will occur during the
construction year as the banks are built up until July 31, and can resume again after October 1. Given
these construction and planting constraints, the following construction sequence is anticipated for Phases
15 and 16.

 March: Construction bidding and submittal review and approval.

 April: Develop staging area and mobilize equipment to site. Install fencing and BMPs for erosion
control. Begin clearing and grubbing and construct haul roads.

 April – May: Develop borrow areas and build haul roads.

 May – November: Dewatering, tailings/impacted soils excavation, and floodplain backfill.
Floodplain excavation and backfilling shall proceed generally from upstream to downstream.
These activities will be ongoing during most of the project and usually constitute the critical path.

 July – November: Low flow period for bank treatment construction. Vegetation components of
bank treatments will be phased so they occur prior to July 31 or after October 1.
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Seeding should occur at the first opportune time after completion of final grading, including
microtopography and incorporation of coarse wood. This will likely be late fall if the above schedule is
maintained. Seeding and planting can also occur in the spring if portions of the floodplain are not finished
in late fall.

Floodplain excavation and construction should proceed generally from upstream to downstream;
however, groundwater levels at the time of construction may dictate the initial work areas. Work may
proceed on opposite sides of the river simultaneously or the contractor may choose to work on one side
and then the other. No more than 10 acres of floodplain shall be under construction at one time including
dewatering, excavation, and backfill to final grade.

3.9 SUPPORTING PLANS

This section describes supporting plans for the Phases 15 and 16 remedial action. These plans are
prepared to guide aspects of construction such as quality assurance (QA) and environmental protection
that are outside the primary design objectives. Four plans are described here:

1. Construction Quality Assurance/Quality Control Plan;

2. Construction Stormwater Best Management Practices Plan;

3. Dust Control Plan, and

4. Weed Control Plan.

In some cases DEQ has prepared a generic plan to address an activity for the entire CFROU; in other
cases, a specific plan needs to be prepared by the construction contractor to address the activity. The
section provides a summary of what is required by each plan and how responsibilities for items in the
plan are apportioned.

3.9.1 Construction Quality Control and Quality Assurance

Construction quality control (QC) will be the responsibility of the construction contractor. QC
responsibilities are identified in the Special Provisions and Technical Specification of the remedial action
construction documents. The DEQ and the EPA have responsibility to implement and maintain a QA
program that ensures the overall quality of the project. DEQ will prepare a site-specific Phases 15 and
16 Construction Quality Assurance Plan (CQAP) prior to construction.

The main purpose of the CQAP is to outline QA procedures for confirming that the remedial action for
the CFROU meets all performance standards presented in the Property Specific Remedial Action Work
Plans/Bid Packages, plans, specifications and other Remedial Design/Remedial Action documents. The
specific objectives of the CQAP are:

 Define the QA team organization and responsibilities;

 Define the interaction between the QA program and the contractor’s QC plan;

 Describe project communication, documentation and record keeping protocols, on-site
communications, progress meetings and preparation of progress reports and construction files;
and

 Detail the role of the QA team in reviewing and approving certification and calibration submittals;
surveying and verifying construction grade and alignment; conducting verification testing,
sampling and analysis; and monitoring during Remedial Action construction activities.
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These QA efforts are in addition to the contractor QC program testing and analysis. The site-specific
CQAP will account for activities to be implemented in Phases 15 and 16 construction.

3.9.2 Construction Stormwater Best Management Practices

The Construction Stormwater Best Management Practices Plan (CSWBMPP) provides information
necessary to ensure that the substantive requirements of the Montana General Permit for Storm Water
Discharges Associated with Construction Activity are met. DEQ has prepared a draft of this plan that
addresses the entire CFROU. The CSWBMPP (DEQ,2009) identifies types of actions where construction
activities will require the use of erosion control best management practices (BMPs) and the best type of
BMP suitable for each location. Erosion control BMPs are expected to be implemented at locations where
tailings/impacted soils will be removed; construction roads; borrow areas, construction staging areas,
streambanks, and areas where soils will be lime-amended, if any. In addition, the CSWBMPP will outline
the necessary requirements for monitoring and documenting erosion control activities. This plan will be
updated during final design to address all storm water BMPs expected to be used in Phases 15 and 16
construction.

The specifications require that the construction contractor prepare an erosion control plan that reflects
implementation of the CSWBMPP on the Phases 15 and 16 sites. The Erosion Control Plan will detail
the locations and types of BMPs to be used during construction activities.

3.9.3 Dust Control Plan

The Dust Control Plan will be the responsibility of the construction contractor. The plan will include a
description of the processes that will be implemented to address fugitive dust during construction
activities. The plan will identify potential fugitive dust sources and activities at the construction site and
applicable procedures to monitor and minimize dust generation.

3.9.4 Weed Control

Weed control takes place before, during and after the Reach A, Phases 15 and 16 remedial action and;
therefore, is primarily the responsibility of the Agencies. The draft Weed Control Plan for the CFR
Operable Unit (the “Weed Control Plan”; DEQ, 2008) describes the general approach to weed control for
remediation/restoration activities to ensure that remedial actions are achieving performance standards
and remedial goals. The goal is to achieve healthy, diverse, self-sustaining native vegetation with minimal
noxious weeds. The Weed Control Plan describes measures that can be implemented to minimize
spreading of noxious weeds by controlling weeds before they arrive on site, controlling weeds prior and
during remediation activities and ensuring the landowners control noxious weeds on their properties in
compliance with state weed laws and county weed plans. The draft Weed Control Plan will be updated
by DEQ prior to initiation of the Reach A, Phases 15 and 16 Remedial Action.

Design specifications will require the construction contractor to prepare a site-specific weed control plan
specific to construction activities for Phases 15 and 16. This plan will describe specific methods and
procedures to be used by the contractor to prevent and/or minimize spread of noxious weeds. It will
include designation of washing and decontamination areas.

3.9.5 Performance Targets

This section describes performance targets established in two monitoring plans that have been
developed for the CFROU. These plans are as follows:

 Interim Comprehensive Long-Term Monitoring Plan for the Clark Fork River Operable Unit—2013
(Atkins, 2011). This plan addresses surface water, groundwater, in-stream sediments, and
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aquatic biota, including macroinvertebrates and fish. This plan provides a framework for
monitoring the CFROU as remedial activities are implemented, and to evaluate the environmental
effectiveness of these remedial actions. Specific performance targets have been developed for
surface water and groundwater, but not for sediments and aquatic biota. Performance targets
are described in detail in Atkins (2013).

 CFR Reach A, Phase 1 Geomorphology and Vegetation Monitoring Plan (Monitoring Plan) (DEQ,
2012): This plan provides a framework to evaluate physical- and vegetation-related components
of the CFR and its floodplain that will be influenced directly by remedial and restoration actions.
Effectiveness monitoring described in this plan will evaluate progress toward achieving project
goals and objectives related to geomorphology and vegetation. The focus will be on collecting
data that can be used to calculate metrics to measure performance targets for remedial and
restoration activities.

Performance targets are values that indicate if the project is accomplishing goals and objectives.
Performance targets are presented in terms of monitoring metrics that have target ranges or values.
Monitoring metrics were selected for their ability to measure, consistently and objectively, whether
desired ecological processes and functions are being achieved. Monitoring locations, schedule, and
methods will be established in a site-specific monitoring plan that will be developed for CFROU Reach
A, Phases 15 and 16 but will be similar to those in the CFR Reach A, Phase I Geomorphology and
Vegetation Monitoring Plan (DEQ, 2012). The following sections describe performance targets and
monitoring metrics for geomorphology and vegetation.

3.9.5.1 Geomorphology Performance Targets

The two timeframes used to evaluate geomorphology-related performance targets are:

 Short-term (0 to 15 years): The short-term time frame for channel and floodplain adjustments
during the period of vegetation establishment. The objectives for this timeframe focus on overall
channel and floodplain stability.

 Long-term (after 15 years): The long-term time frame reflects natural channel process within a
revegetated, lowered floodplain condition that may include a higher level of dynamism typical of
non-entrenched, unarmored river systems.

Specific performance target values and associated monitoring metrics are shown in Table 3-34. The
Monitoring Plan provides an in-depth discussion on how geomorphology performance targets were
developed (DEQ, 2012).
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Table 3-34. Geomorphology Monitoring Metrics and Associated Performance Targets

Objective Monitoring Metrics Performance Target Values

Channel

Dimensions

Cross section area

Bankful width and

Bankfull depth

Short-term: Change in average channel cross-section area will not

exceed 20 percent of design dimensions.

Width/depth Ratio Long-term: Change in average channel cross-section area will not exceed

25 percent of design conditions.

Slope and

Sinuosity

Sinuosity

Slope

Short-term: Changes in sinuosity and slope will not exceed 5 percent of

pre-project condition as channel course and profile is maintained and

vegetation is established.

Long-term: Changes in sinuosity and slope may reach 20 percent as

bendway cutoffs or avulsions occur.

Bank Erosion and

Channel Migration

Bank erosion rate

Channel migration rate

Short-term: Average rates of movement will reflect typical rates of

movement in Phases 15 and 16 which is 1.1 ft/yr. If flows greater than the

10-year recurrence interval occur, average bendway migration rates will

not exceed the 90th percentile historic migration rate of 1.7 ft/yr.

Long-term: Channel migration rates will reflect typical rates of movement

of moderately vegetated banklines (Griffin and Smith, 2001). Average

bendway migration rates will not exceed 0.6 ft/yr.

Floodplain

Connectivity

Bankfull discharge

Bankfull / bank height

ratio

Floodplain inundation

extent

Short-term: Area of inundated floodplain exceeds design criteria or is

within 10 percent of design criteria.

Floodplain Stability Floodplain channel

morphology (cross

section area, width

depth, slope, continuity)

Short-term: Floodplain erosion does not create new continuous channel

segments that develop connectivity with main channel at the 2-year flow.

Long-term: Erosion of floodplain channels is variable and may create

continuous threads that are active at all flows

ft/yr – feet per year

3.9.5.2 Vegetation Performance Targets

The Vegetation Monitoring Plan (DEQ, 2012) describes how vegetation performance targets were
determined. Vegetation performance targets were developed based on four vegetation-related
objectives, including: streambank vegetation, floodplain vegetation, noxious weeds, and wetlands. The
timeframes used to evaluate vegetation performance targets are:

 Short-term (0 to 5 years): The short-term target is the post-construction period when floodplain
vegetation is immature and the site is being colonized by pioneer species.

 Mid-term (5 to 15 years): The mid-term target is the period of time when vegetation installed during
project implementation has developed functioning root systems such that maintenance irrigation
is no longer required. In addition, the site is beginning to be colonized by plants originating from
seed or other propagules coming from established plants, either on or off site. Mature vegetation
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is present but sparsely distributed throughout the site. Vegetation is becoming a primary factor
in floodplain stability during this timeframe.

 Long-term (after 15 years): The long-term target is the period when areas of mature vegetation
are well distributed and self-sustaining on the floodplain and the channel can migrate and change
at natural rates without compromising project objectives.

Specific vegetation monitoring metrics and associated performance targets are shown in Table 3-35.

Table 3-35. Vegetation Monitoring Metrics and Associated Performance Targets

Objective Monitoring Metrics Performance Target Values

Streambank

Vegetation

Woody canopy cover Short-term: 40 percent canopy cover on treated streambanks by year 5.

Mid-term: 60 percent or greater canopy cover on treated streambanks by year

10.

Long-term: Canopy cover varies with natural channel migration rates but is

greater than 80 percent.

Floodplain

Vegetation

Plant survival and

density

Woody canopy cover

Native canopy cover

Short-term: Native species comprise greater than 80 percent of the total

vegetative cover. Total cover is greater than 20 percent by Year 1, 50 percent

by Year 3, and 80 percent by Year 5. Average canopy cover of woody

vegetation in the floodplain is 30 percent by Year 5. Planted woody species

have 80 percent or greater survival after the first growing season and woody

plant density is not decreasing in subsequent years.

Mid-term: Native species comprise greater than 80 percent of the total

vegetative cover. Total canopy cover is 80 percent, allowing for some bare

patches of non-contaminated substrate deposition, and open water. Canopy

cover of woody vegetation in the floodplain is 50 percent by Year 10.

Long-term: The floodplain is composed of a mosaic of native riparian and

wetland ecological types, non-contaminated depositional features and open

water that support a full range of ecological functions and processes.

Noxious

Weeds

Wetlands

Weed canopy cover

Wetland delineation

Function Effective

Wetland Area (FEWA)

Short-, mid-, and long-term: Less than 5 percent canopy cover of noxious

weeds is present.

Short-, mid-, and long-term: There is no net loss of wetlands meeting Army

Corps of Engineers criteria from pre-project conditions. After 5 years, the site

meets the reference wetland FEWA score of 2.3 developed for the CFROU.
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APPENDIX A – RESULTS FROM HEC-RAS MODELS



App A
Profile Output Table - Standard Table 1
HEC-RAS Plan: Range River: Clark Fork Reach: Grant-Kohrs

# Rivers = 1
# Hydraulic Reaches = 1
# River Stations = 66
# Plans = 1
# Profiles = 6

Reach River Sta Profile Q Total Min Ch El W.S.
Elev Crit W.S. E.G. Elev E.G. Slope Vel Chnl Flow Area Top Width Froude #
Chl

(cfs) (ft)
(ft) (ft) (ft) (ft/ft) (ft/s) (sq ft) (ft)

Grant-Kohrs 13668 2 922.00 4501.50
4503.70 4504.27 0.004059 6.09 151.51 72.46
0.74
Grant-Kohrs 13668 5 1566.00 4501.50
4505.00 4505.63 0.002389 6.33 247.79 79.40
0.61
Grant-Kohrs 13668 10 2009.00 4501.50
4505.39 4506.21 0.002729 7.27 278.88 93.04
0.66
Grant-Kohrs 13668 20 2753.00 4501.50
4505.88 4505.17 4507.07 0.003382 8.79 322.40 110.78
0.75
Grant-Kohrs 13668 50 3024.00 4501.50
4505.95 4505.41 4507.34 0.003848 9.48 329.35 113.57
0.81
Grant-Kohrs 13668 100 3465.00 4501.50
4505.99 4505.78 4507.78 0.004894 10.76 333.23 115.10
0.91

Grant-Kohrs 13531 2 922.00 4500.91
4503.53 4503.86 0.001652 4.62 212.88 126.57
0.55
Grant-Kohrs 13531 5 1566.00 4500.91
4505.05 4505.36 0.000797 4.51 418.83 210.69
0.41
Grant-Kohrs 13531 10 2009.00 4500.91
4505.53 4505.88 0.000821 4.96 521.21 233.93
0.43
Grant-Kohrs 13531 20 2753.00 4500.91
4506.20 4506.63 0.000855 5.59 691.26 311.82
0.45
Grant-Kohrs 13531 50 3024.00 4500.91
4506.38 4506.84 0.000889 5.83 747.22 325.96
0.46
Grant-Kohrs 13531 100 3465.00 4500.91
4506.63 4507.15 0.000948 6.22 832.85 349.24
0.48

Grant-Kohrs 13383 2 922.00 4498.00
4503.15 4503.46 0.005026 4.50 204.89 71.30
0.47
Grant-Kohrs 13383 5 1566.00 4498.00
4504.83 4505.06 0.007917 3.89 406.18 271.31
0.55
Grant-Kohrs 13383 10 2009.00 4498.00
4505.39 4505.60 0.004567 3.63 562.95 303.98

Page 1



App A
0.44
Grant-Kohrs 13383 20 2753.00 4498.00
4506.14 4506.35 0.003083 3.65 787.16 351.40
0.38
Grant-Kohrs 13383 50 3024.00 4498.00
4506.33 4506.54 0.002943 3.72 855.19 359.44
0.37
Grant-Kohrs 13383 100 3465.00 4498.00
4506.61 4506.83 0.002837 3.87 955.68 374.78
0.37

Grant-Kohrs 13094 2 922.00 4498.50
4502.37 4502.61 0.001856 3.89 237.30 71.42
0.38
Grant-Kohrs 13094 5 1566.00 4498.50
4503.82 4504.13 0.001706 4.53 346.94 88.82
0.38
Grant-Kohrs 13094 10 2009.00 4498.50
4504.39 4504.79 0.001820 5.08 430.70 232.11
0.40
Grant-Kohrs 13094 20 2753.00 4498.50
4505.06 4505.58 0.002107 5.93 590.67 398.85
0.44
Grant-Kohrs 13094 50 3024.00 4498.50
4505.23 4505.77 0.002173 6.14 660.98 417.21
0.45
Grant-Kohrs 13094 100 3465.00 4498.50
4505.45 4506.04 0.002337 6.52 753.87 443.71
0.47

Grant-Kohrs 12730 2 922.00 4496.50
4501.51 4501.70 0.003414 3.52 262.25 65.24
0.31
Grant-Kohrs 12730 5 1566.00 4496.50
4502.97 4503.26 0.003569 4.34 370.69 148.69
0.33
Grant-Kohrs 12730 10 2009.00 4496.50
4503.65 4503.91 0.002975 4.29 598.31 346.62
0.31
Grant-Kohrs 12730 20 2753.00 4496.50
4504.51 4504.69 0.002175 4.01 954.77 464.00
0.27
Grant-Kohrs 12730 50 3024.00 4496.50
4504.70 4504.88 0.002107 4.02 1043.58 464.00
0.26
Grant-Kohrs 12730 100 3465.00 4496.50
4504.87 4505.07 0.002278 4.24 1124.91 464.00
0.28

Grant-Kohrs 12502 2 922.00 4495.00
4500.68 4500.91 0.003461 3.85 239.34 58.64
0.34
Grant-Kohrs 12502 5 1566.00 4495.00
4502.00 4502.38 0.004130 4.92 318.61 62.25
0.38
Grant-Kohrs 12502 10 2009.00 4495.00
4502.50 4499.88 4503.01 0.005078 5.75 352.59 300.82
0.43
Grant-Kohrs 12502 20 2753.00 4495.00
4503.01 4500.67 4503.81 0.007114 7.21 405.96 496.98
0.51
Grant-Kohrs 12502 50 3024.00 4495.00
4503.23 4500.96 4504.02 0.007002 7.32 514.67 496.98
0.51
Grant-Kohrs 12502 100 3465.00 4495.00
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App A
4503.67 4501.37 4504.27 0.005504 6.79 733.31 496.98
0.46

Grant-Kohrs 12323 2 922.00 4494.50
4500.64 4500.69 0.000409 1.80 512.12 192.00
0.17
Grant-Kohrs 12323 5 1566.00 4494.50
4502.05 4502.12 0.000395 2.13 739.93 295.64
0.18
Grant-Kohrs 12323 10 2009.00 4494.50
4502.60 4502.69 0.000467 2.38 892.59 365.86
0.20
Grant-Kohrs 12323 20 2753.00 4494.50
4503.25 4503.37 0.000527 2.77 1128.45 453.22
0.21
Grant-Kohrs 12323 50 3024.00 4494.50
4503.45 4503.57 0.000546 2.88 1217.41 453.22
0.22
Grant-Kohrs 12323 100 3465.00 4494.50
4503.75 4503.89 0.000570 3.05 1353.95 453.22
0.22

Grant-Kohrs 12202 2 922.00 4496.00
4500.48 4500.61 0.001122 2.86 322.70 105.08
0.29
Grant-Kohrs 12202 5 1566.00 4496.00
4501.86 4502.04 0.000962 3.34 471.41 264.16
0.28
Grant-Kohrs 12202 10 2009.00 4496.00
4502.38 4502.59 0.001029 3.72 628.44 388.79
0.30
Grant-Kohrs 12202 20 2753.00 4496.00
4503.03 4503.26 0.001060 4.10 902.43 433.04
0.31
Grant-Kohrs 12202 50 3024.00 4496.00
4503.23 4503.47 0.001066 4.21 987.64 433.04
0.31
Grant-Kohrs 12202 100 3465.00 4496.00
4503.53 4503.78 0.001068 4.36 1118.53 433.04
0.31

Grant-Kohrs 11939 2 922.00 4495.00
4500.22 4500.36 0.000804 2.98 309.65 83.12
0.26
Grant-Kohrs 11939 5 1566.00 4495.00
4501.60 4501.80 0.000853 3.61 522.49 337.11
0.27
Grant-Kohrs 11939 10 2009.00 4495.00
4502.12 4502.34 0.000908 3.96 675.96 379.01
0.29
Grant-Kohrs 11939 20 2753.00 4495.00
4502.75 4502.99 0.000981 4.40 914.69 379.01
0.30
Grant-Kohrs 11939 50 3024.00 4495.00
4502.93 4503.19 0.001010 4.55 985.39 379.01
0.31
Grant-Kohrs 11939 100 3465.00 4495.00
4503.22 4503.49 0.001045 4.76 1095.32 379.01
0.31

Grant-Kohrs 11816 2 922.00 4494.59
4500.07 4500.24 0.001096 3.30 279.65 88.29
0.29
Grant-Kohrs 11816 5 1566.00 4494.59
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App A
4501.42 4501.67 0.001178 4.08 432.23 304.50
0.31
Grant-Kohrs 11816 10 2009.00 4494.59
4501.89 4502.19 0.001329 4.59 540.33 361.47
0.34
Grant-Kohrs 11816 20 2753.00 4494.59
4502.48 4502.84 0.001472 5.16 759.47 369.42
0.36
Grant-Kohrs 11816 50 3024.00 4494.59
4502.66 4503.03 0.001511 5.33 826.03 369.42
0.37
Grant-Kohrs 11816 100 3465.00 4494.59
4502.95 4503.33 0.001548 5.55 931.01 369.42
0.38

Grant-Kohrs 11687 2 922.00 4495.50
4499.73 4500.00 0.003332 4.17 221.09 67.19
0.40
Grant-Kohrs 11687 5 1566.00 4495.50
4501.07 4501.43 0.002999 4.88 380.59 382.60
0.40
Grant-Kohrs 11687 10 2009.00 4495.50
4501.69 4501.96 0.002242 4.60 633.85 410.25
0.36
Grant-Kohrs 11687 20 2753.00 4495.50
4502.36 4502.59 0.001875 4.55 905.68 410.25
0.33
Grant-Kohrs 11687 50 3024.00 4495.50
4502.55 4502.77 0.001829 4.59 984.01 410.25
0.33
Grant-Kohrs 11687 100 3465.00 4495.50
4502.84 4503.07 0.001759 4.65 1105.80 410.25
0.33

Grant-Kohrs 11563 2 922.00 4493.50
4499.36 4499.56 0.003482 3.56 258.63 74.86
0.34
Grant-Kohrs 11563 5 1566.00 4493.50
4500.79 4501.03 0.002916 4.01 427.93 251.71
0.33
Grant-Kohrs 11563 10 2009.00 4493.50
4501.43 4501.66 0.002611 4.13 635.71 420.61
0.31
Grant-Kohrs 11563 20 2753.00 4493.50
4502.16 4502.34 0.002021 3.96 967.83 467.86
0.28
Grant-Kohrs 11563 50 3024.00 4493.50
4502.36 4502.53 0.001932 3.95 1061.95 467.86
0.28
Grant-Kohrs 11563 100 3465.00 4493.50
4502.67 4502.84 0.001800 3.94 1208.16 467.86
0.27

Grant-Kohrs 11408 2 922.00 4493.00
4498.88 4499.06 0.002942 3.40 271.04 118.09
0.30
Grant-Kohrs 11408 5 1566.00 4493.00
4500.31 4500.57 0.002998 4.14 398.71 274.44
0.32
Grant-Kohrs 11408 10 2009.00 4493.00
4500.92 4501.22 0.003105 4.53 499.82 397.14
0.33
Grant-Kohrs 11408 20 2753.00 4493.00
4501.75 4502.00 0.002514 4.46 859.02 459.03
0.30
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Grant-Kohrs 11408 50 3024.00 4493.00
4501.99 4502.22 0.002314 4.38 968.62 459.03
0.29
Grant-Kohrs 11408 100 3465.00 4493.00
4502.35 4502.55 0.002062 4.28 1133.13 459.03
0.28

Grant-Kohrs 11299 2 922.00 4492.50
4498.65 4498.82 0.001622 3.37 273.91 81.70
0.29
Grant-Kohrs 11299 5 1566.00 4492.50
4500.03 4500.31 0.001865 4.29 372.06 338.68
0.32
Grant-Kohrs 11299 10 2009.00 4492.50
4500.64 4500.96 0.001915 4.66 527.68 411.37
0.33
Grant-Kohrs 11299 20 2753.00 4492.50
4501.49 4501.77 0.001656 4.72 849.91 438.24
0.32
Grant-Kohrs 11299 50 3024.00 4492.50
4501.74 4502.00 0.001570 4.71 958.40 438.24
0.31
Grant-Kohrs 11299 100 3465.00 4492.50
4502.11 4502.36 0.001449 4.68 1122.74 438.24
0.30

Grant-Kohrs 11178 2 922.00 4494.37
4498.51 4498.63 0.001402 2.71 340.70 103.20
0.26
Grant-Kohrs 11178 5 1566.00 4494.37
4499.94 4500.09 0.001273 3.18 494.51 150.69
0.26
Grant-Kohrs 11178 10 2009.00 4494.37
4500.55 4500.73 0.001239 3.41 688.08 343.88
0.27
Grant-Kohrs 11178 20 2753.00 4494.37
4501.40 4501.57 0.001092 3.55 1000.40 387.79
0.26
Grant-Kohrs 11178 50 3024.00 4494.37
4501.65 4501.81 0.001066 3.60 1094.51 387.79
0.25
Grant-Kohrs 11178 100 3465.00 4494.37
4502.01 4502.18 0.001030 3.68 1237.47 387.79
0.25

Grant-Kohrs 10925 2 922.00 4493.44
4498.35 4498.42 0.000472 2.14 431.80 115.23
0.19
Grant-Kohrs 10925 5 1566.00 4493.44
4499.79 4499.89 0.000473 2.60 608.34 138.23
0.20
Grant-Kohrs 10925 10 2009.00 4493.44
4500.39 4500.52 0.000521 2.94 742.14 278.61
0.22
Grant-Kohrs 10925 20 2753.00 4493.44
4501.21 4501.37 0.000556 3.32 1002.51 371.06
0.23
Grant-Kohrs 10925 50 3024.00 4493.44
4501.45 4501.62 0.000570 3.45 1089.66 371.06
0.23
Grant-Kohrs 10925 100 3465.00 4493.44
4501.80 4501.99 0.000588 3.63 1221.20 371.06
0.24
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Grant-Kohrs 10648 2 922.00 4493.42
4497.98 4498.18 0.001704 3.64 253.25 78.06
0.36
Grant-Kohrs 10648 5 1566.00 4493.42
4499.42 4499.67 0.001348 4.08 465.04 315.70
0.33
Grant-Kohrs 10648 10 2009.00 4493.42
4500.08 4500.31 0.001148 4.11 682.54 365.82
0.32
Grant-Kohrs 10648 20 2753.00 4493.42
4500.99 4501.18 0.000886 4.02 1017.81 365.82
0.28
Grant-Kohrs 10648 50 3024.00 4493.42
4501.24 4501.43 0.000864 4.08 1107.48 365.82
0.28
Grant-Kohrs 10648 100 3465.00 4493.42
4501.60 4501.80 0.000841 4.17 1241.27 365.82
0.28

Grant-Kohrs 10379 2 922.00 4492.00
4497.43 4497.68 0.001986 4.01 229.72 67.54
0.38
Grant-Kohrs 10379 5 1566.00 4492.00
4498.97 4499.25 0.001775 4.37 384.90 131.20
0.38
Grant-Kohrs 10379 10 2009.00 4492.00
4499.65 4499.95 0.001550 4.52 550.34 247.45
0.36
Grant-Kohrs 10379 20 2753.00 4492.00
4500.63 4500.90 0.001239 4.56 791.63 247.45
0.33
Grant-Kohrs 10379 50 3024.00 4492.00
4500.87 4501.15 0.001240 4.69 850.71 247.45
0.34
Grant-Kohrs 10379 100 3465.00 4492.00
4501.22 4501.52 0.001255 4.89 937.47 247.45
0.34

Grant-Kohrs 10103 2 922.00 4490.50
4496.99 4497.17 0.001605 3.45 267.30 59.80
0.29
Grant-Kohrs 10103 5 1566.00 4490.50
4498.55 4498.79 0.001530 4.05 483.91 391.43
0.29
Grant-Kohrs 10103 10 2009.00 4490.50
4499.38 4499.55 0.001119 3.78 782.72 427.96
0.25
Grant-Kohrs 10103 20 2753.00 4490.50
4500.48 4500.60 0.000718 3.34 1256.65 427.96
0.21
Grant-Kohrs 10103 50 3024.00 4490.50
4500.74 4500.85 0.000698 3.37 1364.27 427.96
0.21
Grant-Kohrs 10103 100 3465.00 4490.50
4501.10 4501.22 0.000681 3.42 1520.79 427.96
0.21

Grant-Kohrs 9956 2 922.00 4490.12
4496.63 4496.85 0.003212 3.73 247.08 70.26
0.35
Grant-Kohrs 9956 5 1566.00 4490.12
4498.28 4498.51 0.002352 3.96 491.63 386.50
0.31
Grant-Kohrs 9956 10 2009.00 4490.12
4499.25 4499.38 0.001237 3.24 875.73 400.21
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App A
0.24
Grant-Kohrs 9956 20 2753.00 4490.12
4500.41 4500.49 0.000742 2.83 1338.67 400.21
0.19
Grant-Kohrs 9956 50 3024.00 4490.12
4500.66 4500.75 0.000724 2.86 1439.70 400.21
0.19
Grant-Kohrs 9956 100 3465.00 4490.12
4501.03 4501.12 0.000713 2.93 1585.87 400.21
0.19

Grant-Kohrs 9836 2 922.00 4488.00
4496.26 4496.47 0.003007 3.73 247.48 66.24
0.34
Grant-Kohrs 9836 5 1566.00 4488.00
4497.95 4498.22 0.002583 4.18 388.65 105.75
0.33
Grant-Kohrs 9836 10 2009.00 4488.00
4499.04 4499.22 0.001575 3.71 699.55 468.94
0.27
Grant-Kohrs 9836 20 2753.00 4488.00
4500.31 4500.41 0.000827 3.05 1296.95 468.94
0.20
Grant-Kohrs 9836 50 3024.00 4488.00
4500.57 4500.67 0.000791 3.06 1418.53 468.94
0.19
Grant-Kohrs 9836 100 3465.00 4488.00
4500.94 4501.04 0.000760 3.09 1593.01 468.94
0.19

Grant-Kohrs 9793 2 922.00 4489.50
4496.16 4496.36 0.002239 3.59 257.06 59.42
0.30
Grant-Kohrs 9793 5 1566.00 4489.50
4497.82 4498.11 0.002346 4.32 368.74 83.22
0.32
Grant-Kohrs 9793 10 2009.00 4489.50
4498.92 4499.14 0.001683 4.04 629.17 282.17
0.28
Grant-Kohrs 9793 20 2753.00 4489.50
4500.25 4500.37 0.000866 3.29 1257.63 482.50
0.21
Grant-Kohrs 9793 50 3024.00 4489.50
4500.52 4500.63 0.000826 3.29 1384.62 482.50
0.20
Grant-Kohrs 9793 100 3465.00 4489.50
4500.89 4501.01 0.000788 3.31 1566.50 482.50
0.20

Grant-Kohrs 9732 2 922.00 4489.07
4496.08 4496.23 0.001651 3.10 297.51 66.64
0.25
Grant-Kohrs 9732 5 1566.00 4489.07
4497.73 4497.96 0.002007 3.90 401.97 136.53
0.28
Grant-Kohrs 9732 10 2009.00 4489.07
4498.81 4499.04 0.001768 3.94 584.86 207.42
0.27
Grant-Kohrs 9732 20 2753.00 4489.07
4500.18 4500.32 0.001014 3.38 1186.26 476.68
0.21
Grant-Kohrs 9732 50 3024.00 4489.07
4500.45 4500.58 0.000970 3.37 1313.34 476.68
0.20
Grant-Kohrs 9732 100 3465.00 4489.07
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4500.83 4500.96 0.000929 3.40 1494.89 476.68
0.20

Grant-Kohrs 9679 2 922.00 4488.00
4496.00 4491.99 4496.14 0.001409 3.00 307.33 56.83
0.23
Grant-Kohrs 9679 5 1566.00 4488.00
4497.62 4493.02 4497.86 0.001885 3.87 404.81 63.21
0.27
Grant-Kohrs 9679 10 2009.00 4488.00
4498.64 4493.63 4498.92 0.002024 4.26 472.95 105.16
0.28
Grant-Kohrs 9679 20 2753.00 4488.00
4499.99 4494.59 4500.22 0.001533 4.17 936.63 452.04
0.25
Grant-Kohrs 9679 50 3024.00 4488.00
4500.27 4494.89 4500.49 0.001459 4.16 1063.32 452.04
0.25
Grant-Kohrs 9679 100 3465.00 4488.00
4500.66 4495.36 4500.87 0.001380 4.17 1242.77 452.04
0.24

Grant-Kohrs 9668 Bridge

Grant-Kohrs 9630 2 922.00 4489.00
4495.79 4495.96 0.001582 3.29 280.15 61.38
0.27
Grant-Kohrs 9630 5 1566.00 4489.00
4496.94 4497.24 0.002363 4.42 354.09 66.97
0.34
Grant-Kohrs 9630 10 2009.00 4489.00
4497.47 4497.88 0.002934 5.12 401.79 187.14
0.38
Grant-Kohrs 9630 20 2753.00 4489.00
4498.04 4495.08 4498.65 0.003953 6.30 482.59 363.97
0.45
Grant-Kohrs 9630 50 3024.00 4489.00
4498.19 4495.37 4498.85 0.004231 6.62 538.11 372.05
0.47
Grant-Kohrs 9630 100 3465.00 4489.00
4498.42 4495.84 4499.13 0.004556 7.04 624.65 386.31
0.49

Grant-Kohrs 9561 2 922.00 4490.50
4495.68 4495.83 0.001898 3.05 302.23 86.81
0.29
Grant-Kohrs 9561 5 1566.00 4490.50
4496.82 4497.04 0.002417 3.79 413.87 107.73
0.33
Grant-Kohrs 9561 10 2009.00 4490.50
4497.37 4497.62 0.002343 4.06 584.07 404.28
0.34
Grant-Kohrs 9561 20 2753.00 4490.50
4498.03 4498.27 0.002108 4.22 850.16 404.85
0.33
Grant-Kohrs 9561 50 3024.00 4490.50
4498.20 4498.44 0.002125 4.32 917.98 405.11
0.33
Grant-Kohrs 9561 100 3465.00 4490.50
4498.44 4498.69 0.002169 4.50 1016.35 405.60
0.33
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Grant-Kohrs 9479 2 922.00 4490.50
4495.36 4495.59 0.004139 3.83 241.00 96.20
0.43
Grant-Kohrs 9479 5 1566.00 4490.50
4496.54 4496.79 0.003730 3.97 394.13 178.18
0.41
Grant-Kohrs 9479 10 2009.00 4490.50
4497.11 4497.39 0.003301 4.22 506.58 418.18
0.40
Grant-Kohrs 9479 20 2753.00 4490.50
4497.84 4498.08 0.002502 4.18 818.59 434.08
0.36
Grant-Kohrs 9479 50 3024.00 4490.50
4498.02 4498.26 0.002472 4.26 893.85 490.08
0.36
Grant-Kohrs 9479 100 3465.00 4490.50
4498.27 4498.52 0.002416 4.38 1016.85 490.08
0.36

Grant-Kohrs 9350 2 922.00 4490.00
4494.76 4495.03 0.004507 4.16 221.65 83.97
0.45
Grant-Kohrs 9350 5 1566.00 4490.00
4495.97 4496.26 0.004540 4.29 364.85 145.67
0.46
Grant-Kohrs 9350 10 2009.00 4490.00
4496.63 4496.93 0.003773 4.44 453.00 307.50
0.43
Grant-Kohrs 9350 20 2753.00 4490.00
4497.44 4497.75 0.003019 4.59 723.61 492.33
0.40
Grant-Kohrs 9350 50 3024.00 4490.00
4497.65 4497.94 0.002839 4.59 825.06 492.33
0.39
Grant-Kohrs 9350 100 3465.00 4490.00
4497.93 4498.22 0.002648 4.63 967.13 492.33
0.38

Grant-Kohrs 9074 2 922.00 4489.00
4494.34 4494.44 0.001090 2.49 370.27 145.99
0.28
Grant-Kohrs 9074 5 1566.00 4489.00
4495.64 4495.75 0.000836 2.69 582.23 167.61
0.25
Grant-Kohrs 9074 10 2009.00 4489.00
4496.35 4496.47 0.000782 2.85 717.81 277.60
0.25
Grant-Kohrs 9074 20 2753.00 4489.00
4497.18 4497.33 0.000756 3.18 945.10 422.76
0.26
Grant-Kohrs 9074 50 3024.00 4489.00
4497.37 4497.53 0.000781 3.31 1025.60 422.76
0.26
Grant-Kohrs 9074 100 3465.00 4489.00
4497.63 4497.82 0.000828 3.53 1137.49 422.76
0.27

Grant-Kohrs 8768 2 922.00 4488.00
4493.56 4493.88 0.003270 4.52 203.95 74.94
0.48
Grant-Kohrs 8768 5 1566.00 4488.00
4494.90 4495.31 0.002620 5.09 307.53 78.87
0.45
Grant-Kohrs 8768 10 2009.00 4488.00
4495.54 4496.03 0.002718 5.60 359.51 178.00
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0.47
Grant-Kohrs 8768 20 2753.00 4488.00
4496.27 4494.32 4496.88 0.002883 6.35 534.94 491.51
0.50
Grant-Kohrs 8768 50 3024.00 4488.00
4496.50 4494.56 4497.09 0.002745 6.38 645.58 491.51
0.49
Grant-Kohrs 8768 100 3465.00 4488.00
4496.83 4494.91 4497.37 0.002513 6.36 808.78 491.51
0.47

Grant-Kohrs 8551 2 922.00 4488.00
4493.24 4493.44 0.001218 3.55 259.69 63.86
0.31
Grant-Kohrs 8551 5 1566.00 4488.00
4494.55 4494.87 0.001455 4.55 344.41 82.23
0.35
Grant-Kohrs 8551 10 2009.00 4488.00
4495.13 4495.55 0.001704 5.23 407.11 357.40
0.38
Grant-Kohrs 8551 20 2753.00 4488.00
4495.85 4496.35 0.001872 5.93 591.67 375.62
0.41
Grant-Kohrs 8551 50 3024.00 4488.00
4496.03 4496.57 0.001961 6.18 643.63 389.25
0.42
Grant-Kohrs 8551 100 3465.00 4488.00
4496.30 4496.88 0.002067 6.52 749.11 389.25
0.43

Grant-Kohrs 8311 2 922.00 4486.30
4492.95 4493.15 0.001203 3.53 260.89 61.66
0.30
Grant-Kohrs 8311 5 1566.00 4486.30
4494.20 4494.51 0.001484 4.56 381.62 262.23
0.35
Grant-Kohrs 8311 10 2009.00 4486.30
4494.81 4495.15 0.001441 4.83 546.21 297.00
0.35
Grant-Kohrs 8311 20 2753.00 4486.30
4495.59 4495.92 0.001358 5.09 840.19 406.79
0.35
Grant-Kohrs 8311 50 3024.00 4486.30
4495.79 4496.12 0.001357 5.19 921.23 406.79
0.35
Grant-Kohrs 8311 100 3465.00 4486.30
4496.07 4496.40 0.001380 5.38 1034.65 406.79
0.35

Grant-Kohrs 8081 2 922.00 4485.00
4492.55 4492.79 0.001968 3.92 234.93 70.81
0.38
Grant-Kohrs 8081 5 1566.00 4485.00
4493.81 4494.13 0.001948 4.57 388.30 296.17
0.39
Grant-Kohrs 8081 10 2009.00 4485.00
4494.50 4494.79 0.001582 4.56 598.21 351.11
0.36
Grant-Kohrs 8081 20 2753.00 4485.00
4495.33 4495.59 0.001319 4.62 938.41 470.97
0.34
Grant-Kohrs 8081 50 3024.00 4485.00
4495.55 4495.80 0.001268 4.64 1038.21 470.97
0.34
Grant-Kohrs 8081 100 3465.00 4485.00
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4495.83 4496.08 0.001242 4.74 1173.43 470.97
0.34

Grant-Kohrs 7868 2 922.00 4486.00
4492.17 4492.40 0.001728 3.82 241.46 70.00
0.36
Grant-Kohrs 7868 5 1566.00 4486.00
4493.36 4493.71 0.001915 4.80 330.05 123.81
0.40
Grant-Kohrs 7868 10 2009.00 4486.00
4493.95 4494.40 0.002049 5.39 393.93 226.79
0.42
Grant-Kohrs 7868 20 2753.00 4486.00
4494.68 4495.21 0.002190 6.08 606.50 406.67
0.44
Grant-Kohrs 7868 50 3024.00 4486.00
4494.90 4495.43 0.002140 6.16 698.12 416.49
0.44
Grant-Kohrs 7868 100 3465.00 4486.00
4495.18 4495.72 0.002163 6.38 817.86 439.16
0.45

Grant-Kohrs 7657 2 922.00 4487.50
4491.77 4492.00 0.001985 3.86 239.01 76.37
0.38
Grant-Kohrs 7657 5 1566.00 4487.50
4492.95 4493.30 0.002005 4.73 338.72 102.57
0.40
Grant-Kohrs 7657 10 2009.00 4487.50
4493.54 4493.95 0.002085 5.22 425.25 259.35
0.42
Grant-Kohrs 7657 20 2753.00 4487.50
4494.21 4494.73 0.002371 6.02 590.21 401.34
0.45
Grant-Kohrs 7657 50 3024.00 4487.50
4494.47 4494.97 0.002227 6.02 693.87 401.34
0.44
Grant-Kohrs 7657 100 3465.00 4487.50
4494.75 4495.26 0.002231 6.22 805.97 401.34
0.45

Grant-Kohrs 7424 2 922.00 4486.50
4491.44 4491.62 0.001281 3.41 283.04 112.29
0.32
Grant-Kohrs 7424 5 1566.00 4486.50
4492.66 4492.90 0.001254 4.07 438.62 147.06
0.33
Grant-Kohrs 7424 10 2009.00 4486.50
4493.25 4493.53 0.001313 4.50 544.41 242.52
0.34
Grant-Kohrs 7424 20 2753.00 4486.50
4493.90 4494.26 0.001468 5.14 706.51 364.01
0.37
Grant-Kohrs 7424 50 3024.00 4486.50
4494.08 4494.50 0.001677 5.60 766.53 405.56
0.40
Grant-Kohrs 7424 100 3465.00 4486.50
4494.35 4494.79 0.001729 5.84 874.85 405.56
0.40

Grant-Kohrs 7168 2 922.00 4487.50
4490.98 4491.15 0.002862 3.25 283.59 109.90
0.36
Grant-Kohrs 7168 5 1566.00 4487.50
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4492.27 4492.47 0.002172 3.66 430.90 120.16
0.33
Grant-Kohrs 7168 10 2009.00 4487.50
4492.84 4493.09 0.002231 4.07 509.17 176.74
0.34
Grant-Kohrs 7168 20 2753.00 4487.50
4493.48 4493.77 0.002282 4.51 759.27 462.80
0.35
Grant-Kohrs 7168 50 3024.00 4487.50
4493.68 4493.97 0.002237 4.58 849.78 463.94
0.35
Grant-Kohrs 7168 100 3465.00 4487.50
4493.95 4494.25 0.002199 4.70 977.53 465.48
0.35

Grant-Kohrs 6934 2 922.00 4484.50
4490.48 4490.60 0.001856 2.84 328.48 91.07
0.24
Grant-Kohrs 6934 5 1566.00 4484.50
4491.78 4491.97 0.002083 3.53 476.00 230.42
0.26
Grant-Kohrs 6934 10 2009.00 4484.50
4492.31 4492.54 0.002417 4.03 587.73 274.72
0.28
Grant-Kohrs 6934 20 2753.00 4484.50
4492.93 4493.19 0.002625 4.47 767.38 305.40
0.30
Grant-Kohrs 6934 50 3024.00 4484.50
4493.10 4493.38 0.002742 4.65 824.34 335.39
0.31
Grant-Kohrs 6934 100 3465.00 4484.50
4493.36 4493.66 0.002859 4.86 910.43 337.62
0.32

Grant-Kohrs 6616 2 922.00 4483.86
4490.04 4490.13 0.001143 2.45 375.98 83.28
0.20
Grant-Kohrs 6616 5 1566.00 4483.86
4491.24 4491.39 0.001506 3.19 552.58 392.33
0.24
Grant-Kohrs 6616 10 2009.00 4483.86
4491.75 4491.90 0.001505 3.37 768.54 437.81
0.24
Grant-Kohrs 6616 20 2753.00 4483.86
4492.36 4492.52 0.001480 3.55 1039.55 438.31
0.24
Grant-Kohrs 6616 50 3024.00 4483.86
4492.52 4492.68 0.001524 3.65 1109.12 438.45
0.25
Grant-Kohrs 6616 100 3465.00 4483.86
4492.75 4492.92 0.001606 3.82 1208.90 438.63
0.26

Grant-Kohrs 6350 2 922.00 4486.00
4489.24 4489.53 0.004743 4.30 214.26 81.09
0.47
Grant-Kohrs 6350 5 1566.00 4486.00
4490.29 4490.69 0.004375 5.10 336.76 216.83
0.47
Grant-Kohrs 6350 10 2009.00 4486.00
4490.86 4491.24 0.003806 5.20 463.98 233.49
0.45
Grant-Kohrs 6350 20 2753.00 4486.00
4491.59 4491.93 0.003134 5.22 747.27 473.84
0.42
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Grant-Kohrs 6350 50 3024.00 4486.00
4491.80 4492.12 0.002885 5.15 862.45 596.75
0.40
Grant-Kohrs 6350 100 3465.00 4486.00
4492.10 4492.38 0.002558 5.04 1047.32 629.96
0.38

Grant-Kohrs 6105 2 922.00 4484.51
4488.27 4488.60 0.003059 4.58 201.50 68.84
0.47
Grant-Kohrs 6105 5 1566.00 4484.51
4489.28 4489.76 0.003235 5.65 299.95 128.82
0.51
Grant-Kohrs 6105 10 2009.00 4484.51
4489.82 4490.38 0.003216 6.12 371.78 172.93
0.51
Grant-Kohrs 6105 20 2753.00 4484.51
4490.53 4489.33 4491.15 0.003145 6.68 549.40 302.45
0.52
Grant-Kohrs 6105 50 3024.00 4484.51
4490.73 4491.36 0.003156 6.86 609.55 327.89
0.52
Grant-Kohrs 6105 100 3465.00 4484.51
4491.00 4489.92 4491.66 0.003199 7.14 697.71 366.10
0.53

Grant-Kohrs 5794 2 922.00 4482.50
4487.58 4487.80 0.002022 3.74 246.66 85.06
0.39
Grant-Kohrs 5794 5 1566.00 4482.50
4488.62 4488.93 0.002000 4.52 387.82 179.76
0.40
Grant-Kohrs 5794 10 2009.00 4482.50
4489.24 4489.57 0.001840 4.75 524.15 323.09
0.39
Grant-Kohrs 5794 20 2753.00 4482.50
4490.06 4490.38 0.001614 4.95 801.51 501.59
0.38
Grant-Kohrs 5794 50 3024.00 4482.50
4490.30 4490.61 0.001521 4.95 927.27 540.10
0.37
Grant-Kohrs 5794 100 3465.00 4482.50
4490.62 4490.91 0.001438 5.00 1102.12 558.36
0.36

Grant-Kohrs 5562 2 922.00 4482.50
4486.90 4487.19 0.003446 4.32 213.37 87.54
0.49
Grant-Kohrs 5562 5 1566.00 4482.50
4488.13 4488.44 0.002316 4.58 378.62 144.35
0.42
Grant-Kohrs 5562 10 2009.00 4482.50
4488.81 4489.13 0.002014 4.75 475.57 156.03
0.41
Grant-Kohrs 5562 20 2753.00 4482.50
4489.69 4490.01 0.001689 4.94 789.75 460.52
0.38
Grant-Kohrs 5562 50 3024.00 4482.50
4489.93 4490.25 0.001636 5.01 904.14 474.12
0.38
Grant-Kohrs 5562 100 3465.00 4482.50
4490.29 4490.58 0.001492 4.99 1075.04 488.97
0.37
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Grant-Kohrs 5299 2 922.00 4482.50
4486.43 4486.60 0.001435 3.29 280.12 89.31
0.33
Grant-Kohrs 5299 5 1566.00 4482.50
4487.72 4487.96 0.001354 3.95 396.62 91.89
0.33
Grant-Kohrs 5299 10 2009.00 4482.50
4488.38 4488.68 0.001384 4.39 459.67 145.31
0.35
Grant-Kohrs 5299 20 2753.00 4482.50
4489.15 4489.56 0.001602 5.19 569.66 317.42
0.38
Grant-Kohrs 5299 50 3024.00 4482.50
4489.35 4489.80 0.001674 5.43 634.78 322.13
0.39
Grant-Kohrs 5299 100 3465.00 4482.50
4489.64 4490.13 0.001776 5.77 729.36 329.10
0.41

Grant-Kohrs 5046 2 922.00 4480.00
4486.11 4486.28 0.001119 3.31 278.69 69.42
0.29
Grant-Kohrs 5046 5 1566.00 4480.00
4487.32 4487.61 0.001372 4.30 364.31 72.24
0.33
Grant-Kohrs 5046 10 2009.00 4480.00
4487.93 4488.30 0.001562 4.94 408.47 137.01
0.36
Grant-Kohrs 5046 20 2753.00 4480.00
4488.66 4489.13 0.001761 5.68 620.72 364.45
0.39
Grant-Kohrs 5046 50 3024.00 4480.00
4488.86 4489.36 0.001805 5.87 698.26 394.62
0.40
Grant-Kohrs 5046 100 3465.00 4480.00
4489.15 4489.67 0.001879 6.16 820.95 443.95
0.41

Grant-Kohrs 4772 2 922.00 4482.50
4485.68 4485.88 0.001898 3.62 255.04 87.58
0.37
Grant-Kohrs 4772 5 1566.00 4482.50
4486.90 4487.19 0.001769 4.31 363.71 93.15
0.38
Grant-Kohrs 4772 10 2009.00 4482.50
4487.47 4487.83 0.001854 4.82 423.30 267.47
0.40
Grant-Kohrs 4772 20 2753.00 4482.50
4488.04 4485.90 4488.57 0.002352 5.87 505.65 457.65
0.45
Grant-Kohrs 4772 50 3024.00 4482.50
4488.20 4486.10 4488.77 0.002481 6.15 578.28 457.65
0.47
Grant-Kohrs 4772 100 3465.00 4482.50
4488.44 4486.42 4489.06 0.002621 6.51 686.88 457.65
0.49

Grant-Kohrs 4529 2 922.00 4481.50
4485.17 4485.39 0.002148 3.81 242.25 84.58
0.40
Grant-Kohrs 4529 5 1566.00 4481.50
4486.43 4486.74 0.001896 4.47 350.92 87.85
0.39
Grant-Kohrs 4529 10 2009.00 4481.50
4486.95 4484.88 4487.35 0.002080 5.06 397.96 96.28

Page 14



App A
0.42
Grant-Kohrs 4529 20 2753.00 4481.50
4487.53 4487.99 0.002221 5.67 661.46 486.13
0.44
Grant-Kohrs 4529 50 3024.00 4481.50
4487.71 4488.17 0.002219 5.79 745.02 486.13
0.44
Grant-Kohrs 4529 100 3465.00 4481.50
4487.96 4488.43 0.002195 5.95 871.30 486.13
0.44

Grant-Kohrs 4273 2 922.00 4480.50
4484.67 4484.90 0.001724 3.85 239.56 68.16
0.36
Grant-Kohrs 4273 5 1566.00 4480.50
4485.88 4486.24 0.001934 4.84 324.86 176.48
0.40
Grant-Kohrs 4273 10 2009.00 4480.50
4486.49 4486.85 0.001755 5.01 567.55 484.36
0.39
Grant-Kohrs 4273 20 2753.00 4480.50
4487.19 4487.49 0.001464 4.98 907.77 493.00
0.36
Grant-Kohrs 4273 50 3024.00 4480.50
4487.37 4487.66 0.001445 5.04 996.60 493.00
0.36
Grant-Kohrs 4273 100 3465.00 4480.50
4487.64 4487.93 0.001429 5.16 1127.31 493.00
0.36

Grant-Kohrs 4032 2 922.00 4480.00
4484.28 4484.50 0.001570 3.73 247.46 76.33
0.35
Grant-Kohrs 4032 5 1566.00 4480.00
4485.45 4485.79 0.001786 4.71 347.77 280.68
0.39
Grant-Kohrs 4032 10 2009.00 4480.00
4485.96 4486.39 0.002011 5.33 415.47 404.66
0.42
Grant-Kohrs 4032 20 2753.00 4480.00
4486.69 4484.37 4487.09 0.001809 5.52 785.13 532.14
0.40
Grant-Kohrs 4032 50 3024.00 4480.00
4486.90 4484.60 4487.28 0.001702 5.49 901.53 532.14
0.39
Grant-Kohrs 4032 100 3465.00 4480.00
4487.21 4487.56 0.001603 5.50 1061.85 532.14
0.38

Grant-Kohrs 3777 2 922.00 4479.50
4483.77 4484.01 0.002350 3.96 232.99 82.26
0.41
Grant-Kohrs 3777 5 1566.00 4479.50
4484.95 4485.29 0.002157 4.67 349.62 167.52
0.42
Grant-Kohrs 3777 10 2009.00 4479.50
4485.41 4485.83 0.002399 5.27 414.47 379.55
0.45
Grant-Kohrs 3777 20 2753.00 4479.50
4485.84 4486.47 0.003189 6.47 502.57 445.61
0.52
Grant-Kohrs 3777 50 3024.00 4479.50
4485.98 4484.46 4486.66 0.003394 6.80 539.11 455.49
0.54
Grant-Kohrs 3777 100 3465.00 4479.50
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4486.20 4484.84 4486.93 0.003584 7.19 639.18 473.33
0.56

Grant-Kohrs 3556 2 922.00 4479.49
4483.36 4483.57 0.001659 3.68 255.02 91.81
0.35
Grant-Kohrs 3556 5 1566.00 4479.49
4484.66 4484.89 0.001321 4.03 512.08 341.07
0.33
Grant-Kohrs 3556 10 2009.00 4479.49
4485.13 4485.39 0.001396 4.42 688.65 510.06
0.35
Grant-Kohrs 3556 20 2753.00 4479.49
4485.65 4485.91 0.001387 4.71 955.88 510.06
0.35
Grant-Kohrs 3556 50 3024.00 4479.49
4485.81 4486.07 0.001391 4.80 1038.32 510.06
0.35
Grant-Kohrs 3556 100 3465.00 4479.49
4486.06 4486.32 0.001390 4.94 1165.09 510.06
0.36

Grant-Kohrs 3269 2 922.00 4478.00
4482.77 4483.04 0.001944 4.24 218.76 76.93
0.39
Grant-Kohrs 3269 5 1566.00 4478.00
4483.96 4481.81 4484.39 0.002200 5.32 313.59 243.23
0.43
Grant-Kohrs 3269 10 2009.00 4478.00
4484.53 4484.91 0.001917 5.36 600.07 536.24
0.41
Grant-Kohrs 3269 20 2753.00 4478.00
4485.23 4485.51 0.001444 5.05 978.17 536.24
0.36
Grant-Kohrs 3269 50 3024.00 4478.00
4485.41 4485.68 0.001409 5.09 1073.47 536.24
0.36
Grant-Kohrs 3269 100 3465.00 4478.00
4485.68 4485.94 0.001368 5.15 1215.91 536.24
0.36

Grant-Kohrs 3002 2 922.00 4475.50
4482.42 4482.60 0.001269 3.50 271.98 97.33
0.31
Grant-Kohrs 3002 5 1566.00 4475.50
4483.70 4483.92 0.001120 3.97 547.78 388.51
0.31
Grant-Kohrs 3002 10 2009.00 4475.50
4484.28 4484.49 0.001060 4.14 812.61 579.51
0.30
Grant-Kohrs 3002 20 2753.00 4475.50
4485.04 4485.20 0.000801 3.91 1254.88 579.51
0.27
Grant-Kohrs 3002 50 3024.00 4475.50
4485.22 4485.37 0.000799 3.98 1357.03 579.51
0.27
Grant-Kohrs 3002 100 3465.00 4475.50
4485.48 4485.64 0.000801 4.09 1508.98 579.51
0.27

Grant-Kohrs 2786 2 922.00 4475.73
4482.05 4482.28 0.001697 3.85 242.06 120.98
0.36
Grant-Kohrs 2786 5 1566.00 4475.73
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4483.34 4483.63 0.001544 4.45 401.50 249.73
0.36
Grant-Kohrs 2786 10 2009.00 4475.73
4483.84 4484.19 0.001720 5.01 464.95 297.99
0.38
Grant-Kohrs 2786 20 2753.00 4475.73
4484.34 4482.52 4484.88 0.002376 6.26 631.45 440.42
0.46
Grant-Kohrs 2786 50 3024.00 4475.73
4484.50 4485.06 0.002409 6.42 705.55 455.64
0.46
Grant-Kohrs 2786 100 3465.00 4475.73
4484.78 4485.32 0.002363 6.55 836.08 484.27
0.46

Grant-Kohrs 2537 2 922.00 4477.50
4481.55 4481.80 0.002264 3.97 232.02 78.79
0.41
Grant-Kohrs 2537 5 1566.00 4477.50
4482.86 4483.19 0.002002 4.62 340.43 135.47
0.40
Grant-Kohrs 2537 10 2009.00 4477.50
4483.37 4483.73 0.002012 4.99 532.54 528.27
0.41
Grant-Kohrs 2537 20 2753.00 4477.50
4484.02 4484.32 0.001644 4.94 892.75 550.71
0.38
Grant-Kohrs 2537 50 3024.00 4477.50
4484.22 4484.50 0.001565 4.94 999.51 550.71
0.37
Grant-Kohrs 2537 100 3465.00 4477.50
4484.53 4484.79 0.001428 4.90 1172.14 550.71
0.36

Grant-Kohrs 2294 2 922.00 4474.50
4481.36 4481.48 0.000697 2.70 341.98 84.11
0.24
Grant-Kohrs 2294 5 1566.00 4474.50
4482.68 4482.86 0.000780 3.38 520.16 477.92
0.26
Grant-Kohrs 2294 10 2009.00 4474.50
4483.19 4483.38 0.000810 3.67 776.55 605.61
0.27
Grant-Kohrs 2294 20 2753.00 4474.50
4483.85 4484.02 0.000758 3.81 1173.99 605.61
0.27
Grant-Kohrs 2294 50 3024.00 4474.50
4484.04 4484.22 0.000751 3.87 1290.20 605.61
0.27
Grant-Kohrs 2294 100 3465.00 4474.50
4484.36 4484.53 0.000723 3.92 1482.11 605.61
0.26

Grant-Kohrs 2088 2 922.00 4476.50
4481.01 4481.25 0.001809 3.93 234.83 75.34
0.37
Grant-Kohrs 2088 5 1566.00 4476.50
4482.29 4482.61 0.001699 4.64 435.02 421.33
0.37
Grant-Kohrs 2088 10 2009.00 4476.50
4482.90 4483.16 0.001354 4.49 693.83 427.40
0.34
Grant-Kohrs 2088 20 2753.00 4476.50
4483.61 4483.83 0.001155 4.50 1010.33 477.30
0.32
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Grant-Kohrs 2088 50 3024.00 4476.50
4483.80 4484.02 0.001140 4.57 1103.79 491.89
0.32
Grant-Kohrs 2088 100 3465.00 4476.50
4484.07 4484.32 0.001265 4.95 1245.72 607.43
0.34

Grant-Kohrs 1812 2 922.00 4476.00
4480.59 4480.78 0.001464 3.55 260.05 75.29
0.34
Grant-Kohrs 1812 5 1566.00 4476.00
4481.88 4482.17 0.001475 4.34 368.64 264.27
0.35
Grant-Kohrs 1812 10 2009.00 4476.00
4482.42 4482.76 0.001527 4.76 531.10 357.81
0.37
Grant-Kohrs 1812 20 2753.00 4476.00
4483.11 4483.46 0.001506 5.13 799.01 522.19
0.37
Grant-Kohrs 1812 50 3024.00 4476.00
4483.31 4483.65 0.001467 5.18 906.87 522.19
0.37
Grant-Kohrs 1812 100 3465.00 4476.00
4483.62 4483.95 0.001404 5.23 1068.52 522.19
0.36

Grant-Kohrs 1577 2 922.00 4474.37
4480.36 4480.50 0.000924 3.00 307.70 80.18
0.27
Grant-Kohrs 1577 5 1566.00 4474.37
4481.64 4481.85 0.001111 3.72 440.68 289.94
0.30
Grant-Kohrs 1577 10 2009.00 4474.37
4482.14 4482.41 0.001282 4.25 547.45 388.35
0.33
Grant-Kohrs 1577 20 2753.00 4474.37
4482.83 4483.12 0.001285 4.61 815.34 388.75
0.34
Grant-Kohrs 1577 50 3024.00 4474.37
4483.03 4483.33 0.001294 4.72 895.69 454.49
0.34
Grant-Kohrs 1577 100 3465.00 4474.37
4483.34 4483.64 0.001285 4.86 1039.16 481.22
0.34

Grant-Kohrs 1362 2 922.00 4475.00
4479.97 4480.20 0.002110 3.85 239.71 80.72
0.39
Grant-Kohrs 1362 5 1566.00 4475.00
4481.24 4481.52 0.002055 4.30 410.18 341.08
0.40
Grant-Kohrs 1362 10 2009.00 4475.00
4481.86 4482.10 0.001605 4.21 645.19 409.79
0.36
Grant-Kohrs 1362 20 2753.00 4475.00
4482.62 4482.83 0.001251 4.15 978.26 461.29
0.33
Grant-Kohrs 1362 50 3024.00 4475.00
4482.83 4483.04 0.001210 4.20 1077.09 478.27
0.33
Grant-Kohrs 1362 100 3465.00 4475.00
4483.15 4483.35 0.001164 4.29 1235.17 520.87
0.32
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Grant-Kohrs 1107 2 922.00 4475.00
4479.44 4477.92 4479.67 0.002026 3.86 239.53 89.23
0.39
Grant-Kohrs 1107 5 1566.00 4475.00
4480.63 4478.67 4480.95 0.002426 4.60 348.37 202.04
0.43
Grant-Kohrs 1107 10 2009.00 4475.00
4481.24 4479.12 4481.61 0.002258 4.94 462.86 294.56
0.43
Grant-Kohrs 1107 20 2753.00 4475.00
4482.11 4479.81 4482.44 0.001751 4.94 723.96 302.40
0.39
Grant-Kohrs 1107 50 3024.00 4475.00
4482.32 4480.09 4482.66 0.001736 5.06 787.39 303.19
0.39
Grant-Kohrs 1107 100 3465.00 4475.00
4482.63 4480.58 4482.99 0.001726 5.24 881.72 304.36
0.39

Grant-Kohrs 855 2 922.00 4475.50
4479.00 4477.71 4479.17 0.001858 3.31 278.50 107.12
0.36
Grant-Kohrs 855 5 1566.00 4475.50
4480.23 4478.26 4480.45 0.001502 3.77 439.06 249.75
0.34
Grant-Kohrs 855 10 2009.00 4475.50
4480.95 4478.61 4481.15 0.001210 3.79 631.51 269.40
0.32
Grant-Kohrs 855 20 2753.00 4475.50
4481.89 4479.14 4482.09 0.000984 3.88 894.31 288.53
0.29
Grant-Kohrs 855 50 3024.00 4475.50
4482.09 4479.32 4482.30 0.001007 4.03 953.49 290.69
0.30
Grant-Kohrs 855 100 3465.00 4475.50
4482.39 4479.62 4482.63 0.001047 4.25 1041.36 291.66
0.31

Grant-Kohrs 603 2 922.00 4474.00
4478.43 4476.86 4478.72 0.001600 4.32 213.51 65.08
0.42
Grant-Kohrs 603 5 1566.00 4474.00
4479.58 4477.73 4480.02 0.001716 5.38 306.73 95.52
0.45
Grant-Kohrs 603 10 2009.00 4474.00
4480.22 4478.25 4480.76 0.001762 5.94 385.70 171.87
0.47
Grant-Kohrs 603 20 2753.00 4474.00
4481.16 4479.08 4481.74 0.001616 6.38 644.33 539.39
0.46
Grant-Kohrs 603 50 3024.00 4474.00
4481.46 4479.37 4481.97 0.001455 6.25 801.04 539.39
0.44
Grant-Kohrs 603 100 3465.00 4474.00
4481.88 4479.80 4482.32 0.001249 6.04 1028.59 539.39
0.41

Grant-Kohrs 343 2 922.00 4474.50
4478.01 4478.29 0.001681 4.26 216.31 69.00
0.42
Grant-Kohrs 343 5 1566.00 4474.50
4479.11 4479.55 0.001857 5.33 295.77 91.31
0.46
Grant-Kohrs 343 10 2009.00 4474.50
4479.76 4480.28 0.001856 5.84 367.41 134.33
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0.47
Grant-Kohrs 343 20 2753.00 4474.50
4480.67 4478.55 4481.29 0.001788 6.45 535.05 348.07
0.48
Grant-Kohrs 343 50 3024.00 4474.50
4480.93 4478.79 4481.55 0.001735 6.54 625.72 349.97
0.48
Grant-Kohrs 343 100 3465.00 4474.50
4481.26 4479.27 4481.91 0.001774 6.86 772.05 476.46
0.48

Grant-Kohrs 47 2 922.00 4473.50
4477.46 4476.23 4477.75 0.002001 4.34 212.44 76.31
0.46
Grant-Kohrs 47 5 1566.00 4473.50
4478.55 4477.00 4478.98 0.002003 5.25 298.04 79.80
0.48
Grant-Kohrs 47 10 2009.00 4473.50
4479.20 4477.44 4479.71 0.002000 5.73 350.60 85.31
0.49
Grant-Kohrs 47 20 2753.00 4473.50
4480.08 4478.13 4480.73 0.002000 6.49 451.70 345.10
0.50
Grant-Kohrs 47 50 3024.00 4473.50
4480.31 4478.34 4480.99 0.002002 6.69 534.57 353.34
0.51
Grant-Kohrs 47 100 3465.00 4473.50
4480.64 4478.69 4481.35 0.002002 6.96 652.20 364.71
0.51
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Introduction 
This Appendix summarizes the following information: 

 Descriptions of existing vegetation communities mapped within Phases 15 and 16, 

photographs showing typical conditions, and plant species list collected within sample 

plots, and 

 U.S. Fish and Wildlife Service, National Wetlands Inventory and U.S. Department of 

Agriculture, Natural Resources Conservation Service Soil Survey Data for Powell 

County within Phases 15 and 16. 

For each vegetation community, summary tables include the percent canopy cover that was 

recorded for each observed plant species along with its life form (tree, shrub, forb, or graminoid) 

and its Wetland Indicator Status (WIS) according the National Wetlands Plant List (Lichvar, 

2012) (Table 1).  The WIS is a ranking of how frequently various species are found in either 

wetland or non-wetland environments. 

 
Table 1.  Wetland Indicator Status definitions according to the National Wetland Plant List Indicator Rating Definitions 

(Lichvar et al,. 2012). 

Indicator 

Code 

Indicator 

Name 
Definition 

OBL 
Obligate 

Wetland Plants 

Almost always occur in wetlands.  With few exceptions, these 

plants (herbaceous or woody) are found in standing water or 

seasonally saturated soils (14 or more consecutive days) near the 

surface. 

FACW 
Facultative 

Wetland Plants 

Usually occurs in wetlands, but may occur in non-wetlands.  These 

plants predominantly occur with hydric soils, often in geomorphic 

setting where water saturates the soils or floods the soil surface at 

least seasonally. 

FAC Facultative Plant 

Occur in wetlands and non-wetlands.  These plants can grow in 

hydric, mesic, or xeric habitats.  The occurrence of these plants in 

different habitats represents responses to a variety of environmental 

variables other than just hydrology, such as shade tolerance, soil 

pH, and elevation, and they have a wide tolerance of soil moisture 

conditions 

FACU 
Facultative 

Upland Plant 

Usually occur in non-wetlands, but may occur in wetlands.  These 

plants predominantly occur on drier or more mesic sites in 

geomorphic settings where water rarely saturates the soils or floods 

the soils surface seasonally 

UPL Upland Plants 

Almost never occur in wetlands.  These plants occupy mesic to 

xeric non-wetland habitats.  They almost never occur in standing 

water or saturated soils.  Typical growth forms include herbaceous, 

shrubs, woody vines, and trees. 

-- -- 
Plant species not listed are considered UPL for wetland delineation 

purposes. 
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Upland Herbaceous 
This Upland Herbaceous vegetation community occupies 46.2 acres of Phases 15 and 16.  

Dominant plant species include: redtop (Agrostis gigantea), smooth brome (Bromus inermis), 

tufted hairgrass (Deschampsia cespitosa), slender wheatgrass (Elymus trachycaulus), and 

timothy (Phleum pratense) (Table 2, Figure 1).  Dominant forb species include: leafy spurge 

(Euphorbia esula), a noxious weed; common yarrow (Achillea millefolium); silverweed 

cinquefoil (Argentina anserina); and field pennycress (Thlaspi arvense).  Upland Herbaceous 

vegetation communities are on average 1.8 feet above the 2-year flow water surface elevation.  

Contamination depths are on average 1.3 feet deep.  In many cases, there is an obvious 

topography break between the Upland Herbaceous vegetation community on terraces and lower 

areas within the floodplain.  Only 2.8 acres of Upland Herbaceous vegetation community is 

considered hydrologically connected to the river.  

     
Figure 1.  Examples of Upland Herbaceous vegetation communities A) bordering the Clark Fork River and B) looking 

east from channel with the Birch/Willow vegetation community in the distance. 

 

Table 2. Species observed in the Upland Herbaceous vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 7 

Agrostis gigantea redtop graminoid 25 FAC 

Bromus inermis smooth brome graminoid 20 FAC 

Deschampsia cespitosa tufted hairgrass graminoid 15 FACW 

Elymus trachycaulus slender wheatgrass graminoid 15 FAC 

Phleum pratense timothy graminoid 15 FAC 

Euphorbia esula leafy spurge forb 5 NI 

Poa pratensis Kentucky bluegrass graminoid 5 FAC 

Achillea millefolium common yarrow forb 2 FACU 

Argentina anserina silverweed cinquefoil forb 2 OBL 

Juncus arcticus arctic rush graminoid 2 FACW 

Pascopyrum smithii western wheatgrass graminoid 2 FACU 

Ribes americanum American black currant shrub 2 FAC 

Thlaspi arvense field pennycress forb 2 FACU 

A B 
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Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Brassica rapa field mustard forb 1 FACU 

Urtica dioica stinging nettle forb 1 FAC 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

Agriculture 
The Agriculture vegetation community occupies approximately 45 acres and is managed for 

grazing and haying activities, and is often irrigated (Figure 2).  Dominant vegetation consists 

primarily of non-native grasses and weedy forbs including: timothy, meadow foxtail (Alopecurus 

pratensis), smooth brome, common dandelion (Taraxacum officinale), and white clover 

(Trifolium repens) (Table 3).  This vegetation community is located mostly outside of the 

channel migration zone on either side of the riparian corridor at an average elevation of 2.4 feet 

above the 2-year flow water surface elevation.  One acre within this community is considered 

hydrologically connected to the river.  The average contamination depth is 0.5 feet; however, 

few soil pits were evaluated in this vegetation community because it is generally located far from 

the channel.  

    
Figure 2.  Examples of the Agriculture vegetation community Phases 15 and 16 with A) showing recently grazed grasses 

and B) showing an irrigated pasture dominated by timothy and other pasture grasses. 

 

Table 3.  Species observed in the Agriculture vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 3 

Alopecurus pratensis meadow foxtail graminoid 60 FACW 

Bromus inermis smooth brome graminoid 10 FAC 

Taraxacum officinale common dandelion forb 10 FACU 

Trifolium repens white clover forb 10 FAC 

Cirsium arvense Canada thistle forb 2 FAC 

Poa pratensis Kentucky bluegrass graminoid 2 FAC 

A B 
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Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Ranunculus acris tall buttercup forb 2 FAC 

Plot 11 

Juncus arcticus arctic rush graminoid 20 FACW 

Poa pratensis Kentucky bluegrass graminoid 20 FAC 

Carex aquatilis water sedge graminoid 15 OBL 

Trifolium repens white clover forb 15 FACU 

Alopecurus pratensis meadow foxtail graminoid 10 FACW 

Bromus inermis smooth brome graminoid 10 FAC 

Elymus trachycaulus slender wheatgrass graminoid 10 FAC 

Phleum pratense timothy graminoid 10 FAC 

Argentina anserina silverweed cinquefoil forb 2 OBL 

Carex praegracilis clustered field sedge graminoid 2 FACW 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

  



6 

 

Willow/Birch 
This shrub-dominated vegetation community occupies approximately 52.5 acres and is 

characterized by a dense canopy of water birch (Betula occidentalis) and/or willows (Salix spp.) 

in the overstory (Figure 3).  It is generally found within the channel migration zone or along 

tributaries.  The average relative elevation of this vegetation community is 1.7 feet above the 2-

year flow water surface, with a range of 3.2 feet below and 9.1 feet above the 2-year flow water 

surface elevation.  Due to the wide range of elevations, this vegetation community supports both 

wetland and upland vegetation in the understory.  Dominant species in a Willow/Birch 

vegetation community with a drier understory include: redtop, Woods’ rose (Rosa woodsii), 

smooth brome, and arctic rush (Juncus arcticus) (Table 4).  Dominant species in a Willow/Birch 

vegetation community with a wetter understory include: arctic rush, panicled bulrush (Scirpus 

microcarpus), and meadow foxtail.  Areas of bare ground occasionally occur within or adjacent 

to this vegetation community.  Average depth of contamination is 1.6 feet.  Approximately 2.6 

acres of this vegetation community are considered hydrologically connected to the river. 

      
Figure 3.  Examples of the Willow/Birch vegetation community in Phases 15 and 16 with A) showing a drier herbaceous 

understory dominated by redtop and B) showing a wetter understory dominated by arctic rush and sedges. 

 

Table 4.  Species observed in the Willow/Birch vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 13 

Agrostis gigantea redtop graminoid 45 FAC 

Betula occidentalis water birch shrub 20 FACW 

Juncus arcticus arctic rush graminoid 20 FACW 

Rosa woodsii Woods’ Rose shrub 15 FACU 

Bromus inermis smooth brome graminoid 10 FAC 

Euphorbia esula leafy spurge forb 10 NI 

Salix geyeriana Geyer willow shrub 10 OBL 

Salix boothii Booth's willow shrub 10 FACW 

Deschampsia cespitosa tufted hairgrass graminoid 5 FACW 

Trifolium repens white clover forb 2 FAC 

Iris missouriensis Rocky Mountain iris forb 1 FACW 

A B 
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Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Silene latifolia bladder campion forb 1 NI 

Plot 8 

Carex aquatilis water sedge graminoid 65 OBL 

Salix geyeriana Geyer willow shrub 45 OBL 

Betula occidentalis water birch shrub 25 FACW 

Elymus trachycaulus slender wheatgrass graminoid 25 FAC 

Mentha arvensis wild mint forb 15 FACW 

Poa pratensis Kentucky bluegrass graminoid 15 FAC 

Agrostis gigantea redtop graminoid 10 FAC 

Alopecurus pratensis meadow foxtail graminoid 10 FACW 

Euphorbia esula  leafy spurge forb 10 NI 

Cirsium arvense Canada thistle forb 5 FAC 

Deschampsia cespitosa tufted hairgrass graminoid 5 FACW 

Juncus arcticus arctic rush graminoid 5 FACW 

Ribes americanum American black currant shrub 5 FAC 

Solidago canadensis var. lepida Canada goldenrod forb 5 FAC 

Trifolium repens white clover forb 5 FACU 

Equisetum arvense field horsetail forb 2 FAC 

Plot 4 

Betula occidentalis water birch shrub 35 FACW 

Juncus arcticus arctic rush graminoid 30 FACW 

Alopecurus pratensis  meadow foxtail graminoid 20 FACW 

Scirpus microcarpus panicled bulrush graminoid 20 OBL 

Agrostis gigantea redtop graminoid 10 FAC 

Solidago canadensis var. lepida Canada goldenrod forb 10 FAC 

Carex aquatilis water sedge graminoid 5 OBL 

Carex utriculata Northwest Territory sedge graminoid 5 OBL 

Cirsium arvense Canada thistle forb 5 FAC 

Deschampsia cespitosa tufted hairgrass graminoid 5 FACW 

Equisetum arvense field horsetail forb 5 FAC 

Mentha arvensis wild mint forb 5 FACW 

Salix boothii Booth's willow shrub 5 FACW 

Sonchus arvensis field sowthistle forb 5 FACU 

Poa pratensis Kentucky bluegrass graminoid 2 FAC 

Triglochin palustris marsh arrowgrass graminoid 1 OBL 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 
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Wet Meadow 
The Wet Meadow vegetation community occupies approximately 24.4 acres and is characterized 

by herbaceous vegetation found in temporarily or seasonally flooded wetlands (Figure 4). 

Vegetation was recorded in a plot located within a mosaic of Wet Meadow and Willow/Birch 

vegetation communities; however the Wet Meadow community was not large enough to be an 

independent mappable unit and is therefore included as Willow/Birch.  The herbaceous 

vegetation is representative of the wet meadow component in this area as well as other mapped 

Wet Meadow areas.  Dominant vegetation includes: woolly sedge (Carex pellita), Northwest 

Territory sedge (Carex utriculata), fowl mannagrass (Glyceria striata), redtop, water sedge 

(Carex aquatilis), and Nebraska sedge (Carex nebrascensis) (Table 5).  These areas have 

saturated soils or standing water during parts of the growing season and support a diverse 

community of wetland species.  Noxious weeds are present but not dominant.  This vegetation 

community is on average 1.9 feet above the 2-year flow water surface elevation with 

approximately 2.4 acres considered to be hydrologically connected to the river.  Contamination 

depths average 0.7 feet.  

 
Figure 4.  Wet Meadow vegetation community example located east of the channel in Phase 16. 

 

Table 5.  Species observed in the Wet Meadow vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 2 

Carex pellita woolly sedge graminoid 20 OBL 

Carex utriculata Northwest Territory sedge graminoid 20 OBL 

Glyceria striata fowl mannagrass graminoid 15 OBL 

Agrostis gigantea redtop graminoid 10 FAC 

Carex aquatilis water sedge graminoid 10 OBL 

Carex nebrascensis Nebraska sedge graminoid 10 OBL 

Salix geyeriana Geyer willow shrub 10 OBL 

Alopecurus pratensis meadow foxtail graminoid 2 FACW 
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Phleum pratense timothy graminoid 2 FAC 

Polygonum amphibium water knotweed forb 2 NI 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

Emergent Marsh 
The Emergent Marsh vegetation community occupies approximately 17 acres and is 

characterized by hydrophytic herbaceous vegetation found in semi-permanently to permanently 

flooded wetlands (Figure 5).  Dominant plant species include: clustered field sedge (Carex 

praegracilis), water sedge, softstem bulrush (Schoenoplectus tabernaemontani), broadleaf cattail 

(Typha latifolia), and arctic rush (Table 6).  Emergent Marsh vegetation communities are 

commonly located in lower geomorphic features including oxbows and relic channels.  A large 

area of Emergent Marsh is located in the southern portion of the Phases 15 and 16 west of the 

Clark Fork River.  This area has likely developed in response to beaver activity and standing 

water, and saturated soils are likely present throughout much of the growing season in this 

vegetation community.  The average elevation of this community is 1.5 feet above the 2-year 

flow water surface elevation with approximately 3.5 acres considered hydrologically connected 

to the river.  Areas not presently connected to the river may have tailing deposits that raised the 

ground surface elevation relative to half a foot above the 2-year water surface elevation.  The 

average depth of contamination is 1 foot.  

 

    
Figure 5.  Examples of Emergent Marsh communities in A) Phase 16 east of the river and B) Phase 15 west of the river 

near a beaver impoundment. 

 

Table 6.  Species observed in the Emergent Marsh vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 9 

Carex praegracilis clustered field sedge graminoid 30 FACW 

Carex aquatilis water sedge graminoid 20 OBL 

Schoenoplectus tabernaemontani softstem bulrush graminoid 20 OBL 

Juncus arcticus arctic rush graminoid 10 FACW 

A B 
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Pedicularis groenlandica elephanthead lousewort forb 10 OBL 

Typha latifolia broadleaf cattail graminoid 10 OBL 

Salix boothii Booth's willow shrub 5 FACW 

Salix drummondiana Drummond's willow shrub 5 FACW 

Zigadenus venenosus meadow deathcamas forb 5 NI 

Argentina anserina silverweed cinquefoil forb 2 OBL 

Carex nebrascensis Nebraska sedge graminoid 2 OBL 

Mentha arvensis wild mint forb 2 FACW 

Triglochin palustris marsh arrowgrass forb 2 OBL 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

Willow/Birch – Depression 
The Willow/Birch – Depression vegetation community occupies 7.4 acres.  This vegetation 

community is similar to the Willow/Birch vegetation community but it is located in distinct 

topographic low areas such as swales, oxbows, or abandoned channels (Figure 6).  The average 

elevation of this vegetation community is 0.7 feet above the 2-year flow water surface elevation 

and 2.5 acres are considered to be hydrologically connected to the river.  The understory is 

dominated by wetland vegetation including fowl mannagrass, Kentucky bluegrass (Poa 

pratensis), meadow foxtail, water sedge, and wild mint (Mentha arvensis) (Table 7).  Because 

these communities often occur in relic channel features, river derived sediments containing 

contaminants may have deposited in these areas as the channel features filled in over time.  The 

average depth of contamination is 1 foot.  

    
Figure 6.  Examples of the Willow/Birch – Depression vegetation community with the understory dominated by A) sedges 

and B) wetland grasses. 

 

 

 

A B 
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Table 7.  Species observed in the Willow/Birch - Depression vegetation community during the July 2012 vegetation 

survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 6 

Alopecurus pratensis meadow foxtail graminoid 65 FACW 

Salix geyeriana Geyer willow shrub 50 OBL 

Salix boothii Booth's willow shrub 30 FACW 

Poa pratensis Kentucky bluegrass graminoid 15 FAC 

Cirsium arvense Canada thistle forb 5 FAC 

Glyceria striata fowl mannagrass graminoid 5 OBL 

Carex aquatilis water sedge graminoid 2 OBL 

Mentha arvensis wild mint forb 2 FACW 

Trifolium repens white clover forb 2 FAC 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

Vegetated Bar 
The Vegetated Bar vegetation community occupies 3.8 acres and is dominated by: redtop, 

meadow foxtail, field horsetail (Equisetum arvense), sandbar willow (Salix exigua), common 

spikerush (Eleocharis palustris), dock species (Rumex spp.), panicled bulrush, field pennycress, 

tufted hairgrass, and reed canarygrass (Phalaris arundinacea) (Figure 7 and Table 8).  It occurs 

on point bars along the river and experiences frequent flooding, scour, and deposition often 

resulting in sparse vegetative cover.  On average this community occurs 0.3 feet above the 2-year 

flow water surface elevation and 2 acres of its area is considered hydrologically connected to the 

river.  Those areas not connected to the river may have more deposition from higher magnitude 

flow events.  The average depth of contamination is 1.7 feet.  

    
Figure 7.  Examples of Vegetated Bar communities in Phases 15 and 16 with A) vegetation redeveloping following a scour 

event and B) dense vegetation including redtop and meadow foxtail. 

 

 

A B 
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Table 8. Species observed in the Vegetated Bar vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name Life Form Percent Cover WIS 
1
 

Plot 5 

Agrostis gigantea redtop graminoid 5 FAC 

Eleocharis palustris common spikerush graminoid 5 OBL 

Equisetum arvense field horsetail forb 5 FAC 

Rumex spp. dock species forb 5 N/A 

Scirpus microcarpus panicled bulrush graminoid 5 OBL 

Thlaspi arvense field pennycress forb 5 UPL 

Brassica rapa field mustard forb 3 FACU 

Silene latifolia bladder campion forb 3 NI 

Alopecurus pratensis meadow foxtail graminoid 2 FACW 

Pascopyrum smithii western wheatgrass graminoid 2 FACU 

Taraxacum officinale common dandelion forb 2 FACU 

Trifolium repens white clover forb 2 FAC 

Alopecurus aequalis shortawn foxtail graminoid 1 OBL 

Melilotus officinalis sweetclover forb 1 FACU 

Veronica anagallis-aquatica water speedwell forb 1 OBL 

Argentina anserina silverweed cinquefoil forb <1 OBL 

Bromus tectorum cheatgrass graminoid <1 NI 

Deschampsia cespitosa tufted hairgrass graminoid <1 FACW 

Epilobium ciliatum fringed willowherb forb <1 FACW 

Lactuca serriola prickly lettuce forb <1 FACU 

Mentha arvensis wild mint forb <1 FACW 

Polygonum aviculare prostrate knotweed forb <1 FAC 

Plot 12 

Alopecurus pratensis meadow foxtail graminoid 30 FACW 

Agrostis gigantea redtop graminoid 10 FAC 

Equisetum arvense field horsetail fern/allies 10 FACW 

Salix exigua sandbar willow shrub 10 FACW 

Deschampsia cespitosa tufted hairgrass graminoid 5 FACW 

Phalaris arundinacea reed canarygrass graminoid 5 FACW 

Brassica rapa field mustard forb 2 FACU 

Elymus trachycaulus slender wheatgrass graminoid 2 FAC 

Poa pratensis Kentucky bluegrass graminoid 2 FAC 

Rumex spp. dock species forb 2 N/A 

Scirpus microcarpus panicled bulrush graminoid 2 OBL 

Melilotus officinalis sweetclover forb 1 FACU 

Polygonum aviculare prostrate knotweed forb 1 FACU 

Silene latifolia bladder campion forb 1 NI 

Thlaspi arvense field pennycress forb 1 FACU 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 
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Open Water 
The Open Water community occupies 1.8 acres and is characterized by low elevation palustrine 

aquatic bed wetlands that have minimal emergent vegetation present.  These areas are located in 

the central and northern portion of Phase 15 and consist of old oxbow features.  The current 

elevation of these vegetation communities is an average 0.3 feet above the 2-year flow water 

surface elevation and 1.1 acres are considered hydrologically connected to the river.  No soil pits 

were excavated in this area to provide an average depth of contamination.  No vegetation data or 

photographs were collected. 

Bare Ground 
The Bare Ground vegetation community occupies 1.6 acres and is characterized by having little 

to no vegetation (Figure 8).  These areas are located primarily within the channel migration zone, 

except for two areas east of the Clark Fork River at boundary between Phases 15 and 16.  The 

average elevation of this vegetation community is 1.6 feet above the 2-year flow water surface 

elevation and approximately 0.1 acres of this community is considered hydrologically connected 

to the river.  This vegetation community has the second largest average depth of contamination 

of 2.4 feet.  Many of these areas have a green colored crust on the surface indicating the presence 

of copper salts (these areas closely correspond with slickens as described in the Record of 

Decision, USEPA/MDEQ, 2004).  If vegetated, the dominant species are tufted hairgrass and 

redtop.  Vegetation data were not collected for this vegetation community. 

 
Figure 8.  Example of a Bare Ground vegetation community in Phases 15 and 16. 
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Willow/Birch - Cottonwood Overstory 
The Willow/Birch – Cottonwood Overstory vegetation community occupies 0.7 acres and is 

similar to the Willow/Birch vegetation community except that it includes an overstory canopy of 

black cottonwood (Populus balsamifera spp. trichocarpa) (Figure 9).  Dominant vegetation in 

the understory includes: smooth brome, arctic rush, willows, redtop, and leafy spurge, American 

licorice (Glycyrrhiza lepidota), and western snowberry (Symphoricarpos occidentalis) (Table 9).  

This vegetation community occurs in several small patches on the west side of the Clark Fork 

River in Phase 15.  It averages 0.9 feet above the 2-year flow water surface elevation and has an 

average depth of contamination of 1.3 feet.  Approximately 0.1 acres of this community is 

considered to be hydrologically connected to the river. 

                     
Figure 9.  Examples of the Willow/Birch – Cottonwood Overstory vegetation community with A) black cottonwood in the 

overstory and B) dense willows in understory. 

 

Table 9.  Species observed in the Willow/Birch – Cottonwood Overstory vegetation community during the July 2012 

vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 10 

Betula occidentalis water birch shrub 35 FACW 

Populus balsamifera ssp. trichocarpa black cottonwood tree 30 FAC 

Bromus inermis smooth brome graminoid 25 FAC 

Juncus arcticus arctic rush graminoid 20 FACW 

Salix boothii Booth's willow shrub 15 FAC 

Salix geyeriana Geyer willow shrub 15 OBL 

Agrostis gigantea redtop graminoid 10 FAC 

Euphorbia esula leafy spurge forb 10 NI 

Glycyrrhiza lepidota American licorice forb 5 FAC 

Symphoricarpos occidentalis western snowberry shrub 5 FAC 

Poa pratensis Kentucky bluegrass graminoid 2 FAC 

A B 
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Rosa woodsii Woods’ Rose shrub 2 FACU 

Juniperus communis common juniper shrub 1 FACU 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

Cottonwood Stand 
The Cottonwood Stand vegetation community occupies 0.5 acres and is characterized by a black 

cottonwood overstory with herbaceous species in the understory (Figure 10).  Dominant 

vegetation in the understory includes: western snowberry, redtop, and smooth brome.  This 

community is found in three locations in Phase 15: 1) along a tributary in the southeast portion of 

the site; 2) east of the Clark Fork River adjacent to pasture land; and 3) west of the channel 

crossing at the Phase 15 and Phase 16 reach break.  The average elevation of this community is 

1.7 feet above the 2-year flow water surface elevation and this vegetation community is not 

hydrologically connected to the river.  The average depth of contamination is 1.3 feet.  The 

elevation and current age class of the Cottonwood Stand vegetation community suggests these 

communities existed prior to the deposition of contaminated sediments.  No new cottonwood 

recruitment was noted in the field visits in summer 2012.  Plot data were not collected for this 

vegetation community.  

 
Figure 10.  Example of a Cottonwood Stand vegetation community in Phase 15. 

  



16 

 

Depositional 
The Depositional vegetation community occupies 0.5 acres and consists of recently deposited 

sediment along the channel (Figure 11).  Most of this vegetation community is unvegetated, but 

where sparse vegetation is present, plant species include: cheatgrass (Bromus tectorum), 

common mullein (Verbascum thapsus), and field pennycress.  This vegetation community is 

located entirely within the channel migration zone.  The average elevation of this vegetation 

community is 0.8 feet below the 2-year flow water surface elevation and 0.4 acres of this 

vegetation community are considered hydrologically connected to the river.  The average depth 

of contamination is 1.9 feet.  Plot data were not collected for this vegetation community.  

    
Figure 11.  Examples of the Depositional vegetation community with A) minimal vegetative cover and B) a depositional 

bar leading up to a vegetated bar. 

  

A B 
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Low Shrub  
The Low Shrub vegetation community occupies 0.2 acres and is characterized by a dominance of 

low shrub species, primarily western snowberry (Figure 12).  Herbaceous species include: 

smooth brome, reed canarygrass, common cowparsnip (Heracleum maximum), and redtop (Table 

10).  The Low Shrub vegetation community is found within the channel migration zone as small 

isolated patches at elevations averaging 1.6 feet above the 2-year flow water surface elevation.  

This vegetation community is not hydrologically connected to the river.  Contamination is on 

average 1.3 feet deep.  

    
Figure 12.  Low Shrub vegetation community in Phases 15 and 16 A) looking southwest from the channel and B) close up 

of the dominant shrub species, common snowberry. 

 

Table 10.  Species observed in the Low Shrub vegetation community during the July 2012 vegetation survey. 

Scientific Name Common Name 

Life 

Form 

Percent 

Cover WIS 
1
 

Plot 1 

Symphoricarpos occidentalis western snowberry shrub 45 FAC 

Bromus inermis smooth brome graminoid 20 FAC 

Unidentified grasses unidentified grasses graminoid 20 N/A 

Phalaris arundinacea reed canarygrass graminoid 15 FACW 

Heracleum maximum common cowparsnip forb 10 FAC 

Agrostis gigantea redtop graminoid 5 FAC 

Cirsium arvense Canada thistle forb 5 FAC 

Trifolium repens white clover forb 5 FAC 

Carex utriculata Northwest Territory sedge graminoid 2 OBL 

Poa pratensis Kentucky bluegrass graminoid 2 FAC 

Taraxacum officinale common dandelion forb 2 FACU 

Argentina anserina silverweed cinquefoil forb <1 OBL 

Galium spp. bedstraw species forb <1 N/A 

Ranunculus acris tall buttercup forb <1 FAC 
1 
Wetland Indicator Status (WIS) from 2012 National Wetlands Plant List (Lichvar, 2012).  ‘NI’ are 

species not included on the list and are considered to be ‘UPL’ for wetland delineation purposes.  ‘N/A’ 

are plants that were only identified to the genus level and therefore a WIS is not available. 

A B 
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Tufted Hairgrass 
The Tufted Hairgrass vegetation community occupies 0.2 acres and is characterized by patches 

of tufted hairgrass interspersed with bare ground (Figure 13).  This vegetation community is 

located on average 1.8 feet above the 2-year flow water surface elevation and is not considered 

hydrologically connected to the river.  This vegetation community has the greatest accumulation 

of contamination with an average depth of 2.8 feet.  Plot data were not collected for this 

vegetation community; however, tufted hairgrass is the dominant species with small amounts of 

redtop also present. 

    
Figure 13.  Examples of the Tufted Hairgrass vegetation community in Phases 15 and 16 with A) tufted hairgrass 

surrounding bare ground and B) redtop and tufted hairgrass interspersed with bare ground. 

  

A B 
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Colonizing Willow 
The Colonizing Willow vegetation community occupies 0.15 acres and consists of recently 

deposited sediment along the channel that is being colonized by sandbar willow (Figure 14).  

This vegetation community is located entirely within the channel migration zone.  The average 

elevation is 0.04 feet below the 2-year flow water surface elevation and 0.1 acres are considered 

hydrologically connected to the river.  The average depth of contamination is 2 feet.  Plot data 

were not collected for this vegetation community.  

 
Figure 14.  Example of the Colonizing Willow vegetation community in Phases 15 and 16. 

Island 
The Island vegetation community occupies 0.02 acres and consists of mid-channel bar features.  

Because of their geomorphic position, islands are often inundated and subject to frequent 

scouring and deposition.  The average elevation of this vegetation community is 0.2 feet below 

the 2-year flow water surface elevation and the average depth of contamination is 1.6 feet.  Plot 

data were not collected for this vegetation community. 

Willow – Aspen Overstory 
The Willow-Aspen Overstory vegetation community is located outside the soil sampling extent 

but is included as a vegetation community because it represents vegetative potential within the 

project area.  This vegetation community occupies 0.3 acres and consists of a willow shrub 

canopy with an overstory of quaking aspen (Populus tremuloides).  The understory is dominated 

by herbaceous vegetation including meadow foxtail and redtop.  This vegetation community is 

located in the southern portion of Phase 15 east of the river. No soil pits were examined and plot 

data were not collected in this vegetation community. 
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Aspen Stand 
The Aspen Stand vegetation community is located outside the soil sampling extent but is 

included as a vegetation community because it represents vegetative potential within the project 

area.  It is characterized by a quaking aspen overstory with wetland herbaceous vegetation in the 

understory.  The Aspen Stand vegetation community occupies 0.1 acres in Phase 15. No soil pits 

were examined and plot data were not collected for this vegetation community.  

National Wetlands Inventory Mapping on the Grant-Kohrs Ranch 
The National Wetlands Inventory data for Phases 15 and 16 are shown in Figure 15 and Figure 

16 respectively (USFWS, 2005).   
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Figure 15.  National Wetlands Inventory and Powell County soil survey data for Phase 15. 
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Figure 16.  National Wetlands Inventory and Powell County soil survey data for Phase 16. 
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Table 11. National Wetlands Inventory wetland and riparian codes shown in Figure 15 and Figure 16 above. 

Wetland and 

Riparian Codes Wetland and Riparian Names 
1
 

Wetland Codes and Names 

PABF 
Palustrine system (P), aquatic bed class (AB), semipermanently flooded water 

regime (F) 

PEMA Palustrine system (P), emergent class (EM), temporarily flooded water regime (A) 

PEMC Palustrine system (P), emergent class (EM), seasonally flooded water regime (C) 

PSSA Palustrine system (P), scrub shrub class (SS), temporarily flooded water regime (A) 

R2UBH 
Riverine system (R), lower perennial subsystem (2), unconsolidated bottom class 

(UB), permanently flooded water regime (H) 

R2USA 
Riverine system (R), lower perennial subsystem (2), unconsolidated shore class 

(US), temporarily flooded water regime (A) 

R4SBC (x) 
Riverine system (R), intermittent subsystem (4), streambed class (SB), seasonally 

flooded water regime (C), (special modifier – excavated (x)) 

Riparian Codes and Names 

Rp1SS Riparian system (Rp), lotic subsystem (1), scrub shrub class (SS) 

Rp1FO Riparian system (Rp), lotic subsystem (1), forested class (FO) 
1
 All wetland system, subsystem, class, water regime, and special modifier descriptions below are from the 

Cowardin Classification System (Cowardin et al., 1979).  All riparian system, subsystem, and class descriptions are 

from A System for Mapping Riparian Areas in the Western United States (USFWS, 2009)  

Wetland systems and subsystems: 

 Riverine system: Wetland and deepwater habitats contained within a channel not dominated by trees, 

shrubs, persistent emergent, emergent mosses, or lichens. 

o Lower perennial subsystem: Low gradient, slow velocity water body with no tidal influence and 

some water flowing throughout the year. 

o Intermittent subsystem: Channels with flowing water for only part of the year; water may remain 

in isolated pools or be absent. 

 Palustrine system: Nontidal wetlands dominated by trees, shrubs, persistent emergent, emergent mosses, or 

lichens; and unvegetated wetlands smaller than 20 acres, without wave-formed or bedrock shorelines, that 

are less than two meters deep at low water. 

Wetland classes: 

 Aquatic bed class: Wetlands and deep water habitats dominated by plants that grow primarily on or below 

the water surface for most of the growing season in most years. 

 Emergent class: Wetlands with erect, rooted, herbaceous hydrophytes, excluding mosses and lichens, with 

this vegetation present for most of the growing season in most years. 

 Scrub shrub class: Wetlands dominated by woody vegetation less than 20 feet tall including shrubs, young 

trees, and stunted trees or shrubs. 

Wetland water regimes: 

 Permanently flooded: Surface water is present throughout the year in all years. 

 Semi-permanently flooded: Surface water is present throughout the growing season in most years and when 

absent, the water table is usually at or near the ground surface. 

 Seasonally flooded: Surface water present for extended periods, especially early in the growing season and 

absent by the end of the growing season in most years; when surface water is absent the water table is 

usually near the ground surface. 

 Temporarily flooded: Surface water is present for brief periods during the growing season and the water 

table is usually well below the ground surface for most of the growing season. 
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Wetland special modifiers: 

 Excavated: Wetlands within a basin or channel that were dug, gouged, blasted, or suctioned through 

artificial means by man. 

Riparian systems and subsystems: 

 Riparian system: Plant communities contiguous to and affected by surface and subsurface hydrologic 

features of perennial or intermittent lotic and lentic water bodies (rivers, streams, lakes, or drainage ways) 

having one or both of the following: 1) distinctly different vegetative species than adjacent areas, and 2) 

species similar to adjacent areas but exhibiting more vigorous or robust growth forms; usually transitional 

between wetland and upland. 

o Lotic subsystem: Related to or living in flowing water. 

Riparian classes: 

 Emergent class: Dominant life form is erect and rooted species with an herbaceous stem. 

 Scrub shrub class: Dominant life form is woody vegetation less than 6 meter tall. 

U.S. Department of Agriculture Natural Resources Conservation Service 
Soils Survey Data 
The U.S. Department of Agriculture, Natural Resources Conservation Service maps soils 

throughout the nation, including the Phase 15 and 16 project area (Figure 15 and Figure 16; 

USDA NRCS, 2012).  Attributes assigned to specific soil map units are also useful for 

characterizing a site and its vegetation.  The hydric status of soil map units in the project area 

was used to identify areas that may support wetlands or riparian vegetation communities.  Brief 

descriptions from the Powell County soil survey are included below for map units located in 

Phases 15 and 16. 

Soil map unit descriptions below are quoted from the Powell County soil survey (USDA NRCS, 

2012): 

Aquents-Slickens complex, 0 to 2 percent slopes, occasionally flooded (4): 

The Aquents component makes up 55 percent of the map unit. Slopes are 0 to 2 percent. This 

component is on flood plains. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Available water to a 

depth of 60 inches is very low. Shrink-swell potential is low. This soil is occasionally flooded. It is not 

ponded. A seasonal zone of water saturation is at 18 inches during April, May, June. This soil meets 

hydric criteria. 

Generated brief soil descriptions are created for major soil components. The Slickens is a 

miscellaneous area.  [The Slickens component makes up 30 percent of the map unit.] 

Slickens-Aquents complex, 0 to 2 percent slopes, occasionally flooded (5): 

Generated brief soil descriptions are created for major soil components. The Slickens is a 

miscellaneous area.  [The Slickens component makes up 45 percent of the map unit.] 

The Aquents component makes up 40 percent of the map unit. Slopes are 0 to 2 percent. This 

component is on flood plains. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Available water to a 

depth of 60 inches is very low. Shrink-swell potential is low. This soil is occasionally flooded. It is not 

ponded. A seasonal zone of water saturation is at 18 inches during April, May, June. This soil meets 

hydric criteria. 
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Conn loam, 0 to 4 percent slopes (24B): 

The Conn component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This component 

is on alluvial fans, stream terraces. The parent material consists of calcareous alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

high. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of water 

saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated 

land capability classification is 3e. Irrigated land capability classification is 3e. This soil does not 

meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not exceed 28 

percent. 

Conn loam, 4 to 8 percent slopes (24C): 

The Conn component makes up 85 percent of the map unit. Slopes are 4 to 8 percent. This component 

is on alluvial fans, stream terraces. The parent material consists of calcareous alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

high. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of water 

saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated 

land capability classification is 3e. Irrigated land capability classification is 3e. This soil does not 

meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not exceed 28 

percent. 

Conn loam, 8 to 15 percent slopes (24D): 

The Conn component makes up 85 percent of the map unit. Slopes are 8 to 15 percent. This 

component is on alluvial fans, stream terraces. The parent material consists of calcareous alluvium. 

Depth to a root restrictive layer is greater than 60 inches. The natural drainage class is well drained. 

Water movement in the most restrictive layer is moderately high. Available water to a depth of 60 

inches is high. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone 

of water saturation within a depth of 72 inches. Organic matter content in the surface horizon is 

about 3 percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. 

Nonirrigated land capability classification is 4e. Irrigated land capability classification is 4e. This 

soil does not meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does 

not exceed 28 percent. 

Varney clay loam, 0 to 4 percent slopes (31B): 

The Varney component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on stream terraces, alluvial fans. The parent material consists of alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

moderate. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated 

land capability classification is 3e. Irrigated land capability classification is 3e. This soil does not 

meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not exceed 23 

percent. 
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Varney clay loam, 4 to 8 percent slopes (31C): 

The Varney component makes up 85 percent of the map unit. Slopes are 4 to 8 percent. This 

component is on stream terraces, alluvial fans. The parent material consists of alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

moderate. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated 

land capability classification is 3e. Irrigated land capability classification is 3e. This soil does not 

meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not exceed 23 

percent. 

Cetrack loam, 0 to 4 percent slopes (34B): 

The Cetrack component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on stream terraces, alluvial fans. The parent material consists of calcareous loamy 

alluvium over sandy and gravelly alluvium. Depth to a root restrictive layer is greater than 60 inches. 

The natural drainage class is well drained. Water movement in the most restrictive layer is 

moderately high. Available water to a depth of 60 inches is low. Shrink-swell potential is low. This 

soil is not flooded. It is not ponded. There is no zone of water saturation within a depth of 72 inches. 

Organic matter content in the surface horizon is about 3 percent. This component is in the 

R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated land capability classification is 3e. 

Irrigated land capability classification is 3e. This soil does not meet hydric criteria. The calcium 

carbonate equivalent within 40 inches, typically, does not exceed 18 percent. 

Varney-Conn loams, 4 to 8 percent slopes (36C): 

The Varney component makes up 60 percent of the map unit. Slopes are 4 to 8 percent. This 

component is on alluvial fans, stream terraces. The parent material consists of alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

moderate. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated 

land capability classification is 3e. Irrigated land capability classification is 3e. This soil does not 

meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not exceed 23 

percent. 

The Conn component makes up 25 percent of the map unit. Slopes are 4 to 8 percent. This component 

is on alluvial fans, stream terraces. The parent material consists of calcareous alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

moderate. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R044XW125MT Silty (si) 10-14" P.z. ecological site. Nonirrigated 

land capability classification is 3e. Irrigated land capability classification is 3e. This soil does not 

meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not exceed 28 

percent. 
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Pits, gravel (102): 

Generated brief soil descriptions are created for major soil components. The Pits, Gravel is a 

miscellaneous area. 

Bohnly silt loam, 0 to 2 percent slopes (109): 

The Bohnly component makes up 85 percent of the map unit. Slopes are 0 to 2 percent. This 

component is on stream terraces. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is high. Shrink-swell 

potential is moderate. This soil is not flooded. It is not ponded. A seasonal zone of water saturation is 

at 15 inches during April, May, June, July, August, September. Organic matter content in the surface 

horizon is about 50 percent. This component is in the R044XW188MT Wet Meadow (wm) 15-19" P.z. 

ecological site. Nonirrigated land capability classification is 5w. Irrigated land capability 

classification is 5w. This soil meets hydric criteria. 

Beaverell cobbly loam, 0 to 4 percent slopes (132B): 

The Beaverell component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on stream terraces, alluvial fans. The parent material consists of alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

very low. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 2 

percent. This component is in the R044XW136MT Shallow To Gravel (swgr) 10-14" P.z. ecological 

site. Nonirrigated land capability classification is 6s. Irrigated land capability classification is 6e. 

This soil does not meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, 

does not exceed 9 percent. 

Beaverell cobbly loam, 4 to 8 percent slopes (132C): 

The Beaverell component makes up 85 percent of the map unit. Slopes are 4 to 8 percent. This 

component is on alluvial fans, stream terraces. The parent material consists of alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

very low. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 2 

percent. This component is in the R044XW136MT Shallow To Gravel (swgr) 10-14" P.z. ecological 

site. Nonirrigated land capability classification is 6s. Irrigated land capability classification is 6e. 

This soil does not meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, 

does not exceed 9 percent. 

Beaverell loam, 0 to 4 percent slopes (332B): 

The Beaverell component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on alluvial fans, stream terraces. The parent material consists of alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately high. Available water to a depth of 60 inches is 

very low. Shrink-swell potential is low. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 2 

percent. This component is in the R044XW136MT Shallow To Gravel (swgr) 10-14" P.z. ecological 

site. Nonirrigated land capability classification is 6s. Irrigated land capability classification is 6e. 
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This soil does not meet hydric criteria. The calcium carbonate equivalent within 40 inches, typically, 

does not exceed 9 percent. 

Roy-Shawmut-Danvers complex, 15 to 35 percent slopes (351E): 

The Roy component makes up 35 percent of the map unit. Slopes are 15 to 35 percent. This 

component is on alluvial fans. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is well drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is low. Shrink-swell 

potential is low. This soil is not flooded. It is not ponded. There is no zone of water saturation within 

a depth of 72 inches. Organic matter content in the surface horizon is about 3 percent. This 

component is in the R043BM038MT Droughty Steep (drstp) Lru 43b-m ecological site. Nonirrigated 

land capability classification is 6e. This soil does not meet hydric criteria. The calcium carbonate 

equivalent within 40 inches, typically, does not exceed 9 percent. 

The Danvers component makes up 25 percent of the map unit. Slopes are 15 to 35 percent. This 

component is on alluvial fans. The parent material consists of calcareous clayey alluvium. Depth to a 

root restrictive layer is greater than 60 inches. The natural drainage class is well drained. Water 

movement in the most restrictive layer is moderately low. Available water to a depth of 60 inches is 

high. Shrink-swell potential is high. This soil is not flooded. It is not ponded. There is no zone of 

water saturation within a depth of 72 inches. Organic matter content in the surface horizon is about 3 

percent. This component is in the R043BM040MT Loamy Steep (lostp) Lru 43b-m ecological site. 

Nonirrigated land capability classification is 6e. This soil does not meet hydric criteria. The calcium 

carbonate equivalent within 40 inches, typically, does not exceed 25 percent. 

The Shawmut component makes up 25 percent of the map unit. Slopes are 15 to 35 percent. This 

component is on alluvial fans. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is well drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is low. Shrink-swell 

potential is low. This soil is not flooded. It is not ponded. There is no zone of water saturation within 

a depth of 72 inches. Organic matter content in the surface horizon is about 3 percent. This 

component is in the R043BM038MT Droughty Steep (drstp) Lru 43b-m ecological site. Nonirrigated 

land capability classification is 6e. This soil does not meet hydric criteria. The calcium carbonate 

equivalent within 40 inches, typically, does not exceed 23 percent. 

Gregson loam, 0 to 4 percent slopes, rarely flooded (444): 

The Gregson component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on flood plains. The parent material consists of loamy alluvium over sandy and gravelly 

alluvium. Depth to a root restrictive layer is greater than 60 inches. The natural drainage class is 

somewhat poorly drained. Water movement in the most restrictive layer is moderately high. Available 

water to a depth of 60 inches is moderate. Shrink-swell potential is low. This soil is rarely flooded. It 

is not ponded. A seasonal zone of water saturation is at 33 inches during April, May, June. Organic 

matter content in the surface horizon is about 50 percent. This component is in the R044XW128MT 

Subirrigated (sb) 10-14" P.z. ecological site. Nonirrigated land capability classification is 3e. 

Irrigated land capability classification is 3e. This soil does not meet hydric criteria. 

Tetonview loam, 0 to 4 percent slopes (635): 

The Tetonview component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on stream terraces. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is high. Shrink-swell 

potential is moderate. This soil is not flooded. It is not ponded. A seasonal zone of water saturation is 



29 

 

at 18 inches during April, May, June. Organic matter content in the surface horizon is about 4 

percent. This component is in the R043BY082MT Meadow (m) Lru 43b-y ecological site. 

Nonirrigated land capability classification is 4w. Irrigated land capability classification is 4w. This 

soil meets hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not 

exceed 25 percent. 

Tetonview-Blossberg loams, 0 to 4 percent slopes, rarely flooded (735): 

The Tetonview component makes up 45 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on flood plains. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is high. Shrink-swell 

potential is moderate. This soil is rarely flooded. It is not ponded. A seasonal zone of water saturation 

is at 18 inches during April, May, June. Organic matter content in the surface horizon is about 4 

percent. This component is in the R044XW127MT Wet Meadow (wm) 10-14" P.z. ecological site. 

Nonirrigated land capability classification is 5w. This soil meets hydric criteria. The calcium 

carbonate equivalent within 40 inches, typically, does not exceed 25 percent. 

The Blossberg component makes up 40 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on flood plains. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is low. Shrink-swell 

potential is low. This soil is rarely flooded. It is not ponded. A seasonal zone of water saturation is at 

18 inches during April, May, June, July. Organic matter content in the surface horizon is about 5 

percent. This component is in the R044XW127MT Wet Meadow (wm) 10-14" P.z. ecological site. 

Nonirrigated land capability classification is 5w. This soil meets hydric criteria. The calcium 

carbonate equivalent within 40 inches, typically, does not exceed 8 percent. 

Tetonview loam, 0 to 4 percent slopes, rarely flooded (835): 

The Tetonview component makes up 85 percent of the map unit. Slopes are 0 to 4 percent. This 

component is on flood plains. The parent material consists of alluvium. Depth to a root restrictive 

layer is greater than 60 inches. The natural drainage class is poorly drained. Water movement in the 

most restrictive layer is moderately high. Available water to a depth of 60 inches is moderate. Shrink-

swell potential is low. This soil is rarely flooded. It is not ponded. A seasonal zone of water saturation 

is at 18 inches during April, May, June. Organic matter content in the surface horizon is about 4 

percent. This component is in the R044XW127MT Wet Meadow (wm) 10-14" P.z. ecological site. 

Nonirrigated land capability classification is 4w. Irrigated land capability classification is 4w. This 

soil meets hydric criteria. The calcium carbonate equivalent within 40 inches, typically, does not 

exceed 25 percent. 

Miscellaneous water (M-W): 

Generated brief soil descriptions are created for major soil components. The Miscellaneous Water is 

a miscellaneous area. 
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1. INTRODUCTION 

Grant-Kohrs Ranch National Historic Site (GRKO), a unit of the National Park System located in Deer 

Lodge, Montana, is bisected by the Clark Fork River which was placed by the United States 

Environmental Protection Agency (USEPA) on the National Priorities List (NPL) in 1992 due to the 

release of mining-related hazardous substances.  The Clark Fork River Operable Unit (CFROU) is part of 

the Milltown Reservoir/Clark Fork River NPL Site and constitutes a 120 mile segment within one of the 

largest Superfund complexes in the United States (Figure 1-1).  In April 2004, with the concurrence of the 

National Park Service (NPS) and the State of Montana, the USEPA issued a Record of Decision (ROD) 

for the CFROU pursuant to the Comprehensive Environmental Response, Compensation, and Liability 

Act (CERCLA).  The ROD identifies the selected remedy to be implemented at the CFROU, including 

GRKO, to remedy the release or threat of release of hazardous substances (EPA 2004a). 

NPS has complementary response action and natural resource trustee responsibilities for GRKO.  NPS 

has identified injuries to natural resources at GRKO, assessed the resulting damages, and developed this 

Restoration Plan (Plan), the purpose of which is to describe the measures to be taken to restore injured 

natural resources at GRKO.  This Plan describes the expected outcome of remedial action, identifies 

residual natural resource injury, and presents proposed measures to restore those injured resources.  

Additional detail will be developed as part of the design phase of the project.   

Restoration measures will be distinguished from remedial action based on whether the activity is required 

to attain the performance standards of the ROD (and therefore constitutes remedial action) or is an 

additional measure necessary to achieve restoration objectives.  Restoration measures will be 

complementary to, and implemented in concert with, the remedial action to reduce costs and resource 

impacts associated with contractor mobilization and soil disturbance. 

This Plan is subject to public review, public comment, and finalization during the pendency of the 

approval process for the Consent Decree for the Clark Fork River Operable Unit and for Remaining State 

of Montana Clark Fork Basin Natural Resource Damage Claims (“Consent Decree”), and meets the 

substantive provisions of Restoration Planning as specified at 43 CFR 11.93. 

1.1 Site Description 
GRKO is located in Powell County, Montana, adjacent to the northern boundary of the City of Deer 

Lodge (Figure 1-2).  An approximately 1,600-acre working cattle ranch, GRKO is located within the 

fertile Deer Lodge Valley and is drained by the Clark Fork River of the Columbia River Basin (Figure 1-

3). The elevation of Deer Lodge is 4,500 feet (ft) above sea level (GRKO 1995).  

 1-1  



National Park Service     
 

GRKO’s important cultural resources include 61 historic buildings, 27 other historic structures, and a 

large collection of artifacts, documents, and photographs related to ranch operations dating back to the 

1860s. The furnishings of the main ranch house and bunkhouse (which are original and intact), along with 

a large assortment of horse-drawn farm and ranch vehicles and equipment, constitute a curatorial 

collection for exhibit and study of significant natural and cultural resources. The museum collection 

includes approximately 26,500 objects (GRKO 1995).  

1.1.1 GRKO Management Zone 
The following information is summarized from GRKO’s Statement for Management (1995).  The 

Statement for Management “documents the park’s purpose, significance, management objectives, 

obstacles to achieving those objectives, owners of the obstacles, and actions that need to be taken to 

overcome the obstacles” (GRKO 1995, signature page). 

The management zoning for GRKO provides a framework for decisions on use and development. The 

framework is based on three management zones—historic zone, development zone, and special use 

zone—with each divided into subzones to help focus on specific types of intended use and development. 

The historic zone is the largest and most significant of the three zones and comprises about 81 percent of 

the lands within the park boundary. It is managed primarily to preserve cultural resources and historical 

land uses and to provide public appreciation of the cattle ranching heritage. Two subzones have been 

designated within the historic zone. The preservation/adaptive use subzone includes the home ranch area 

west of the railroad tracks as well as the mechanized feed operation to the east. The grazing/hay meadow 

subzone includes the grazing lands and meadows northwest of the main ranch complex. The historic zone 

is where the majority of visitor and worker activity occurs. 

The development zone is an 11-acre parcel of land located near the southeast boundary and consists of an 

enlarged parking area, temporary visitor’s center, and a curatorial facility.  

The special use zone comprises about 18 percent of GRKO’s acreage and includes improvements used by 

other interests. It includes three subzones: (1) a utility subzone in the northern part of GRKO, which 

contains easements for sewer lines and sewage lagoons owned and maintained by the City of Deer Lodge; 

(2) a scenic easement on adjacent ranch lands to maintain the visual integrity at the ranch’s northern 

boundary; and (3) a transportation subzone for the Burlington Northern/Montana Western railroad right-

of-way. 
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1.2 Ranch Operations 
1.2.1 Historic 

The following information regarding ranch operations is presented verbatim from the GRKO Statement 

for Management (1995). 

The first documented settler on the Grant-Kohrs Ranch site was John Francis Grant, whose fur 
trade upbringing led to trade with emigrants on the Oregon Trail at Fort Hall, Idaho. This led into 
the acquisition of livestock, which evolved into ranching. He established the ranch in 1862. In 
1866 Grant sold the ranch and its assets to Carsten Conrad Kohrs. Kohrs and his half-brother, 
John Bielenberg, made it the operations base of a range cattle empire extending, by the 1890s, 
over several states, with land holdings of about 30,000 acres in the Deer Lodge Valley alone. He 
also owned nearly 1 million acres (in fee and by water rights) and grazed more than 10 million 
acres of public land, mainly in eastern Montana. Kohrs and Bielenberg, the Pioneer Cattle 
Company, were instrumental in upgrading the quality of range cattle, with the introduction of 
Shorthorn and Hereford bloodlines into the herds. Even the catastrophic losses of stock, which hit 
the industry in the unusually severe winter of 1886–1887, represented only a minor setback to 
their operation. Kohrs became prominent in the cattle industry and participated in territorial and 
state politics. In 1868 Conrad Kohrs married Augusta Kruse. After Conrad and Augusta Kohrs 
moved to Helena, Montana, in 1899–1900, Bielenberg continued ranching operations at Deer 
Lodge, but with homesteading encroaching on the open range and their fortunes made and secure, 
the partnership began winding down operations. When the two men died (Kohrs in 1920 and 
Bielenberg in 1922), Augusta Kohrs cared for the 1,000 or so remaining acres of the home ranch, 
which was officially operated and controlled by a corporation, the Kohrs Company. Augusta died 
in 1945. 

In 1932, Kohrs’ grandson, Conrad Kohrs Warren, was employed as a foreman, and a new phase 
of expansion began. In 1934 Warren moved into the house, east of the railroad tracks, which had 
been a wedding gift to him and his wife, Nell Warren, from Augusta Kohrs. He bought the 
holdings of the Kohrs Company in 1940, and the ranch became known for its registered Hereford 
cattle and Belgian horses. In 1952, Warren moved the operations east of the railroad tracks to the 
upper bench of the ranch. The registered Herefords were dispersed in 1958, but ranching 
continued under Warren’s direction with a commercial herd, even after purchase by the National 
Park Foundation in 1970. In 1980, Warren began leasing his remaining lands to local ranchers, 
until the 1988 purchase by the NPS. It was Warren and his wife who recognized the importance 
of the site, and through their efforts, it was preserved intact. When the NPS purchased the acreage 
and buildings at the center of the property from the National Park Foundation in 1972, they 
acquired a site changed only slightly from its origins as the headquarters for an open-range 
ranching operation. 

1.2.2 Current 
The purpose of GRKO is to preserve the historic integrity of the site, interpret the national values 

associated with the frontier cattle era, and provide for the benefit and inspiration of present and future 

generations (GRKO 1993). The ranch is a day-use site where visitors can take self-guided or guided tours.  

Summer activities include observing blacksmithing, chuck wagon cooking, and examples of 1890s 

cowboy life. GRKO receives approximately 20,000 visitors each year.  Major attractions at GRKO are 
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viewing the historic ranch house and ranch outbuildings, walking the nature trails, and observing cattle, 

horses, poultry and historic haying operations against a natural vista little changed in the past century.  A 

prominent feature of GRKO’s cultural landscape, and a significant reason for the establishment of ranch 

operations in this location beginning in 1859, is the Clark Fork River riparian corridor that today traverses 

the ranch for 3.5 river miles within the legislative boundary (2.44 miles under NPS management). 

1.2.3 Summary of Previous Investigations 
More than 25 previous investigations and studies have been undertaken to assess site conditions, including 

the evaluation of hazardous substance releases, identification of natural resource injuries, and the 

quantification of associated damages at GRKO. Table 1-1 lists the significant previous investigations and 

studies used to develop this document.  

The NPS evaluated the Final Draft Feasibility Study (FS) (AERL 2002), Proposed Plan (EPA 2002), and 

ROD (EPA 2004a) to aid the development of this Plan. These documents provided a structured means to 

identify, develop, evaluate, and select remedial alternatives for the CFROU to eliminate, prevent, reduce, or 

control human health and/or environmental risks identified during the Remedial Investigation for the 

CFROU and otherwise comply with CERCLA, including compliance with “Applicable or Relevant and 

Appropriate Requirements” (ARARs). 

The Natural Resource Injury Report on Riparian and Upland Areas of Grant-Kohrs Ranch National Historic 

Site, Clark Fork River Basin, Montana (Injury Report, EP&T 2002c) provided the determination and 

quantification of injury and damages upon which this Plan is based.1  The Injury Report documented the 

magnitude of injury to natural resources at GRKO due to contamination from upstream mining activities. 

The Injury Report concluded that contaminant concentrations at GRKO are well above background 

concentrations and are sufficiently high to cause injury to natural resources. Injured soils result in direct 

toxicity to plants, restricted development of plant roots, loss of ecological functions mediated by microbes, 

loss of primary plant production, deviation of plant community composition, degradation of habitat, and 

alteration of the cultural landscape.  The existing conditions and extent of natural resource injuries are 

described in Section 2 below.  

                                                           
1   The Injury Report is available at the following web site:  
nps.gov/GRKO/naturalresourcemanagement/Superfund/Injury Report 
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2. EXISTING CONDITIONS 

The climate and weather, geology, surface water, hydrogeology, vegetation, grazing practices, and natural 

resource injuries at GRKO are summarized below.  

2.1 Climate and Weather 
The climate along the Clark Fork River valley and GRKO is generally semi-arid. The ranch is sheltered 

from the worst effects of stormy weather by the surrounding mountains. The temperature is 90 degrees 

Fahrenheit (°F) or warmer an average of 9 days a year. The growing season (frost-free days) averages 95 

days a year. On average, there are 21 days per year with maximum temperatures of 32°F or less. Annual 

precipitation averages 10.6 inches, with most of this falling in the form of rain during late spring and early 

summer. Winds are typically from the south or southwest and average about 5 to 7 miles per hour. River 

flow rates in the spring are determined by the amount of snowfall in the surrounding mountains and the 

rate at which it melts. The length of time between rainstorms can influence the amount of river water 

needed for irrigation purposes and can also influence the fate and transport of contaminants in soil 

(Schafer & Associates 1998).  

2.2 Geology 
Between the headwaters of the Clark Fork River and the northern end of the Deer Lodge Valley, the Clark 

Fork River basin is composed mainly of unconsolidated gravel, sand, silt, and clayey alluvium eroded 

from surrounding highlands and deposited in alluvial fans. Sediments in this area can be as thick as 

5,000 feet (ft). Between Warm Springs Ponds and Deer Lodge, the river flows mainly north, but turns to 

the northwest between Deer Lodge and Garrison, following the trend of the underlying geology. Deposits 

of alluvium are generally thinner in this reach (less than 200 ft); the river down-cuts through exposed 

Cretaceous or Paleozoic sedimentary rocks. Beyond Bearmouth, the river flows mainly over older 

Precambrian and Proterozoic rock (Schafer & Associates 1998). 

2.3 Surface Water 
The upper Clark Fork River drains an area of approximately 3,650 square miles. Major tributaries to the 

Clark Fork River include Silver Bow Creek, Warm Springs Creek, Little Blackfoot River, Flint Creek, 

Rock Creek, and Blackfoot River. GRKO is located on the Clark Fork River between Warm Springs 

Creek and Little Blackfoot River. Flow rates in the Clark Fork River are highly variable depending on 

location and time of year. Average flows are around 250 to 300 cubic feet per second (cfs) at the 

headwaters and increase (because of the influx from tributaries) to around 2,000 cfs near the town of 

Milltown, Montana. Peak flow rates typically occur in late May or early June, and low flow usually 
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occurs in the fall and winter. Most floods occur in the spring as the result of snowmelt, but winter and 

summer floods can also occur following major rainstorms. Under low flow conditions, the Clark Fork 

River is a gaining stream (groundwater discharges into the river) over most of its length. Water from the 

river is withdrawn at numerous points to irrigate agricultural land, most of which is used to grow hay for 

livestock. 

The Clark Fork River serves multiple purposes, including stock water, irrigation, recreation, and aquatic 

habitat. The State of Montana has assigned use classifications for different segments of the Clark Fork 

River based on water quality conditions and surface water use goals. The first segment, from the 

headwaters to Cottonwood Creek at Deer Lodge, is classified as C-2. The C-2 classification indicates that 

the river is suitable for bathing, swimming, and recreation; growth and marginal propagation of salmonid 

fishes, aquatic life, waterfowl, and mammals; and agricultural and industrial water supply. The second 

segment lies between Cottonwood Creek to the Little Blackfoot River and is classified as C-1, which 

includes all of the same uses as C-2 except for full (rather than marginal) propagation of salmonid fishes 

and aquatic life. GRKO lies in this segment of the river. The third segment of the Clark Fork River, from 

the confluence with the Little Blackfoot River to the former Milltown Dam site, is classified as B-1, 

which includes all of the uses associated with the C-1 classification as well as drinking and culinary uses 

after conventional treatment. A small segment of the stream, from the confluence of the old Silver Bow 

Creek channel with the reconstructed bypass to the confluence with Warm Springs Creek, is also 

classified as B-1 (EPA 2001). 

2.4 Hydrogeology 
The principal source of groundwater used by humans living and ranching in the CFROU is an unconfined 

aquifer located in the unconsolidated and semi-consolidated alluvium. Depth to groundwater varies from 

near surface to more than 150 ft below ground surface. Groundwater flow generally follows surface water 

flow and topography. Locally, groundwater flows out of highland areas toward the river; regionally, it 

flows north-northwest down the river valley (EPA 2001).  

Locally, groundwater at GRKO occurs near the surface at variable depths generally correlated to the 

proximity to the Clark Fork River. The water table is within about 5 ft or less of the land surface within 

the floodplain area, increasing to 10 to 20 ft below land surface under the gravel terraces to the east, and 

is 30 ft or more below the surface in the upper parts of the west side fields (Woessner and Johnson 2002). 

In general, Woessner and Johnson (2002) show that groundwater in the water table aquifer flows toward 

the Clark Fork River, where groundwater discharges to surface water flow in the river, flowing 
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northwesterly toward the river on the east side of the river and northeasterly toward the river on the west 

side of the river. 

The State of Montana has classified the groundwater in and near the ranch as potentially usable as 

drinking water. According to GRKO documents, multiple types of wells exist on GRKO: groundwater 

monitoring, domestic, irrigation, and stock (GRKO 1993).  Currently the drinking water supply for 

humans and the majority of cattle at the ranch is not drawn from the ranch’s groundwater resources, but 

obtained from the City of Deer Lodge’s water supply system. One groundwater supply well is used 

infrequently for livestock watering (Foster Wheeler 2003a). In addition, numerous recent studies have 

been performed to characterize water resources at GRKO (Moore and Woessner 2001; Woessner and 

Johnson 2002).  As part of these studies, a number of groundwater monitoring wells have been installed 

to characterize and monitor the groundwater quality and determine the hydrogeologic characteristics of 

the groundwater system. 

2.5 Vegetation 
A detailed vegetation study by Rice and Hardin (2002) concluded that there is a diverse riparian corridor 

at GRKO as well as irrigated fields and upland pastures. Within the riparian corridor, 23 plant 

communities were identified, including seral stage community types, grazing disclimaxes, and climax 

habitat types (Figure 2-1). Areas devoid of vegetation because of high metal concentrations or sparsely 

vegetated with metals-tolerant plants species (i.e., tufted hairgrass) were designated as slickens. Slickens 

covered approximately 8 acres of the GRKO floodplain (Figure 2-2) (EP&T 2002c). The dominant plant 

communities are water birch, geyer willow, smooth brome, and geyer willow/beaked sedge (Table 2-1) 

(Rice and Hardin 2002). Additional discussion on the effects of the chemicals of concern (COCs) on 

vegetation is presented in the Injury Report. 

2.6 Grazing Practices 
GRKO has been the headquarters for cattle ranching operations for more than 125 years. The mission of 

the park is to preserve and interpret the frontier cattle era of the nation’s history, beginning in the 1860s. 

The majority of the ranch property has been used for forage and hay production and for livestock grazing. 

According to GRKO records, the fenced riparian corridor of GRKO was not a principal grazing area, but 

was used for winter calving. Because the land holdings were so extensive (including a 30,000 acre home 

ranch and grazing across approximately 10 million acres under the management of Conrad Kohrs and 

John Bielenberg), cattle were grazed at disparate locations. Cattle have been explicitly excluded from 

grazing in the 127-acre fenced riparian corridor since spring 1994. Cattle are currently rotated through 

upland and irrigated pastures. Hay is produced in the irrigated fields. 
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2.7 Natural Resource Injuries 
NPS undertook a series of comprehensive studies to identify and quantify the natural resource injuries at 

GRKO, focusing on injuries to soils of the riparian areas and historically irrigated fields. The NPS injury 

assessment was multifaceted and included quantitative studies of contaminant levels in various affected 

media, as well as the collection of data related to other physical, chemical, and biological parameters that 

directly or indirectly measured injuries to the natural resources at GRKO.  NPS conducted the following 

activities: 

Sampled and analyzed surface and subsurface soils, sediment, surface water, groundwater, soil 

pore water, and vegetation for COCs  

• 

• 

• 

• 

Measured physical and chemical parameters in the soil, the groundwater aquifer, and biological 

resources and collected data on the characteristics of the geologic, hydrologic, and 

geomorphological systems 

Collected and analyzed data on the riparian areas, various biological species, and other ecological 

systems at the park  

Collected and analyzed data on the baseline conditions that would be expected to exist at the park 

but for the presence of COCs 

The major findings of the data collection and analysis effort were summarized and published in numerous 

individual reports on the various media or resources (Table 1-1). The results of those resource-specific 

reports were further compiled, evaluated, and synthesized in the Injury Report (EP&T 2002c). The 

following section is a synopsis of that report.  

A major concern at GRKO is that soil has been injured, as defined in 43 C.F.R. 11.62(e), due to the 

release of hazardous substances associated with large-scale mining activities in the areas of Butte and 

Anaconda, Montana. Mining and smelting in these areas began in 1864 and continued until the closure of 

the Washoe Smelter near Anaconda in 1980 and the cessation of upstream mining activities in 1983. 

Contaminant sources include historical discharges of raw, untreated mining and mineral-processing 

wastes into Silver Bow Creek and Warm Springs Creek, smelting waste deposits and aerial deposition, 

waste rock deposits, and tailings deposits.  Due to the vast quantity of mining-related waste now present 

in the Clark Fork River floodplain, hazardous substance releases are ongoing through the process of 

erosion, sedimentation, precipitation, and so on. The major COCs detected in soils, groundwater, surface 

water, and plant tissues at GRKO are arsenic, cadmium, copper, lead, and zinc. 
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According to the Injury Report, exposure to hazardous substances resulted in direct toxicity to plants, loss 

of critical ecological functions mediated by microbes, loss of primary production, deviation of plant 

community composition from that expected for the area, and restricted development of plant root systems. 

Specifically, the Injury Report concluded the following: 

Growth and survival of herbaceous and woody species in controlled laboratory tests decreased as 

COC levels increased. 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Root growth was among the most sensitive endpoints in all species tested. 

Above-ground herbaceous plant growth measured in field clip plots decreased as pH-adjusted 

arsenic, copper, and zinc levels increased. 

Patterns of plant cover on a small-scale differed in relation to levels of COCs. Known metals-

tolerant species (e.g., tufted hairgrass, redtop bentgrass, booth willow, etc.) were more prominent 

as pH-adjusted arsenic, copper, and zinc levels increased. 

The riparian plant community structure on a macro-scale deviated from expected baseline 

conditions in 63 percent of GRKO riparian areas. 

The patterns of soil respiration differed in relation to concentrations of COCs, as did patterns of 

microbial community structure. 

Furthermore, the presence of hazardous substances was determined to have long-lasting negative 

consequences on critical ecological functions carried out by soil microbes, resulting in the following: 

Loss of agricultural/livestock production potential 

Loss of recovery potential should other disturbances, such as fire or drought, occur 

Disruption or alteration of elemental cycles such as those exhibited by carbon and nitrogen 

Land degradation, such as soil erosion, with subsequent sediment deposition and desertification 

A key conclusion of the Injury Report was that the concentrations of COCs at GRKO are well above 

background concentrations and are sufficiently high to have caused phytotoxic responses in several plant 

species, thereby causing injury to natural resources. The area of injured soil is approximately 122 acres of 

the 127-acre fenced riparian corridor (Figure 2-3), including approximately 8 acres of barren and tufted 

hairgrass slickens. As further discussed in the Injury Report, despite extensive data collection at GRKO, 
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the spatial heterogeneity of contaminant distribution is such that an exact footprint of the areal extent of 

injured soils has not been drawn; to do so would require a concentration of geochemical data on a grid of 

less than 5 meter increments throughout GRKO. Such a sampling effort was deemed prohibitively costly. 

Data are sufficient, however, to prepare probabilistic plots that can be used to predict the likelihood of 

encountering injured soil at any particular location and depth (Figures 2-4 and 2-5). As shown in Figure 

2-4, there is a 90-percent probability of encountering phytotoxic soil within the first 3 ft of the soil profile 

at any given location within the sampled area. In addition, there is a 90-percent probability of 

encountering soil horizons toxic to microbes in the first 3.5 ft of the soil profile, as shown in Figure 2-5. 

For the purposes of this report, the 127-acre fenced riparian corridor is shown on many of the figures for 

reference. Figure 2-3 shows the 127-acre fenced riparian corridor that includes the 122 acres of injured 

soils identified in the Injury Report. The areas mapped in the Injury Report as slickens are depicted in 

Figure 2-2. Details of the extent of injured soils and the degree of impact to soils and other natural 

resources relative to baseline conditions are presented in Section 4, as is information on design criteria 

and assumptions for restoring injured natural resources to baseline conditions. 
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3. REMEDIATION SUMMARY 

This Plan assumes that remedial action will be implemented as described in the ROD (USEPA, April 

2004).  The subsections below present a summary of anticipated activities for site-specific 

implementation of the remedy at GRKO. 

3.1 Summary of Selected Remedy for CFROU 
As described by the ROD, the Clark Fork River Riparian Evaluation System (RipES) will be used as an 

evaluation tool to identify the remedial action appropriate to a given site in the riparian buffer zone, 

floodplain, and historically irrigated fields. The RipES system identifies vegetation polygons on the 

ground through field observations and analytical testing. The polygons are divided into six categories—

three classes of stream banks within the riparian buffer zone and three types of soils within the historical 

floodplain.  Under remedial action, the three RipES-defined soil type categories in the floodplain are:  

1. Slickens and exposed tailings—These areas will require removal of phytotoxic soil, replacement 

with clean soil where necessary to provide adequate clean growth medium and floodplain 

stability, and revegetation with native plant communities. 

2. Impacted soils and vegetation areas—These areas will predominantly receive in situ treatment of 

phytotoxic soil, except in circumstances requiring selected removals where tailings and/or 

impacted soils extend below 2 ft or are too wet to treat in situ. Such locations include old oxbow 

channels and wetlands. At these locations, the phytotoxic soils will be removed and replaced. 

Treatment or removal will be followed by revegetation with native plant communities.  Impacted 

soils and vegetation areas within GRKO at which in situ treatment failed to attain location-

specific ARARs, or at which the determination is made to remove rather than treat impacted soils, 

will be revegetated with native plant communities following removal. 

3. Slightly impacted soils and vegetation areas—These areas are characterized by relatively healthy 

mature woody vegetation that generally will be left undisturbed despite elevated COC 

concentrations in underlying soils. 

Under the selected remedy, RipES places all stream banks into one of three categories ranging from least 

to most stable. The three stream bank classes are:  

Class 1—Contaminated, unvegetated, and actively eroding areas without deep, binding, woody 

vegetation. These areas would require removal of phytotoxic material, soft engineering 

treatments, and revegetation. 

• 
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Class 2—Contaminated, partially vegetated, and unstable and eroding areas that would respond to 

supplemental revegetation with bioengineering techniques. Reconfiguration of stream banks may 

be required. 

• 

• Class 3—Contaminated, but stable, vegetated areas where best management practices (BMPs) 

would meet remedial action objectives (RAOs). 

3.2 Summary of Remedy Implementation at GRKO 
Implementation of the remedial action at GRKO is expected to result in the removal from approximately 

8 acres of slickens of an estimated 38,720 cubic yards (cu yds) of contaminated soil to an average depth 

of 3.0 ft. Excavated areas will be backfilled to consist of an estimated thickness of 9 to 12 inches of clean 

cover soil and a total uncontaminated rooting medium 18 inches deep (EPA 2004a; p. 2–113) for native 

plant community revegetation and to promote geomorphic stability.  

Phytostabilization (i.e., in situ treatment) will be applied to 33 acres of impacted soils.  While it is 

anticipated that in situ treatment will result in the successful re-establishment of woody vegetation, 

uncertainty remains due to the paucity of relevant data.  Given this uncertainty, the ROD allows for up to 

three replanting attempts following in situ treatment; in the event location-specific ARARs are not 

attained after these attempts, removal of contaminated soils will be required.  Consequently, the 

possibility exists that removal of impacted soils, using the soil removal techniques applied in the slickens 

areas, will be required to achieve the performance standards.  This second phase of remedial action would 

result in the removal of an additional 159,720 cu yds of soil.  The extent and timing of removal of 

impacted soils, if it is deemed necessary to meet the requirements of the ROD, will be determined by 

NPS, USEPA, and the State of Montana during remedial action at GRKO. 

Fifty-three acres of slightly impacted soils within the floodplain will be left untreated to preserve existing 

woody vegetation and floodplain stability.  As noted in the ROD (page 2-108), however, this area is not 

considered to be uninjured.  

Riverbanks along 2.44 miles of the Clark Fork River will be stabilized with soft engineering techniques 

and plantings of herbaceous and shrubby vegetation. A 50-ft wide riparian buffer zone (RBZ) will be 

replanted (approximately 28 acres) to reduce bank erosion and the lateral transport of metals 

contamination to the river.  
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The 41 acres in the floodplain outside of the RBZ where slickens were removed (8 acres) and impacted 

soils treated or removed (33 acres) will be revegetated according to the plant community structure in the 

ROD to meet the performance criteria of the location-specific ARARs.   

All excavated areas will be backfilled with cover soils to provide a suitable planting medium. The cover 

soils will be of sufficient thickness to achieve a minimum of 18 inches of hospitable root zone of nontoxic 

rooting media according to the ROD Section 13.8.2.1 (EPA 2004a).  Final topography in excavated areas 

will be determined based on the optimum soil and hydrologic conditions needed within a given polygon 

for the plant community or communities desired in that area. 

Arsenic-contaminated soil in the ditches and ditch berms will be addressed only where it exceeds the EPA 

action level of 620 mg/kg for the rancher/farmer population. Based on the current geochemical data, no 

additional soil removal in the ditches is expected using this arsenic action level.  

Other components of the remedial action include development and implementation of plans for weed 

management and grazing management, as well as utilization of best management practices during Site 

work. 
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4. RESTORATION DESIGN AND IMPLEMENTATION 

NPS has evaluated the residual injury to natural resources anticipated to remain after implementation of 

the remedial action.  This evaluation is based primarily on information presented in the Injury Report 

(EP&T 2002c), FS (AERL 2002), Proposed Plan (EPA 2002), Ditch Report (Moore 2003), ROD (EPA 

2004a), and input from NPS and DOI staff. 

Injured soils result in direct toxicity to plants, loss of ecological functions associated with and mediated 

by microbial activity, loss of primary plant production, deviation from the expected plant community 

composition, degradation of habitat, alteration of the cultural landscape, restricted development of plant 

roots, and accelerated stream bank erosion.  These natural resource injuries are documented to have 

occurred on at least 122 acres at GRKO.  Natural resource injury is further quantified in the following: 

Slickens (described as soils with surficial tailings that are devoid of vegetation, with the margins 

supporting tufted hairgrass) comprise approximately 8 acres in GRKO floodplain and riparian 

corridor (Figure 2-2). The average depth of contamination in the CFROU slickens was 3.0 ft deep 

as determined by site-specific studies and summarized in the Injury Report.  

• 

• 

• 

• 

Approximately 114 acres of injured non-slickens floodplain soils.  Figure 2-3 shows the 127-acre 

fenced area in the floodplain at GRKO that encompasses the floodplain and riparian corridors and 

contains the total 122 acres of injured soils (8 acres of slickens and 114 acres of non-slickens). 

There is a 90-percent probability of capturing phytotoxic soils with effective treatment or removal 

of injured soils to a depth of 3 ft (90 centimeters) (Figure 2-4). 

There is a 90-percent probability of capturing contaminated soils that inhibit soil microbial 

respiration with effective treatment or removal of injured soils to a depth of 3.5 ft 

(105 centimeters) (Figure 2-5).  

Residual injury is expected after implementation of the selected remedy and, absent restoration measures, 

will prolong the rate of natural resource recovery, fail to achieve the restoration objectives, and increase 

the long term costs of ranch management for NPS.  The restoration measures discussed below are 

intended to address residual injuries in a manner that complements, and can be implemented 

simultaneously with, the remedial action.  Consistent with the CFROU Consent Decree and Superfund 

Memorandum of Agreement (SMOA), restoration measures will be implemented by the State of Montana 

under NPS oversight and subject to NPS review and approval. 
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4.1 Regulatory Framework 
The U.S. Department of the Interior (DOI) is authorized to take appropriate actions necessary to protect 

and restore natural resources and the services provided by those resources, where such resources are 

injured by a release or substantial threat of release of hazardous substances. The following laws and 

regulations, inter alia, apply to restoration efforts and provide DOI with the legal authority to fulfill its 

responsibilities as a natural resource trustee: 

CERCLA, as amended (42 U.S.C. §§ 9601 to 9675), including but not limited to Sections 104, 

107, 111(i), and 122 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Oil Pollution Act of 1990 (33 U.S.C. §§ 2701 to 2761), including but not limited to Sections 1006 

and 1012 

Federal Water Pollution Control Act (or “Clean Water Act”), as amended (33 U.S.C. §§ 1251 to 

1387), including but not limited to Section 311(f) 

National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 C.F.R. Part 300 et 

seq. 

Natural Resource Damage Assessment (NRDA) Regulations for CERCLA, 43 C.F.R.  Part 11 

National Park Service Organic Act, 16 U.S.C. §§ 1-4 

General Authorities Act, 16 U.S.C. §§ 1a-1 to 1c 

4.2 Restoration Goals  
The restoration goals applicable to injured natural resources at GRKO are as follows: 

Re-establish the diverse, self-perpetuating baseline plant community conditions of the GRKO 

riparian area as it was in the mid-1860s, prior to the commencement of large-scale mining 

activities upstream  

Promote an ecologically stable riparian corridor along the Clark Fork River at GRKO 

Remove any contaminant-related constraints upon the injured areas to allow for full and 

unrestricted use of ranch resources for all park purposes, including interpretive, educational, and 

operational activities 
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4.3 Restoration measures 
4.3.1 Stream Bank Stabilization 

One component of injury determination at GRKO involved assessment of stream bank conditions and 

associated stabilization needs.  Bank stabilization and erosion control techniques were conceptually 

designed using the Integrated Stream Bank Protection Guidelines (WSAHGP 2002), hydraulic 

parameters obtained from the Haestad Methods FlowMaster (FlowMaster) hydraulic modeling program 

(see Appendix A for hydraulic calculations), shear stress calculations (Appendix B), and various 

vegetative stabilization techniques, among other considerations. Figures 6-1, 6-2, and 6-3 illustrate 

features along the river corridor and show the stationing along the river centerline.  Hydraulic parameters, 

shear stress, and scour depth were calculated (see Appendices A and B).  NPS considered vegetation, pre-

vegetated coir fiber rolls, biodegradable soil matting, and other stabilization methods as possible 

techniques to address soil erosion along the stream banks of GRKO.  Calculations for erosion control are 

presented in Table 6-4.   

This information will be factored into the remedial design process and a determination made as to the 

extent to which remedial action will address these stabilization needs.  Those components of bank 

stabilization not captured under remedial action will be identified and performed as restoration.  Potential 

restoration measures include utilization of additional tipped willows and prevegetated coir fiber rolls, in 

combination with other robust revegetation techniques. 

4.3.2 Monitoring 
Site-specific studies at GRKO indicate that elevated COC concentrations and visible tailings are present 

from the surface to the depth of groundwater (which varies from 3 to 5 feet in the GRKO floodplain).  

Residual contamination will remain in large areas of the GRKO floodplain after remedial action, 

particularly in the 53 acre slightly impacted area noted in the ROD (page 2-110).  Considerable 

uncertainty exists as to the effectiveness of revegetation efforts if COCs remain in the subsoils.  This is 

particularly true of woody species the root systems of which must penetrate the zones of residual 

contamination.  To account for seasonal fluctuations in precipitation, current drought conditions, and the 

slower growth rate of woody species, GRKO restoration extends monitoring an additional 5 years beyond 

that required by the ROD, to a total of 15 years.  The purpose of this extended monitoring period is to 

ascertain whether additional restoration actions are necessary to accelerate the rate of resource recover or 

to better realize the restoration objectives. 
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4.3.3 Re-establishment and Augmentation of Plant Community Diversity 
Baseline plant communities are those that would have occurred in the absence of phytotoxic contaminant 

concentrations.  By comparing the baseline to the existing conditions, the magnitude of resource injury 

can be quantified. Table 6-1 and Figure 6-4 present the baseline plant communities existing at GRKO in 

2000.  Rice (2003) identified 17 probable baseline plant communities encompassing 50.8 acres, or 40.1 

percent of the riparian floodplain.  Augmentation of species diversity and planting density will be a 

restoration measure implemented in conjunction with remedial action to ensure the realization of the 

baseline plant community mosaic in the GRKO floodplain. 

Restoration measures will enhance the species mix within the 28-acre RBZ as well.  Restoration measures 

will include, inter alia, planting a combination of willow cuttings, stakes, bags, prevegetated fiber coir 

rolls, and live transplants of shrubby and herbaceous species (to the extent that such measures are not 

required as part of remedial action). In addition to these planting and transplanting methods, mature 

willow transplants will be salvaged on-site, then anchored and tipped over the banks to deflect and reduce 

water flows immediately adjacent to the banks. Overall, revegetation would be directed to achieve the 

baseline plant community composition in the RBZ according to the restoration objectives.  Augmentation 

planting may be applied in other areas if needed to achieve a more rapid recovery to baseline. 

4.3.4 Phytotoxic Soil Removal along Irrigation Ditches 
Indications of phytotoxicity have been noted in numerous locations along the historically irrigated 

ditches, particularly on the berms of Kohrs Ditch west of the Clark Fork River.  GRKO restoration 

removes these phytotoxic materials and replaces the berms to eliminate further restrictions on the 

management and operation of these ditches as part of the historic landscape of the ranch.  Removal of 

phytotoxic berm soils is estimated to be an additional 6,240 cu yds of material to be hauled to 

Opportunity Ponds for disposal (Table 6-3).  Areas of excavation would be reconstructed with clean soil 

and revegetated to re-establish ditch stability and productivity, allowing the NPS to achieve full, 

unencumbered use of the irrigation ditches with historic practices and methods. 

4.3.5 Supplemental Activities 
Remove test plot exclosures installed as part of damage assessment. • 

• Rehabilitate tensiometers, peizometers, and ground water monitoring wells as part of an expanded 

monitoring program. 

 4-4  



National Park Service     
 

Provide for NPS oversight of restoration plan development and implementation, ensuring 

appropriate and efficient integration with remedial action consistent with the Consent Decree and 

the SMOA. 

• 
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